

Annual Procurement Plan for FY (2025-2026) (3rd Revision) (Revenue Budget)

Ministry/ Division

Agency

Procuring Entity Name & Code

Ministry of Road Transport & Bridges

Bridges Division


Bridges Division

159

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Coffee Machine – 01, Water Filter – 02. Economic Code: 4112310 (Office Equipment)	-	LS	RFQ	Secretary	GoB	1.20	Planned Dates		2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	21 days	15days
2	Smart Interactive Flat Panel Display Economic Code: 4112310 (Office Equipment)	-	LS	OTM	Secretary	GoB	9.00	Planned Dates		3 rd Quarter	3 rd Quarter	3 rd Quarter	4 th Quarter	4 th Quarter	4 th Quarter	42 days	10 days
3	Printer Toner – 14, Photocopy Toner – 01, Printer – 01, Monitor – 01. Economic Code:3255101 (Computer Consumables)	-	LS	RFQ	Secretary	GoB	2.90	Planned Dates		1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	21 days	10 days
4	Printer Toner – 06, Photocopy Toner – 02, Mouse Pad – 12, Mouse – 12, SSD – 07, Printer – 05, Pen drive- 10, UPS- 10. Economic Code:3255101 (Computer Consumables)	-	LS	RFQ	Secretary	GoB	4.00	Planned Dates		3 rd Quarter	3 rd Quarter	3 rd Quarter	4 th Quarter	4 th Quarter	4 th Quarter	21 days	10 days
5	Office Furniture Economic Code 4112314	-	LS	RFQ	Secretary	GoB	2.20	Planned Dates		2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	21 days	10 days
6	Office Furniture Economic Code 4112314	-	LS	OTM	Secretary	GoB	9.70	Planned Dates		3 rd Quarter	3 rd Quarter	3 rd Quarter	4 th Quarter	4 th Quarter	4 th Quarter	42 days	10 days
7	Summary File Cover-50, Envelope (Small)- 1500, Envelope (A4)- 500, Tissue Box- 1000 Economic Code 3255102 (Printing and Binding)	-	LS	RFQ	Secretary	GoB	2.00	Planned Dates		1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	15 days	10 days

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8	Solar Power System on grid at Roof top of Reception Building, Setu Bhaban Economic Code 120017501	-	LS	e-GP (RFQ)	Secretary	GoB	6.71	Planned Dates		4 th Quarter	4 th Quarter	4 th Quarter	4 th Quarter	4 th Quarter	4 th Quarter	15 days	10 days
9	Solar Power System on grid at Roof top of Setu Bhaban Economic Code 120017501		LS	e-GP (RFQ)	Secretary	GoB	6.17	Planned Dates		4 th Quarter	4 th Quarter	4 th Quarter	4 th Quarter	4 th Quarter	4 th Quarter	15 days	10 days
Total=							43.88 Lakh										


A. K. M. ANISUZZAMAN
 Senior Assistant Secretary
 Bridges Division
 Ministry of Road Transport & Bridges


 মোহাম্মদ সাদ্দাম হোসেন খান
 উপসচিব (বাজেট)
 সেতু বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়


 শ্যামলী নবী
 যুগ্মসচিব (প্রশাসন)
 সেতু বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়


 মোহাম্মদ আবদুর রউফ
 সচিব
 সেতু বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার