

Annual Procurement Plan, 2024-25 (Goods)

Ministry/Division : Ministry of Agriculture (MoA)

Agency: Bangladesh Rice Research Institute (BRRI)

Project/Program Name & Code: **Innovation of location-specific rice varieties and technologies by setting up 06 new regional stations and development of existing research laboratories (LSTD) & Code- 224378900**

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procedure Method & Type	Contract Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/ Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/LSTD/BRRI-3	Combine Harvester (H/W) (15)	Package/ Nos	15	OTM	HOPE	GOB	525.00	Planned Dates		01-Aug-24	21-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	16-Oct-24		
GD/LSTD/BRRI-4	Water Saving Technology (AWD)	Package/ Nos	300	RFQ	HOPE	GOB	1.20	Planned dates		01-Aug-24	21-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	16-Oct-24		
GD/LSTD/BRRI-5	Rice Transplanter (walking type)	Package/ Nos	30	OTM	HOPE	GOB	150.00	Planned Dates		01-Aug-24	21-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	16-Oct-24		
GD/LSTD/BRRI-6	Prilled Urea Applicator	Package/ Nos	60	OTM	HOPE	GOB	4.50	Planned Dates		01-Aug-24	21-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	16-Oct-24		
GD/LSTD/BRRI-7	Close Drum Thresher (15), Open Close Drum Thresher (15), Power Winner (15)	Package/ Nos	45	OTM	HOPE	GOB	30.00	Planned Dates		01-Aug-24	21-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	16-Oct-24		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days

(Signature)

28.09.2024

Dr. Engr. Md. Anwar Hossen
Deputy Project Director
Location-Specific Technology
development Project
BRRI, Gazipur-1701

(ড. মো: আনয়ার হোসেন)
অসহকারী প্রকল্প পরিচালক
নতুন উষ্ণ আঞ্চলিক কার্যালয় স্থাপনের মাধ্যমে
শিল্পভিত্তিক শিল্পের জাত ও প্রযুক্তি উন্নয়ন এবং
শিল্পায়ন শিল্পের প্রচার উন্নয়ন প্রকল্প
বি. গাজিপুর।

Dr. Md. Shahjahan Kabir
Director General (Grade-1)
Bangladesh Rice Research Institute

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estt. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/LSTD/ BRR1-8	BRR1 Weeder	Manual Package/ Nos	150	RFQ	HOPE	GOB	1.80	Planned Dates		01-Aug-24	21-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	16-Oct-24		
GD/LSTD/ BRR1-9	BRR1 Power Weeder (45), Power Chopper (15), Power Tiller with seed sower (15)	Package/ Nos	75	OTM	HOPE	GOB	75.00	Planned Dates		01-Aug-24	21-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	16-Oct-24		
GD/LSTD/ BRR1-10	BRR1 Solar Light Trap	Package/ Nos	150	OTM	HOPE	GOB	15.00	Planned Dates		01-Aug-24	21-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	16-Oct-24		
GD/LSTD/ BRR1-11	BRR1 Check Bulb	Package/ Nos	60	RFQ	HOPE	GOB	3.60	Planned Dates		01-Aug-24	21-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	16-Oct-24		
GD/LSTD/ BRR1-12	Seedling Tray	Package/ Nos	1500	OTM	HOPE	GOB	30.00	Planned Dates		01-Aug-24	21-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	16-Oct-24		
GD/LSTD/ BRR1-12	BRR1 Airflow Rice Mill	Package/ Nos	60	OTM	HOPE	GOB	90.00	Planned Dates		01-Aug-24	21-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	16-Oct-24		

Handwritten signature/initials

Handwritten signature/initials

(ড. মোঃ মোহাম্মদ হোসেন)

অতিরিক্ত পরিচালক

নতুন উষ্ণ আঞ্চলিক কার্যালয় স্থাপনের মাধ্যমে
প্রশিক্ষিতিক কার্যের জাত ও অগ্রগতি উজ্জ্বল এবং
বিশাল পরিসরকার উন্নয়ন কর্মসূচি
বি. গাজীপুর।

Dr. Engr. Md. Anwar Hossen
Deputy Project Director
Location-Specific Technology
development Project
BRR1, Gazipur-1701

Dr. Md. Shahjahan Kabir
Director General (Grade-1)
Bangladeshi Rice Research Institute

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GDL/STD/ BRRI-13	Power Tiller-(16) Horse Power (6), Head Feed Combine Harvester (6), Whole Feed Combine Harvester (6), Walking Type Rice Transplanter (6)	Package/ Nos	24	OTM	HOPE	GOB	462.60	Planned Dates		01-Aug- 24	21-Aug- 24	04-Sep-24	11-Sep-24	18-Sep-24	16-Oct-24	77 Days	30 Days
GDL/STD/ BRRI-26	Power Tiller-(16) Horse Power (12), Head Feed Combine Harvester (7), Walking Type Rice Transplanter(12), Automatic Ground Water Data Logger (17), Handcone Penetrometer (17)	Package/ Nos	65	OTM	HOPE	GOB	483.17	Planned Dates		01-Aug- 24	21-Aug- 24	04-Sep-24	11-Sep-24	18-Sep-24	16-Oct-24	77 Days	30 Days
GDL/STD/ BRRI-19	Upright-Freezer (-20°C) (17), Refrigerator 0-10°C (6)	Package/ Nos	23	OTM	HOPE	GOB	58.50	Planned Dates		01-Aug- 24	21-Aug- 24	04-Sep-24	11-Sep-24	18-Sep-24	16-Oct-24	77 Days	30 Days
GDL/STD/ BRRI-21	Distilled Water Plant (6), Flame Photometer (6), Nitrogen Digestion Unit (17), Nitrogen Distillation Unit (17)	Package/ Nos	46	OTM	HOPE	GOB	493.00	Planned Dates		01-Aug- 24	21-Aug- 24	04-Sep-24	11-Sep-24	18-Sep-24	16-Oct-24	77 Days	30 Days
GDL/STD/ BRRI-22	Hot Water Bath (3), Magnetic Stirrer Hot Plates (6), Centrifuge	Package/ Nos	49	OTM	HOPE	GOB	336.00	Planned Dates		01-Aug- 24	21-Aug- 24	04-Sep-24	11-Sep-24	18-Sep-24	16-Oct-24	77 Days	30 Days

Dr. Engr. Md. Anwar Hossen
Deputy Project Director
Location-Specific Technology
development Project
BRRI, Gazipur-1701

(Signature)

(ড. মো: মোফাজ্জল হোসেন)
অবকা পরিচালক
নতুন উটি আঞ্চলিক কার্যালয় স্থাপনের মাধ্যমে
স্থানভিত্তিক খামির জাত ও অর্থনৈতিক উন্নয়ন এবং
বিভিন্ন গবেষণার উন্নয়ন অবকা
বি, গাজীপুর।

(Signature)

Dr. Md. Shabjahan Kabir
Director General (Grade-1)
Bangladesh Rice Research Institute

Annual Procurement Plan, 2024-25 (Service)

Ministry/Division : Ministry of Agriculture (MoA)

Agency: Bangladesh Rice Research Institute (BRRI)

Project/Program Name & Code: Innovation of location-specific rice varieties and technologies by setting up 06 new regional stations and development of existing research laboratories (LSTD) & Code- 224378900

Package No.	Description of Procurement Package as per DPP (Service)	Unit	Qty	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process										
								Time code for used in Process	Not used in Goods	Invite/ Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SD/LSTD/BRRI-01	Outsourcing Service (Transport Service) (Pick up, driver and fuel: 06 for R/S and 06 for S/S)	Pack age/ Nos	12	OTM (Outsourcing)	HOPE	GoB	625.54	Planned Dates		01-Aug-24	21-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	16-Oct-24			
								Planned days		0	14 Days	14 Days	07 Days	07 days	21 Days	63 Days	45 Days	
SD/LSTD/BRRI-06	Outsourcing Service (Transport Service including car (Jeep or others, driver and fuel: 01 for PD and 01 for DPP)	Pack age/ Nos	02	OTM (Outsourcing)	HOPE	GoB	167.82	Planned Dates		01-Aug-24	21-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	16-Oct-24			
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days	
Total Tk in lakh							793.36											



Dr. Md. Anwar Hossen

Deputy Project Director

Location-specific Technologies Development (LSTD)

Project code- 224378900


28.09.2028

Dr. Md. Mofazzel Hossain

Project Director

Location-specific Technologies development (LSTD)

Project code- 224378900



Dr. Md. Shahjahan Kabir

Director General

Bangladesh Rice Research Institute (BRRI)

(ড. মোঃ মোহাম্মদ হোসেন)
সকল পরিচালক
নতুন উচ্চ আঞ্চলিক কার্যালয় স্থাপনের মাধ্যমে
স্থানভিত্তিক ধানের জাত ও প্রযুক্তি উন্নয়ন এবং
বিশ্বায়ন পরিকল্পনার উন্নয়ন অফিস
বি. গাজিপুর।

Dr. Md. Shahjahan Kabir
Director General (Grade-1)
Bangladesh Rice Research Institute

Annual Procurement Plan, 2024-25 (Works)

Ministry/Division : Ministry of Agriculture (MoA)

Agency: Bangladesh Rice Research Institute

Procurement Entity Name: PD

Project/Program Name & Code: Innovation of location-specific rice varieties and technologies by setting up 06 new regional stations and development of existing research laboratories (LSTD) & Code- 224378900

Package No.	Description of Procurement Package as per DPP (WORKS)	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost in Lakh (Tk.)	Time code for Procurement	Advertisement Pre-qualification (if Applicable)	Invitation advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD/LSTD/ BRRI-09	Land Improvement/development for new R/S	cu m	13525	OTM	HOPE	GOB	162.30	Planned days		20.07.24	19.08.24	30.08.24	15.09.24	22.09.24	20.10.24	90	240
WD/LSTD/ RRI-3 & 4	Boundary Wall	mm	79248	OTM	HOPE	GOB	198.12	Planned days		20.07.24	19.08.24	30.08.24	15.09.24	22.09.24	20.10.24	90	240
Total (Tk.)							360.42										

Dr. Md. Anwar Hossen

Deputy Project Director

Location-specific Technologies Development (LSTD)

Project code- 224378900

Dr. Md. Mofazzel Hossain

Project Director

Location-specific Technologies development (LSTD)

Project code- 224378900

অবকা প্রতিষ্ঠানক
নতুন উটি প্রযুক্তিক কারীনা স্থাপনের মাধ্যমে
শ্রমোত্তরিক ধানের জাত ও প্রযুক্তি উন্নয়ন এবং
বিশ্বায়ণ গবেষণায় উন্নয়ন এবং
বি. শাজীপুর।

Dr. Md. Shahjahan Kabir

Director General

Bangladesh Rice Research Institute (BRRI)

Dr. Md. Shahjahan Kabir
Director General (Grade-1)
Bangladesh Rice Research Institute