

Annual Procurement Plan, 2025-26 (Goods)

Ministry/Division : Ministry of Agriculture (MoA)
Agency: Bangladesh Rice Research Institute (BRRI)

Project/Program Name & Code: **Innovation of location-specific rice varieties and technologies by setting up 06 new regional stations and development of existing research laboratories (LSTD) & Code- 224378900**

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/LSTD/BRRI-3	Combine Harvester (H/W) (15)**	Package/ Nos	15	OTM	HOPE	GOB	525.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-7	BRRRI Close Drum Thresher(15)*, BRRRI Open Drum Thresher(15)*, BRRRI Power Winneder (15)*	Package/ Nos	45	OTM	HOPE	GOB	30.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-13	Power Tiller-(16 Horse Power) (6)** , Head Feed Combine Harvester (6)** , Whole Feed Combine Harvester (6)** , Walking Type Rice Transplanter (6)**	Package/ Nos	24	OTM	HOPE	GOB	462.60	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		

*Domestic Product, **Foreign Product

APR

MA

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-26	Power Tiller-(16 Horse Power) (12)** , Head Feed Combine Harvester (7)** , Walking Type Rice Transplanter (12)** , (**) Automatic Ground Water Data Logger (17),Handcone Penetrometer (17)**	Package/ Nos	65	OTM	HOPE	GOB	483.17	Planned days		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned Dates		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
Total Tk In lakh							1500.77										

*Domestic Product, **Foreign Product

Afsana
20.7.25
Dr. Afsana Ansari

Deputy Project Director

Location-specific Technologies development (LSTD)
Project code- 224378900

Mofazzel
20.07.2025
Dr. Md. Mofazzel Hossain

Project Director

Location-specific Technologies development (LSTD)
Project code- 224378900

Mohammad
22/7/2025
Dr. Mohammad Khalequzzaman

Director General

Bangladesh Rice Research Institute (BRRI)

Annual Procurement Plan, 2025-26 (Goods)

Ministry/Division : Ministry of Agriculture (MoA)
Agency: Bangladesh Rice Research Institute (BRRI)

Project/Program Name & Code: **Innovation of location-specific rice varieties and technologies by setting up 06 new regional stations and development of existing research laboratories (LSTD) & Code- 224378900**

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/LSTD/BRRI-5	Rice Transplanter (walking type)**	Package/ Nos	30	OTM	HOPE	GOB	150.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-6	BRRI Prilled Urea Applicator*	Package/ Nos	60	OTM	HOPE	GOB	4.50	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-9	BRRI Power Weeder (45)*, Power Chopper (15)** , Powe Tiller with seed sower (15)**	Package/ Nos	75	OTM	HOPE	GOB	75.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-10	BRRI Solar Light Trap*	Package/ Nos	150		HOPE	GOB	15.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days

*Domestic Product, **Foreign Product

Ahmi

[Signature]

[Signature]

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/LSTD/BRRI-11	BRRI Check Valve *	Package/ Nos	60	RFQ	HOPE	GOB	3.60	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-12	Seedling tray *	Package/ Nos	15000	OTM	HOPE	GOB	30.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-12	BRRI Airflow Type Rice Mill *	Package/ Nos	60	OTM	HOPE	GOB	90.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-14	Lab Oven (200 liter) (6) **, Moisture meter (Nondestructive) (6) **, Electric Balance (Big) (6) **, EC meter (Soil and water) (6) **	Package/ Nos	30	OTM	HOPE	GOB	52.9	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-15	Electric Balance (Small) (6) **, EC Meter (water) (6) **, PH meter (Portable) (6) **	Package/ Nos	18	OTM	HOPE	GOB	6.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		

*Domestic Product, **Foreign Product

Adm

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/LSTD/BRRI-17	Soil Temperature meter (6) **, Tools box with tools set (6) **	Package/ Nos	12	OTM	HOPE	GOB	5.10	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-19	Upright-Freezer (-20°C) (17) *, Refrigerator 0-10°C (6) *	Package/ Nos	23	OTM	HOPE	GOB	58.50	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-21	Distill water plant (6) **, Flame Photometer(6) **, Nitrogen Digestion Unit(17) **, Nitrogen Distillation Unit (17) **	Package/ Nos	46	OTM	HOPE	GOB	493.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-22	Hot Water Bath (6) **, Magnetic Stirrer Hot Plates (6) **, Centrifuge Machine (17) **, D-ionize Water Plant (17) **, Electric Shaker (6) **	Package/ Nos	52	OTM	HOPE	GOB	336.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		

*Domestic Product, **Foreign Product

ADru

[Signature]

[Signature]

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD /BRR1-24	Lab Oven (6)**, EC meter (Soil) (6)**, EC meter (Water) (6)**, PH meter (6)**, Grain Moisture meter (6)**, Turbidity meter (17)**, Dissolved Oxygen meter (6)**, Electric Balance (Big) (3 digit, up to 1000 gm) (17)**, Electric Balance (small) (4 digit, up to 220 gm) (6)**, Soil	Package/ Nos	105	OTM	HOPE	GOB	150.75	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		

*Domestic Product, **Foreign Product


Ami

SP


mt

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Moisture meter (6)**, Soil Cone Penetrometer(17)**, Soil Temperature meter (6)**, Micropipette single channel Manuel (17)**																
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
Total Tk In lakh							1411.85										

*Domestic Product, **Foreign Product


20/7/25
Dr. Afsana Ansari
Deputy Project Director
Location-specific Technologies development (LSTD)
Project code- 224378900


20.07.2025
Dr. Md. Mofazzel Hossain
Project Director
Location-specific Technologies development (LSTD)
Project code- 224378900


22/7/2025
Dr. Mohammad Khalequzzaman
Director General
Bangladesh Rice Research Institute (BRRI)