

Annual Procurement Plan 2024-25

Ministry/Division : Ministry of Agriculture (MoA)
 Agency: Bangladesh Rice Research Institute (BRRI)
 Procurement Entry Name: Dr. Md. Shahjahan Kabir, Director General
 Project/Program Name & Code: GOB

Package No.	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estad. Cost in Lakh (Tk.)	Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of Contract	
GD-1	Supplying, fitting, fixing and installation 4 tone 2nos AC for Mosque, 4 tone 2 nos AC for VIP Dining at BRRI H.Q. Gazipur and 2 tone 4 nos AC for dining room & guest room at BRRI R/S, Barisal	Nos	8	OTM	HOPE	GOB	23.50	Planned Dates Planned days	10	15/07/2024	30/7/2024	13/8/2024	20/8/2024	27/8/2024	25/9/2024	77 Days	60 Days	
GD-2	Supplying of Sanitary materials for General Store at BRRI H.Q. Gazipur.	Package	1	OTM	HOPE	GOB	15.00	Planned Dates Planned days	10	15/07/2024	30/7/2024	13/8/2024	20/8/2024	27/8/2024	25/9/2024	77 Days	60 Days	
GD-3	Supplying of Electrical materials for General Store at BRRI H.Q. Gazipur.	Package	1	OTM	HOPE	GOB	20.00	Planned Dates Planned days	10	15/07/2024	30/7/2024	13/8/2024	20/8/2024	27/8/2024	25/9/2024	77 Days	60 Days	
Sub Total Tk in lakh(3-Package)							58.50											
WD-1	Construction of Bridge Approach RCC Road for Charbadha farm at BRRI R/S, Barisal.	Sqm	2231	OTM	HOPE	GOB	100.00	Planned Dates Planned days	10	15/07/2024	30/7/2024	13/8/2024	20/8/2024	27/8/2024	25/9/2024	77 Days	180 Days	
WD-2	Supplying, fitting, fixing and installation of 4" deep tube well for Sagardul farm at BRRI R/S, Barisal.	Package	1	OTM	HOPE	GOB	40.00	Planned Dates Planned days	10	15/07/2024	30/7/2024	13/8/2024	20/8/2024	27/8/2024	25/9/2024	77 Days	180 Days	
WD-3	Construction of Labour Toilet Zone for BRRI R/S at Rangpur.	Sqm	20	OTM	HOPE	GOB	7.50	Planned Dates Planned days	10	15/07/2024	30/7/2024	13/8/2024	20/8/2024	27/8/2024	25/9/2024	77 Days	150 Days	

০৯/০৭/২০২৪
 ড. মোঃ হাসান জাহাঙ্গীর
 সিনিয়র প্রকৌশলী
 বি. গাজীপুর

০৯/০৭/২০২৪
 ড. মোঃ আব্দুল করিম
 পরিচালক (কম্পানি ও সাধারণ শ্রমিক)
 বাংলাদেশ বান পরবেশ ইনস্টিটিউট
 গাজীপুর-১৭০১

WD-4	Construction of Boundary Wall for Deep Water Area at BRRI H.Q. Gazipur.	Rm	150	OTM	HOPE	GOB	60.00	Planned Dates	15/07/2024	30/7/2024	13/8/2024	20/8/2024	27/8/2024	25/9/2024	77 Days	180 Days
WD-5	Construction of Carpeting Road from Transport to School Gate at BRRI H.Q. Gazipur.	Package	1	OTM	HOPE	GOB	50.00	Planned Dates	15/07/2024	30/7/2024	13/8/2024	20/8/2024	27/8/2024	25/9/2024	77 Days	180 Days
WD-6	Construction of 5th Floor Finishing works for High School Building at BRRI H.Q. Gazipur.	Package	1	OTM	HOPE	GOB	100.00	Planned Dates	15/07/2024	30/7/2024	13/8/2024	20/8/2024	27/8/2024	25/9/2024	77 Days	210 Days
WD-7	Installation of Deep Tube well for Training Building at BRRI H.Q. Gazipur.	Package	1	OTM	HOPE	GOB	15.00	Planned Dates	15/07/2024	30/7/2024	13/8/2024	20/8/2024	27/8/2024	25/9/2024	77 Days	120 Days
WD-8	Construction of Deep water Area Graveyard Road and Car Parking Zone at BRRI H.Q. Gazipur.	Package	1	OTM	HOPE	GOB	15.00	Planned Dates	15/07/2024	30/7/2024	13/8/2024	20/8/2024	27/8/2024	25/9/2024	77 Days	150 Days
WD-9	Repair and Renovation of Residential Area Flat at BRRI H.Q. Gazipur.	Package	1	OTM	HOPE	GOB	150.00	Planned Dates	15/07/2024	30/7/2024	13/8/2024	20/8/2024	27/8/2024	25/9/2024	77 Days	180 Days
WD-10	Installation of Gas Generator Pipe line at BRRI H.Q. Gazipur.	Package	1	OTM	HOPE	GOB	20.00	Planned Dates	15/07/2024	30/7/2024	13/8/2024	20/8/2024	27/8/2024	25/9/2024	77 Days	60 Days
WD-11	Supplying, fitting fixing and Installation 200KVA Transformer with Overhead Electrical line, Pole for BRRI R/S Sonagazi, Feni.	Package	1	OTM	HOPE	GOB	23.00	Planned Dates	15/07/2024	30/7/2024	13/8/2024	20/8/2024	27/8/2024	25/9/2024	77 Days	180 Days
WD-12	Construction of RCC Road for BRRI R/S, Habiganj.	Package	1	OTM	HOPE	GOB	40.00	Planned Dates	15/07/2024	30/7/2024	13/8/2024	20/8/2024	27/8/2024	25/9/2024	77 Days	150 Days
WD-13	Architectural Design, Structural Design, Electrical Design, Plumbing Design, 3D Drawing and Soil Test of Building Head Quarter and R/S for PARTNER Project.	Package	1	SSSM	HOPE	GOB	20.00	Planned Dates	15/07/2024	30/7/2024	13/8/2024	20/8/2024	27/8/2024	25/9/2024	77 Days	60 Days
WD-14	Repair and Renovation of Dining Room, Kitchen	Package	1	OTM	HOPE	GOB	10.00	Planned Dates	15/07/2024	30/7/2024	13/8/2024	20/8/2024	27/8/2024	25/9/2024	77 Days	60 Days

০৯/০৭/২০২৪
 মোঃ হাসান আলী
 ফাইলি প্রকৌশলী
 ইয়ারভ ও ফিয়ার বিভাগ
 ডি-গাজীপুর

০৯/০৭/২০২৪
 ড. মোঃ আব্দুল করিম
 পরিচালক (প্রশাসন ও সাধারণ পরিদপ্তর)
 বাংলাদেশ বান পরবেশ ইনস্টিটিউট
 গাজীপুর-১৭০১

Room, Store Room and Verandah for Ansar Camp	Package	1	OTM	HOPE	GOB	5.00	Planned days	Planned Dates	Planned days	0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	60 Days
WD-15 Digital Topographical Survey works at BRR I HQ, Gazipur.								15/07/2024	30/7/2024	0	21 Days	13/8/2024	20/8/2024	27/8/2024	25/9/2024		
Sub Total Tk In lakh(15-Package)						655.50											
Total Tk In lakh(18-Package)						714.00											


 ০৭/০৭/২০২৪
 মোঃ হাসান আকী
 নির্মাণ প্রকৌশলী
 ইয়াবত ও নিয়ম বিভাগ
 বি-গাজীপুর


 ০৭/০৭/২০২৪
 ড. মোঃ আব্দুল কতিফ
 পরিচালক (সংশোধন ও সাধারণ পরিচালনা)
 বাংলাদেশ খনি গবেষণা ইনস্টিটিউট
 গাজীপুর-১৭০২