

Bangladesh Rice Research Institute (BRRI)
Gazipur-1701
Annual Procurement Plan (APP): 2026-2027
Source of Fund: LSTD Project

Name of Ministry/Division : Ministry of Agriculture
Agency : Bangladesh Rice Research Institute
Procurement Entity Name & Code : Project Director, LSTDs Project, BRRI
Project/Programme Name & Code : Innovation of Location-Specific Rice Varieties and Technologies by Setting up 06 (Six) New Regional Stations and Development of Existing Research Laboratories (LSTD) Project & (Project code-22437890)

Budget: Development

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lakh (Tk.)	Time code for Process									
								9	10	11	12	13	14	15	16	17	18
1	2	3	4	5	6	7	8	Planned Dates		6-Aug-26	27-Aug-26	10-Sep-26	17-Sep-26	24-Sep-26	22-Oct-26		
BRRI/LSTD/GD-3(1)	Combine Harvester (WF)	Package/ Nos	10	OTM	HOPE	GOB	350.00	Planned Dates		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	60 Days
								Actual Dates									
BRRI/LSTD/GD-3(2)	Combine Harvester (HF)	Package/ Nos	5	OTM	HOPE	GOB	175.00	Planned Dates		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	60 Days
								Actual Dates									
BRRI/LSTD/GD-5	Rice Transplanter (walking type)	Package/ Nos	30	OTM	HOPE	GOB	150.00	Planned Dates		0	21 Days	14 Days	08 Days	07 Days	28 Days	78 Days	60 Days
								Actual Dates									
BRRI/LSTD/GD-7	BRRI Close Drum Thresher (15), BRRI Open Drum Thresher (15), BRRI Power Winnow (15)	Package/ Nos	45	OTM	HOPE	GOB	30.00	Planned Dates									
								Actual Dates									
BRRI/LSTD/GD-9	BRRI Power Weeder (45), Power Chopper (15), Power Tiller with seeder (15)	Package/ Nos	75	OTM	HOPE	GOB	75.00	Planned Dates		14-Sep-26	5-Oct-26	19-Oct-26	26-Oct-26	2-Nov-26	30-Nov-26		
								Planned Dates		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	60 Days
								Actual Dates									
BRRI/LSTD/GD-10	BRRI Solar Light Trap	Package/ Nos	150	OTM	HOPE	GOB	15.00	Planned Dates									
								Actual Dates									

12.07.2026

12.07.2026

Md. Khalid Hasan Sowrab
Scientific Officer
Location-Specific Technologies Development (LSTD)
Project code- 224378900

Dr. Md. Anwar Hossen
Project Director
Location-Specific Technologies Development (LSTD)
Project code- 224378900

Atsari Khanom
(Additional Secretary)
Director General (Routine Charge)
Bangladesh Rice Research Institute (BRRI)

Bangladesh Rice Research Institute (BRRI)

Gazipur-1701

Annual Procurement Plan (APP): 2026-2027

Source of Fund: LSTD Project

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								9	10	11	12	13	14	15	16	17	18
1	2	3	4	5	6	7	8	Time Code for Process	Not used in Goods	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
BRRI/LSTD/GD-6	BRRI Pilled Urea Applicator	Package/ Nos	60	OTM	HOPE	GOB	4.50	Planned Dates		20-Sep-26	11-Oct-26	25-Oct-26	1-Nov-26	8-Nov-26	6-Dec-26		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	45 Days
BRRI/LSTD/GD-12(A)	Seedling Tray	Package/ Nos	15000	OTM	HOPE	GOB	30.00	Actual Dates									
								Planned Dates		20-Sep-26	11-Oct-26	25-Oct-26	1-Nov-26	8-Nov-26	6-Dec-26		
BRRI/LSTD/GD-4	BRRI Water Saving Technology (AWD)	Package/ Nos	300	RFQ	HOPE	GOB	1.20	Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
								Actual Dates									
								Planned Dates		16-Sep-26	7-Oct-26	22-Oct-26	29-Oct-26	5-Nov-26	3-Dec-26		
BRRI/LSTD/GD-8	BRRI Manual Weeder	Package/ Nos	150	RFQ	HOPE	GOB	1.80	Planned days		0	21 Days	15 Days	07 Days	07 Days	28 Days	78 Days	45 Days
								Actual Dates									
								Planned Dates		20-Sep-26	11-Oct-26	25-Oct-26	1-Nov-26	8-Nov-26	6-Dec-26		
BRRI/LSTD/GD-11	BRRI Check Bulb	Package/ Nos	60	RFQ	HOPE	GOB	3.60	Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
								Actual Dates									
Total Value of Goods Procurement of ten Tenders							836.10	In Words: Eight Crore Thirty-Six Lakh and Ten Thousand taka only									


12.07.2026
Md. Khalid Hasan Sowrab
 Scientific Officer
 Location-Specific Technologies Development (LSTD)
 Project code- 224378900


12.07.2026
Dr. Md. Anwar Hossien
 Project Director
 Location-Specific Technologies Development (LSTD)
 Project code- 224378900


12.07.2026
Afsari Khanom
 (Additional Secretary)
 Director General (Routine Charge)
 Bangladesh Rice Research Institute (BRRI)

Bangladesh Rice Research Institute (BRRI)

Gazipur-1701

Annual Procurement Plan (APP): 2026-2027

Source of Fund: LSTD Project

Name of Ministry/Division : Ministry of Agriculture
 Agency : Bangladesh Rice Research Institute
 Procurement Entity Name & Code : Project Director, LSTDs Project, BRRI
 Project/Programme Name & Code : Innovation of Location-Specific Rice Varieties and Technologies by Setting up 06 (Six) New Regional Stations and Development of Existing Research Laboratories (LSTD) Project & (Project code-224378900)

Budget: Development

Package No.	Description of Procurement Package as per DPP (Service)	Unit	Qty	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Time code for Process	Time code for Process	Time code for Process	Time code for Process	Time code for Process	Time code for Process	Time code for Process	Time code for Process	Time code for Process
1	Preparation of Documentary Videos on Project Interventions and Achievements (Variety and Technology)	Package/Nos	4	SSS/OTM	HOPE	GoB	7.00	Planned Dates	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
BRRI/LSTD/Service-01								Planned Dates		14-Sep-26	5-Oct-26	19-Oct-26	26-Oct-26	2-Nov-26	30-Nov-26	28 Days	77 Days
								Planned Dates		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	60 Days
								Actual Dates									
Total Tk In lakh							7.00										


 12.07.2026
 Md. Khalid Hasan Sowrab
 Scientific Officer
 Location-Specific Technologies Development (LSTD)
 Project code- 224378900


 12.07.2026
 Dr. Md. Anwar Hossen
 Project Director
 Location-Specific Technologies Development (LSTD)
 Project code- 224378900


 12.07.2026
 Afsar Rahman
 Director General (Routine Charge)
 Bangladesh Rice Research Institute (BRRI)