


Bangladesh Rice Research Institute (BRRI)

Procurement Cell.

ANNUAL PROCUREMENT PLAN (APP): 2026-2027

Source of Fund: GoB/Revenue


Package No.	Description of Procurement Package	Procurement Method & Type	Contract Approving Authority	Approximate Estimated Cost in lakh (TK)	Time Frame for Process							Comments
					Invitation for Tender/ Quotation	Tender Opening	Tender/ Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contact	Time for Completion of Contact	
1.	Liveries Goods	OPM/RFQ/DTM (e-GP)	HOPE	14.00	Jul-Aug'26	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	Time to time need basis
2.	Jute Sack/Bag	OTM (e-GP)	HOPE	35.00	Jul-Aug'26	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
3.	Computer & related Accessories	Framework/OTM/DPM /RFQ (e-GP)	HOPE	25.00	Jul-Dec'26	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
4.	Cattle Feed	DPM	HOPE	2.50	Jul-Dec'26	-	-	-	-	-	-	"
5.	Tyre-Tube	OTM/RFQ (e-GP)	HOPE	30.00	Aug-Dec'26	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
6.	Printing & Various Publications	OPM/RFQ/DTM (e-GP)	HOPE	40.00	Aug-Dec'26	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
7.	Stationary Goods	Framework/OPM/RFQ/DTM (e-GP)	HOPE	25.00	Sep-Dec'26	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
8.	Fertilizer and Pesticides	DPM/OTM (e-GP)	HOPE	70.00	Aug-Dec'26	-	-	-	-	-	-	"
9.	Flower Plants	DPM/OTM/RFQ (e-GP)	HOPE	10.00	Sep-Dec'26	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
10.	Chemicals and Related Goods	DPM/OTM/RFQ (e-GP)	HOPE	50.00	Oct-Dec'26	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
11.	Electronics Goods	OPM/RFQ/DTM (e-GP)	HOPE	5.00	Oct-Dec'26	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
12.	Laboratory/Research Equipment	RFQ/OTM (e-GP)	HOPE	50.00	Oct-Dec'26	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
13.	Field Equipment	RFQ/OTM (e-GP)	HOPE	50.00	Oct-Dec'26	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
14.	Fire Extinguisher	OPM/RFQ/DTM (e-GP)	HOPE	5.00	Nov-Dec'26	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
15.	Software/IT Goods	OPM/RFQ/DTM (e-GP)	HOPE	5.00	Dec 26 Jan 27	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
16.	Office Equipment	DPM/RFQ/OTM (e-GP)	HOPE	20.00	Feb-Mar'27	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
17.	Furniture	OPM/RFQ/DTM (e-GP)	HOPE	30.00	Mar-Apr'27	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
18.	CA Audit	DPM	HOPE	25.00	Mar-Apr'27	-	-	-	-	-	-	"
Total=				491.50								
In Words:				Four Crore Ninety one lack and Fifty Thousand Taka Only								
N.B. For the urgent demand of Office, Procurement will be done through DPM and RFQ method according to the Approval of HOPE following the PPA-2006 and PPR-2025												


 26/09/2026
 (Muhammad Aminur Rashid)
 Assistant Director (Procurement)
 Bangladesh Rice Research Institute
 Gazipur-1701

Muhammad Aminur Rashid
 Assistant Director (Procurement)
 Bangladesh Rice Research Institute
 Gazipur-1701


 26-09-2024
 (Dr. Aminul Islam)
 Director (Admin & Common Service)
 Bangladesh Rice Research Institute
 Gazipur-1701

Dr. Aminul Islam
 Director (Admin & Common Service)
 Routine Charge
 Bangladesh Rice Research Institute
 Gazipur-1701


 15.07.2026
 (Afsari Khanom)
 Director General and HOPE
 Bangladesh Rice Research Institute
 Gazipur

Afsari Khanom
 (Additional Secretary)
 Director General (Routine Charge)
 Bangladesh Rice Research Institute
 Gazipur