

Annual Procurement Plan (FY: 2025-26) for WORKS


Ministry / Division : Road Transport and Highway Division
 Agency : Bangladesh Road Transport Authority (BRTA)
 Procurement Entity Name : Project Director, "Bangladesh Environmental Sustainability and Transformation (BEST) Project, Component - 3 (BRTA Part)
 Project Code :

Package Number	Description of Procurement Package (WORKS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Lakh taka	Time Code for Process		Invite/ Advertise Tender RFQ	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (NOA)	Signing of Contract	Total Time to Contract Signing (Days)	Time for completion of Contract	
								X	Planned Days									
I	ii	iii	iv	v	vi	vii	viii	x	xi	xii	xiii	xiv	xv	xvi	xvii	xviii		
BRTA W-2	Land Development for 5 Sites	Cubic M	250000	OTM(NCB)	PD	IDA	1,062.00	Planned Dates	1-May-2026	22-May-2026	16-Jun-2026	11-Jul-2026	2-Aug-2026	1-Sep-2026				
								Actual Dates	0	21	25	25	22	30				
Total (in Lac Tk.) =							1,062.00											
																		28-Feb-2027


 মোঃ সবার ফারুক
 হিার বরফ কর্মকর্তা
 বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
 বিআরটিএ স্মরণ কার্যালয়, বনানী, ঢাকা।


 কবীন্দ্র কুমার দাস
 উপকল্প পরিচালক
 বাংলাদেশ এনভায়রনমেন্টাল সাসটেনাবিলিটি
 এন্ড ট্রান্সফরমেশন (বেস্ট) প্রকল্পের
 কম্পোনেন্ট-৩ (বিআরটিএ অংশ)


 একেমা বসিকুল হালদার
 প্রকল্প পরিচালক
 বাংলাদেশ এনভায়রনমেন্টাল সাসটেনাবিলিটি
 এন্ড ট্রান্সফরমেশন (বেস্ট) প্রকল্প
 পরিচালনা অধিদপ্তর, ঢাকা-১২০৭


 আবু মমতাজ সাদ উদ্দিন আহমেদ
 চেয়ারম্যান (অতিরিক্ত সচিব)
 বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
 গণকেন্দ্র তহনী বাংলাদেশ সরকার

২০. ১০২৫৬-০২-২০২৫

২৫

Annual Procurement Plan (FY: 2025-26) for Services

Ministry / Division : Road Transport and Highway Division
 Agency : Bangladesh Road Transport Authority (BRTA)
 Procurement Entity Name : Project Director, "Bangladesh Environmental Sustainability and Transformation (BEST) Project, Component - 3 (BRTA Part)"
 Project Code :

Package Number	Description of Procurement Package (WORKS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Lakh Taka	Time Code for Process		Invite/ Advertise Tender/ RFQ	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (NOA)	Signing of Contract	Total Time to Contract Signing (Days)	Time for completion of Contract	
								X	XI									
BRTA S-1	Selection of Consultancy Firm for Design of Vehicle Inspection Centres with office building and Supervision of Site Readiness Work	Firm	1	OCBS (NCB)	PD	IDA	400.00	Planned Dates	18-Feb-2026	0	10-Mar-2026	4-Apr-2026	24-Apr-2026	12-May-2026	28-May-2026	16	99	30-Jun-2028
BRTA S-2	Selection of Consulting Firm for Project Supervision & Monitoring	Firm	1	OCBS (NCB)	PD	IDA	277.67	Planned Dates	18-Feb-2026	0	10-Mar-2026	4-Apr-2026	24-Apr-2026	12-May-2026	28-May-2026	16	99	30-Jun-2028
BRTA S-3	Consulting Firm for Transaction Advisory Service for Operation and Maintenance of the VICs	Firm	1	OCBS (ICB)	HOPE	IDA	696.22	Planned Dates	20-Feb-2026	0	17-Mar-2026	6-Apr-2026	26-Apr-2026	14-May-2026	30-May-2026	16	99	30-Jun-2028
BRTA S-4	Outsourcing	Person	6	OTM	PD	IDA	67.70	Planned Dates	20-Feb-2026	0	12-Mar-2026	2-Apr-2026	22-Apr-2026	7-May-2026	27-May-2026	20	96	30-Jun-2028
Total (in Lac Tk.) =							1,441.59											

(Signature)
 ১৫.০২.২০২৫
 মাঃ ওয়াহিদ হোসেন
 হিসাব রক্ষক কর্মকর্তা
 বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
 বিআরটিএ সড়ক কার্যালয়, কলমী, ঢাকা।

(Signature)
 ১৫.০২.২০২৫
 বঙ্গেশ্বরী হোসেন
 উপসচিব পরিচালক
 বাংলাদেশ একতায়ন(সেন্টাল) সার্ভিসেস/বিজিটি
 এড মিনিস্ট্রিয়রসেশন (বেস্ট) প্রকল্পের
 কন্সোল্টেন্ট-৩ (বিআরটিএ অংশ)

(Signature)
 ১৫.০২.২০২৫
 একেদাস রবিকুল ইসলাম
 প্রকল্প পরিচালক
 বাংলাদেশ একতায়ন(সেন্টাল) সার্ভিসেস/বিজিটি
 এড মিনিস্ট্রিয়রসেশন (বেস্ট) প্রকল্পের
 পরিচালক অফিস/৩, ঢাকা-১২০৭

(Signature)
 ১৫.০২.২০২৫
 আবু মাহতাব সাদ উদ্দিন আহমেদ
 চেয়ারম্যান (অতিরিক্ত শর্ত)
 বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
 গণপরিবহন বিভাগ/সড়ক পরিবহন সচিব