



ANNUAL PROCUREMENT PLAN-2025-2026


Ministry/Division
Agency
Procuring Entity Name


: Ministry of Textile & Jute
: Bangladesh Sericulture Development Board.
: Engineering Section, Bangladesh Sericulture Development Board.


Package no	Description of procurement package Works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LakhTk.	Time code for process	Advertise prequel (inapplicable)	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1 (repair work rangpur)/2025-2026	Repair, Renovation, Extension of Boundar Wall, Pond Protection Wall, Manager Office Staf Quater - 1 & Training Center in Rangpur Sericulture Nursary.	Lum Sum	Lum Sum	e-LTM	HOPE	GOB	66.60	Planned Dates	N/A	30- Oct-25	20- Nov- 25	27- Nov- 25	04- Dec- 25	10- Dec- 25	24- Dec- 25		15 -Jun-26
								Planned Days	N/A	0	20	07	07	06	14	54	180 days
								Actual Dates									
WD2 (Repair Work Bogura)/2025-2026	Repair, Renovation, Extension of Boundary Wall, 03 Nos Staf Quarter & Rest House in Bogura Sericulture Nursary.	Lum Sum	Lum Sum	e-LTM	HOPE	GOB	8.78	Planned Dates	N/A	30- Oct-25	20- Nov- 25	27- Nov- 25	04- Dec- 25	10- Dec- 25	24- Dec- 25		15 -Jun-26
								Planned Days	N/A	0	20	07	07	06	14	54	180 days
								Actual Dates									
GD1 (AC)/ 2025-2026	Supply & Installation of 2 Nos Air Cooler in Board Bhabon	Nos	2	RFQ	HOPE	GOB	02.00	Planned Dates	N/A	07- Aug- 25	17- Aug- 25	24- Aug- 25	31- Sep- 25	07- Oct- 25	14- Oct- 25		30- Oct- 25
								Planned Days	N/A	0	10	7	7	7	7	38	18 days
								Actual Dates									


29-9-25
(Md. Sakhawat Hossain)
mechanic
BSDB. Rajshahi


29/9/25
(Kazi Rofiqul Islam)
Executive Engineer (Add.Charge)
BSDB. Rajshahi


29/9/25
মোঃ নূরুল করিম
প্রধান পরিচালক (অর্থ ও পরিকল্পনা)
বাংলাদেশ রেশম উন্নয়ন বোর্ড
রাজশাহী


29/9/25
(ড.এম.এ মান্নান)
মুদ্রাসচিব
পরিচালক (অর্থ ও পরিকল্পনা)
বাংলাদেশ রেশম উন্নয়ন বোর্ড, রাজশাহী।


29/9/25
মোঃ শফিকুল ইসলাম
(অতিরিক্ত সচিব)
মহাপরিচালক
বাংলাদেশ রেশম উন্নয়ন বোর্ড