

Annual Procurement Plan

Ministry Division: Ministry of Shipping
Agency: Bangladesh Land Port Authority

Budget: Own Fund

Procuring Entity Name and Code: Director Traffic
Traffic Division

Year: 2024-2025

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Crore)/Year	Time Code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Appointment of Cargo Handling (Manually) Contractor for Tamabil Land Port, Sylhet	M.T	1.00	Open Tender method (PSN)	Chairman, BLPA	Own Fund	13.00	Planned Dates		23-05-2024	24-06-2024						
								Planned Days		0	28	14	7	4	28	67	2 years
								Actual Dates			28	21	14	7	28	98	730 days
2.	Appointment of Cargo Handling (Manually) Contractor for Nakugaon Land Port, Nalitabari, Sherpur.	M.T	1.00	Open Tender method e-GP	Chairman, BLPA	Own Fund	2.50	Planned Dates		23-05-2024	24-06-2024						
								Planned Days		0	28	14	7	4	28	67	2 years
								Actual Dates			28	21	14	7	28	98	730 days
3	Appointment of Equipment Contractor for Benapole Land Port, Jessore	M.T	1.00	Open Tender method (PSN)	Chairman, BLPA	Own Fund	9.00				28	21	14	7	28	98	1825 days
4	Appointment of Cargo Handling (Manually) Contractor for Bhomra Land Port, Shatkhira	M.T	1.00	Open Tender method (PSN)	Chairman, BLPA	Own Fund	12.50				28	21	14	7	28	98	730 days

C:\Users\redoy\Downloads\APP(বার্ষিক ক্রয় পরিকল্পনা).doc

আব্দুল ওয়াদুদ মির্জা
সহকারী পরিচালক (প্রশাসন)
বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ
নৌপরিবহন মন্ত্রণালয়

মোঃ হারুনুর রশীদ
উপসচিব
নিচালক (ত্রাফিক)
বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ
নৌপরিবহন মন্ত্রণালয়

মোহাম্মদ মুসা
সদস্য (অর্থ ও প্রশাসন)
বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ
নৌপরিবহন মন্ত্রণালয়।

মোঃ জিব্বুর রহমান চৌধুরী
সদস্য
বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ
নৌপরিবহন মন্ত্রণালয়

Pakage No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Crore)/Year	Time Code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Appointment of Cargo Handling (Manually) Contractor for Burimari Land Port, Lalmonirhat	M.T	1.00	Open Tender method (PSN)	Chairman, BLPA	Own Fund	23.00				28	21	14	7	28	98	730 days
6	Appointment of Cargo Handling (Manually) Contractor for Akhaura Land Port, Brahmonbaria	M.T	1.00	Open Tender method (PSN)	Chairman, BLPA	Own Fund	0.30				14	14	7	7	28	70	730 days
7	Appointment of Cargo Handling (Manually) Contractor for Sonahat Land Port, Rangpur	M.T	1.00	Open Tender method (PSN)	Chairman, BLPA	Own Fund	7.50				28	21	14	7	28	98	730 days
8	Appointment of Cargo Handling (Manually) Contractor for GobraKura Karaitoli Land Port, Mymensingh.	M.T	1.00	Open Tender method (PSN)	Chairman, BLPA	Own Fund	0.70				14	14	7	7	28	70	730 days
9	Appointment of Cargo Handling (Manually) Contractor for Benapole Land Port, Jessore	M.T	1.00	Open Tender method (PSN)	Chairman, BLPA	Own Fund	6.25				28	21	14	7	28	98	730 days

আব্দুল ওয়াদুদ মিল্কী
সহকারী পরিচালক (প্রশাসন)
বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ
নৌপরিবহন মন্ত্রণালয়
C:\Users\redoy\Downloads\APP(বার্ষিক ক্রয় পরিকল্পনা).doc

মোহাম্মদ মশিউর রহমান
উপপরিচালক (প্রশাসন)
বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ
নৌপরিবহন মন্ত্রণালয়

ড. মোঃ হারুনুর রশীদ
উপসচিব
পরিচালক (ট্রাফিক)
বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ
নৌপরিবহন মন্ত্রণালয়

মোহাম্মদ মুসা
যুগ্মসচিব
সদস্য (অর্থ ও প্রশাসন)
বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ
নৌপরিবহন মন্ত্রণালয়।

মোঃ জিল্লুর রহমান চৌধুরী
চেয়ারম্যান
বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ
নৌপরিবহন মন্ত্রণালয়