

## Annual Procurement Plan

Ministry Division : Ministry of Shipping  
 Agency : Bangladesh Land Port Authority  
 Procuring Entity : Director Traffic  
 Name and Code : Traffic Division

Budget: Own Fund  
 Year: 2025-2026

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Crore)/Year	Time Code for process	Not used in Goods	Invite/Advvertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Appointment of Equipment Contractor for Benapole Land Port, Jessore	M.T	1.00	Open Tender method (PSN)	Chairman ,BLPA	Own Fund	9.00	Planned Dates		17/08/2025	14/09/2025						
								Planned Days			28	14	7	4	28	81	2 years
								Actual Dates			28	21	14	7	28	98	730 days
2	Appointment of Cargo Handling (Manual) Contractor for GobrakuraKaraitoli Land Port, Mymensingh.	M.T	1.00	Open Tender method (PSN)	Chairman ,BLPA	Own Fund	0.70	Planned Days			14	14	7	7	28	70	2 years
3	Appointment of Cargo Handling (Manual) Contractor Group ka for Benapole Land Port, Jessore	M.T	1.00	Open Tender method (PSN)	Chairman ,BLPA	Own Fund	10	Planned Dates			21/04/25	2/06/25					
								Planned Days			28	14	7	4	28	81	2 years
								Actual Dates			28	21	14	7	28	98	730 days
4	Appointment of Cargo Handling (Manual) Contractor Group kha for Benapole Land Port, Jessore	M.T	1.00	Open Tender method (PSN)	Chairman ,BLPA	Own Fund	4.25	Planned Dates			21/04/25	22/05/25					
								Planned Days			21	14	7	4	28	81	2 years
								Actual Dates			28	21	14	7	28	98	730 days
5		M.T	1.00				4.50	Planned Dates									

*Signature*

*Signature*

*Signature*

*Signature*

*Signature*

*Signature*

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Crore)/Year	Time Code for process	Not used in Goods	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Appointment of Cargo Handling (Manual) Contractor Group ga for Benapole Land Port, Jessore			Open Tender method (PSN)	Chairman ,BLPA	Own Fund		Planned Days		21/04/25	22/05/25	14	7	4	28	74	2 years
								Actual Dates			28	21	14	7	28	98	730 days
6.	Appointment of Cargo Handling (Manual) Contractor for Shawla Land Port, Sylhet	M.T	1.00	Open Tender method (PSN)	Chairman ,BLPA	Own Fund	12	Planned Dates		11/09/2025	23/10/2025						
								Planned Days			28	14	7	4	28	81	2 years
								Actual Dates			28	21	14	7	28	98	730 days
7	Appointment of Cargo Handling (Manual) Contractor for Bholaganj Land Port, Sylhet.	M.T	1.00	Open Tender method (PSN)	Chairman ,BLPA	Own Fund	12	Planned Days			28	21	14	7	28	98	2 years

Farzana Yasmin  
Traffic Inspector  
Bangladesh Land Port Authority  
Dhaka.

Shahid Sharmin  
সাহিদা শারমিন  
সহকারী পরিচালক (প্রশাসন)  
বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ  
নৌপরিবহন মন্ত্রণালয়

Shahid Sharmin  
সাহিদা শারমিন  
উপপরিচালক (ট্রাফিক)  
বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ  
নৌপরিবহন মন্ত্রণালয়, ঢাকা।

Ad. Rashadul Islam  
Deputy Secretary  
Director (Traffic)  
Bangladesh Land Port Authority  
Ministry of Shipping, Dhaka.

Mohammad Masud  
মোহাম্মদ মাসুদ মাসুদ  
সদস্য (ট্রাফিক)  
বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ  
নৌপরিবহন মন্ত্রণালয়

Mohammad Masud  
মোহাম্মদ মাসুদ মাসুদ  
(অতিরিক্ত সচিব)  
চেয়ারম্যান  
বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ  
নৌপরিবহন মন্ত্রণালয়, ঢাকা

## Annual Procurement Plan

Ministry Division : Ministry of Shipping  
 Agency : Bangladesh Land Port Authority  
 Procuring Entity : Director Traffic  
 Name and Code : Traffic Division

Budget: Own Fund  
 Year: 2025-2026 (Revised)

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Crore)/ Year	Time Code for process	Not used in Goods	Invite/Advvertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8	Appointment of Equipment Contractor for Burimari Land Port, Lalmonirhat	M.T	1.00	Open Tender method (PSN)	Chairman ,BLPA	Own Fund	25.00	Planned Dates		20/08/25	29/09/25						
								Planned Days			28	14	7	4	28	98	2 years
								Actual Dates									
9	Appointment of Cargo Handling (Manual) Contractor for Bhomra Land Port, Shaikhira.	M.T	1.00	Open Tender method (PSN)	Chairman ,BLPA	Own Fund	16	Planned Dates		20/08/25	29/09/25						
								Planned Days			28	14	7	4	28	98	2 years
								Actual Dates									

  
 Farzana Yasmin  
 Traffic Inspector  
 Bangladesh Land Port Authority  
 Dhaka.

  
 শাহিদা শারমিন  
 হকারী পরিচালক (প্রশাসন)  
 বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ  
 ঢাকা

  
 শাহিদুল ইসলাম  
 উপপরিচালক (ট্রাফিক)  
 বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ  
 নৌপরিবহন মহাপালয়, ঢাকা।

  
 Md. Rashadul Islam  
 Deputy Secretary  
 Director (Traffic)  
 Bangladesh Land Port Authority  
 Ministry of Shipping, Dhaka.

  
 মোহাম্মদ শাহীম  
 উপপরিচালক  
 সিসি (ট্রাফিক)  
 বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ  
 নৌপরিবহন মহাপালয়

  
 মোহাম্মদ মানজারুল মামান  
 (অতিরিক্ত সচিব)  
 চেয়ারম্যান  
 বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ  
 নৌপরিবহন মহাপালয়, ঢাকা