

Bangladesh Land Port Authority
Sthalobonder Bhaban, F19/A, Agargaon, Dhaka-1207
ANNUAL PROCUREMENT PLAN (2024-2025)

Ministry/Division: Ministry of Shipping

Agency : Bangladesh Land Port Authority, Dhaka

Procurement Entity Name :Director (Admin), Bangladesh Land Port Authority

Budget : Own Funds

Pkg No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Open in	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time of Completion of Contract
GD-1	Procurement of Stationery for Head Office and Other Ports	Firm	As per requirement of time	RFQ/OTM /Frame work	Chairman, BLPA(HO PE)	Own funds	75.00	Planned Dates									
								Planned Days		0	14	14	7	4	28	67	30
								Actual Dates									
GD-2	Procurement of Printing Materials for Head Office and Other Ports	No.	As per requirement of time	RFQ/OTM /Frame work	Chairman, BLPA	Own funds	65.00	Planned Dates									
								Planned Days		0	14	14	7	4	28	67	30
								Actual Dates									
GD-3	Procurement of Toner for Head Office and Other Ports	No.	As per requirement of time	RFQ/OTM /Frame work	Chairman, BLPA	Own funds	6.00	Planned Dates									
								Planned Days		0	7	5	3	3	5	23	15
								Actual Dates									
GD-4	Procurement of Office Equipment & Furniture	No.	As per requirement of time	OTM/RFQ	Chairman, BLPA	Own funds	65.00	Planned Dates									
								Planned Days		0	14	14	7	4	28	67	30
								Actual Dates									
GD-5	Procurement of Uniform/Liveries for Office Supporting Staff	Set/ No.	As per requirement of time	OTM/RFQ	Chairman, BLPA	Own funds	10.00	Planned Dates									
								Planned Days		0	14	14	7	4	28	67	15
								Actual Dates									

Pkg No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Open in	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time of Completion of Contract
GD-6	Vehicle purchase	Set/ No.	As per requirement of time	DPM/OTM	Chairman, BLPA	Own funds	100.00	Planned Dates									
								Planned Days		0	14	14	7	7	28	70	30
								Actual Dates									
GD-7	Annual Report Printing of BLPA	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	3.00	Planned Dates									
								Planned Days		0	7	5	3	3	5	23	15
								Actual Dates									
GD-8	Bandar Barta Printing (Quarterly)	Set/ No.	As per requirement of time	RFQ/OTM	Chairman, BLPA	Own funds	3.00	Planned Dates									
								Planned Days		0	14	14	7	4	28	67	30
								Actual Dates									
GD-9	Purchase of Photocopier	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	3.00	Planned Dates									
								Planned Days		0	7	5	3	3	5	23	15
								Actual Dates									
GD-10	Printing of Official ID Card	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	2.00	Planned Dates									
								Planned Days		0	7	5	3	3	5	23	15
								Actual Dates									
GD-11	BLPA Anniversary Programme by Event management	Set/ No.	As per requirement of time	OTM/RFQ	Chairman, BLPA	Own funds	3.00	Planned Dates									
								Planned Days		0	14	14	7	4	28	67	30
								Actual Dates									
GD-12	Purchase of Official Book	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	2.00	Planned Dates									
								Planned Days		0	7	5	3	3	5	23	15
								Actual Dates									

44

Time of Completion

Pkg No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Open in	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time of Completion of Contract
GD-13	Supply and installation, Configuration & Commissioning of ICT related accesories for Weigh Bridge Scale Automation System at Sonahat Land Port	Lot	As per requirement of time	RFQ	Chairman, BLPA(HO PE)	Own funds	3.00	Planned Dates									
								Planned Days		0	7	5	3	3	5	23	30
								Actual Dates									
GD-14	Supply and installation, Configuration & Commissioning of Smart Attendance Device with related	Lot	As per requirement of time	RFQ	Chairman, BLPA	Own funds	3.00	Planned Dates									
								Planned Days		0	7	5	3	3	5	23	30
								Actual Dates									
GD-15	Procurement of Computer & Computer/network Accessories for Head Office and Other Ports	No.	As per requirement of time	OTM/RFQ	Chairman, BLPA	Own funds	120.00	Planned Dates									
								Planned Days		0	14	14	7	4	28	67	30
								Actual Dates									
GD-16	Tree Plantation and Maintenance for BLPA Head office	Set/ No.	As per requirement of time	RFQ/OTM	Chairman, BLPA	Own funds	5.00	Planned Dates									
								Planned Days		0	14	14	7	4	28	67	15
								Actual Dates									
SR-1	Selection a firm to Upgrade, Operate & Maintenance of Existing Automation System for Benapole Landport of BLPA	Lot	As per requirement of time	QCBS	Chairman, BLPA	Own funds	170.00	Planned Dates									
								Planned Days		0	14	14	7	4	28	67	730
								Actual Dates									

AK

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

Pkg No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Open in	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time of Completion of Contract
SR-2	Stuff Bus/Car Rent for office lifting	Set/No.	As per requirement of time	RFQ/OTM	Chairman, BLPA	Own funds	38.00	Planned Dates Planned Days Actual Dates		0	14	14	7	4	28	67	15
SR-3	Procurement for Data and Internet Connectivity through Fiber Cable for head Office and Benapole, Burimari	No.	As per requirement of time	OTM/RFQ	Chairman, BLPA	Own funds	6.00	Planned Dates Planned Days Actual Dates		0	7	5	3	3	5	23	30
SR-4	Supplying of Security Personnel at Benapole Land Port	Set/No.	As per requirement of time	OTM	Chairman, BLPA	Own funds	422.00	Planned Dates Planned Days Actual Dates		12/3/2025	28	14	7	4	28	81	2 years
SR-5	Supplying of Security Personnel at Head Office and Burimari, Bhomra, Akhaura, Tamabil, Nakugaon, Sonahat, Gobrakur-	Set/No.	As per requirement of time	OTM	Chairman, BLPA	Own funds	593.00	Planned Dates Planned Days Actual Dates		12/3/2025	28	14	7	4	28	81	2 years
GD-7	Purchase of uniform for 17-20th grade Employees for Benapole Land Port	Set/No.	As per requirement of time	OTM	Chairman, BLPA	Chairman, BLPA	12.50	Planned Dates Planned Days Actual Dates		0	14	14	7	4	28	67	30

[Signature]
26/06/2025
সহকারী পরিচালক (প্রশাসন)

[Signature]
26/06/2025
উপ-পরিচালক (প্রশাসন)

[Signature]
26/06/2025
পরিচালক (প্রশাসন)

[Signature]
26/06/2025
সদস্য (অর্থ ও প্রশাসন)

[Signature]
26/06/2025
চেয়ারম্যান