

Annual Procurement Plan-2023-24 (Works)

Project Name : "Accelerating Transport and Trade Connectivity in Eastern South Asia (ACCESS) - Bangladesh Phase-1: (BLPA Component)"

Ministry / Division: Ministry of Shipping

Agency: Bangladesh Land Port Authority

Procuring Entity Name & Code: Project Director

Project / Name: "Accelerating Transport and Trade Connectivity in Eastern South Asia (ACCESS) - Bangladesh Phase-1: (BLPA Component)"

Project Code:

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time code for Process	Advertise Prequali( If applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BLPA-W1	Construction of port building, parking facilities for passengers with ancillary works at Benapole land port.	Package	1	NCT	CCGP	IDA, WB	15587.00	Planned Dates		30.06.24	30.07.24	20.08.24	19.10.24	26.10.24	20.11.24	--	--
								Planned days		30	30	21	60	7	28	176	900
								Actual dates									
BLPA-W2	Development of Benapole land port-Construction of yards, sheds, warehouses, transshipment sheds with ancillary facilities.	Package	1	NCT	CCGP	IDA, WB	20000.00	Planned Dates		15.06.24	15.07.24	05.08.24	04.10.24	11.10.24	05.11.24	--	--
								Planned days		30	30	21	60	7	28	176	900
								Actual dates									
BLPA-W4	Development of Bhomra land port -Construction of parking yard, sheds and warehouses with other ancillary facilities.	Package	1	NCT	CCGP	IDA, WB	27500.00	Planned Dates		30.05.24	30.06.24	21.07.24	19.09.24	26.09.24	24.10.24	--	--
								Planned days		30	30	21	60	7	28	176	730
								Actual dates									
BLPA-W7	Development & expansion of Burimari land port-Construction of parking yard, sheds, warehouses with other ancillary facilities.	Package	1	NCT	CCGP	IDA, WB	30000.00	Planned Dates		30.05.24	30.06.24	21.07.24	19.09.24	26.09.24	24.10.24	--	--
								Planned days		30	30	21	60	7	28	176	730
								Actual dates									
<b>Total Value of Works Procurement</b>							93087.00										

62

মো: বুলুল আমিন মিয়া  
পরিচিতি নং-১৫৩৪৬  
প্রকল্প পরিচালক (একসেস প্রজেক্ট)

## Annual Procurement Plan (Services)

Ministry / Division: Ministry of Shipping

Agency: Bangladesh Land Port Authority

Procuring Entity Name & Code: Project Director

Project / Name: "Accelerating Transport and Trade Connectivity in Eastern South Asia (ACCESS) - Bangladesh Phase-1: (BLPA Component)"


Project Code:

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (US\$)	Time code for Process	Advertise EO/Tender Notice	Issue RFP	Technical Proposal Opening/Tender Opening	Technical Proposal Evaluation /Tender Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Timing for Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BLPA-S1	Consultancy services for construction supervision and contract management (CSC)	MM	612	QCBS	CCGP	IDA	4328.00	Planned Dates	30.05.24	15.07.24	26.08.24	30.09.24	15.10.24	20.10.24	04.12.24	26.12.24	--	--
								Planned days		45	42	35	15	5	45	22	209	1260
								Actual dates										
BLPA-S3	Consultancy services for RAP implementation (RIC)/NGO	MM	24	QCBS	PD	IDA	300.00	Planned Dates	30.05.24	15.07.24	26.08.24	30.09.24	15.10.24	20.10.24	04.12.24	26.12.24	--	--
								Planned days		45	42	35	15	5	45	22	209	1260
								Actual dates	30.05.24	15.07.24	26.08.24	30.09.24	15.10.24	20.10.24	04.12.24	26.12.24	--	--
BLPA-S6	Senior Procurement Specialist (SPS)	MM	24	IC (Limited Market Approach)	PD	IDA	132.00	Planned Dates	10.05.24	--	18.05.24	30.05.24	--	10.06.24	15.06.24	20.06.24		
								Planned days		--	8	12	--	10	5	5	40	720
								Actual dates										
BLPA-S7	Financial Management Consultant (FMC)	MM	24	IC (Limited Market Approach)	PD	IDA	132.00	Planned Dates	10.05.24	--	18.05.24	30.05.24	--	10.06.24	15.06.24	20.06.24		
								Planned days		--	8	12	--	10	5	5	40	720
								Actual dates										
BLPA-S8	Environmental Specialist (ES)	MM	24	IC	PD	IDA	96.00	Planned Dates	20.05.24	--	05.06.24	20.06.24	--	30.06.24	05.07.24	10.07.24		
								Planned days		--	16	15	--	10	5	5	51	720
								Actual dates										
BLPA-S9	Social Safeguard Specialist (SSS)	MM	24	IC(Limited Market Approach)	PD	IDA	96.00	Planned Dates	20.05.24	--	05.06.24	20.06.24	--	30.06.24	05.07.24	10.07.24		
								Planned days		--	16	15	--	10	5	5	51	720
								Actual dates										
BLPA-S11	Senior Structural Engineer (SSE)	MM	24	IC(Limited Market	PD	IDA	88.57	Planned Dates	10.05.24	--	18.05.24	30.05.24	--	10.06.24	15.06.24	20.06.24		

*(Handwritten signature)*

মো: বুলুল আমিন মিয়া  
 পরিচিতি নং-১৫৩৪৬  
 প্রকল্প পরিচালক (একদেশ প্রজেক্ট)

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (US\$)	Time code for Process	Advertise EOI/Tender Notice	Issue RFP	Technical Proposal Opening/Tender Opening	Technical Proposal Evaluation /Tender Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Timing for Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
				Approach)				Planned days		--	8	12	--	10	5	5	40	720
				Actual dates														
BLPA-S12	Senior Architect (SA)	MM	24	IC(Limited Market Approach)	PD	IDA	88.57	Planned Dates	10.05.24	--	18.05.24	30.05.24	--	10.06.24	15.06.24	20.06.24		
								Planned days		--	8	12	--	10	5	5	40	720
								Actual dates										
	<b>Total Value of Services Procurement</b>						<b>5261.14</b>											



  
 মো: বুলুল আমিন মিয়া  
 পরিচিতি নং-১৫৩৪৬  
 প্রকল্প পরিচালক (একসেস প্রজেক্ট)

Annual Procurement Plan (Goods) for 2023-24

Project Name: "Accelerating Transport and Trade Connectivity in Eastern South Asia (ACCESS) - Bangladesh Phase-1: (BLPA Component)"

Ministry / Division: Ministry of Shipping  
 Agency: Bangladesh Land Port Authority  
 Procuring Entity Name & Code: Chairman, Bangladesh Land Port Authority  
 Project Code : 224301700

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time code for Process	Advertise Prequali (if applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BLPA-NCS-2	Outsourcing of Manpower	No	9	OTM(PSN)	HOPE	GOB	109.00	Planned Dates		10.05.24	19.06.24	01.07.24	08.07.24	11.07.24	09.08.24		--
								Planned days		10	30	14	7	03	28	92	--
								Actual dates									
BLPA-NCS-2	Hiring of Vehicles	No	04	OTM(PSN)	HOPE	IDA	312.00	Planned Dates		10.05.24	19.06.24	01.07.24	08.07.24	11.07.24	09.08.24		--
								Planned days		10	30	14	7	03	28	92	720
								Actual dates									
	Total Value of Goods Procurement						421.00										

*Handwritten signature*

02.04.24  
 মো: বুলুল আমিন বিএম  
 পরিচিতি নং-১৫৩৪৬  
 প্রকল্প পরিচালক (একসেস প্রজেক্ট)