

PROCUREMENT PLAN (BLPA PART)

Basic Data		
Project Name: South Asia Subregional Economic Cooperation Integrated Trade Facilitation Sector Development Program		
Project Number: 53260-001	Approval Number: 4178	
Country: Bangladesh	Executing Agencies: National Board of Revenue (NBR) and Bangladesh Land Port Authority (BLPA)	
Procurement Risk: moderate	Implementing Agency: Project Implementation Units under the Executing Agencies	
Project Financing Amount: \$61,040,000 ADB Financing: \$53,000,000 Cofinancing (ADB Administered): Non-ADB Financing: \$8,040,000	Project Closing Date: 31 December 2026	
Date of First Procurement Plan: 31 January 2022	Date of this Procurement Plan: 03 September 2024	
Procurement Plan Duration: 18 months	Advance contracting: Yes	eGP: Yes

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, non-consulting services, and consulting services.

Procurement of Goods, Works and Nonconsulting Services	
Method	Comments
Open Competitive Bidding for Works	Nationally advertised. Prior review for all packages.
Open Competitive Bidding for Goods	Internationally or nationally advertised. Prior review for all packages.
Request for Quotations	

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	90:10. Prior review for all packages.
Consultants' Qualification Section for Consulting Firm	BTP





D M Atiqur Rahman
 (Joint Secretary)
 Project Director
 SASEC ITFSD Project: BLPA Part

B. List of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting, and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan's duration.

Goods, Works, and Nonconsulting Services							
Package Number	General Description	Estimated Value (\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date	Comments
BLPA/ CW-01	Improvement of land ports at Akhaura and Tamabil BCPs	21.14 million	OCB	Prior	1S2E	Q1/2024	Advertisement: National Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Documents: ADB SBD Works modified to include detailed design Advance contracting: No Use e-GP: No
BLPA/ NC-01A	Transportation Services-01	0.075 million	RFQ	Prior	n/a	Q4/2023	
BLPA/ GO-01A	Project administrative goods Lot 1: IT equipment For Headquarters	0.022 million	RFQ	Prior	n/a	Q2/2023	Advertisement: National Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Documents: n/a Advance contracting: No Use e-GP: No
BLPA/ GO-01B	Project administration goods a. office furniture b. IT equipment c. personal protective equipment Lot 1 a-c: PIU headquarters office Lot 2 a-c: PIU Akhaura field office Lot 3 a-c: PIU Tamabil field office	0.049 million	RFQ	Prior	n/a	Q2/2025	Advertisement: National Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Documents: n/a Advance contracting: No Use e-GP: No

1S1E = single-stage single-envelope, 1S2E = single-stage two-envelope BCP = border-crossing point, IT = information technology, OCB = open competitive bidding, PIU = project implementation unit, Q = quarter, RFQ = request for quotations.

Consulting Services							
Package Number	General Description	Estimated Value (\$)	Selection Method	Review	Type of Proposal	Advertisement Date	Comments
BLPA/ CS-01	Internal audit consulting services	0.08 million	CQS	Prior	n/a	Q2/2023	Type: Firm Quality-Cost Ratio: BTP Assignment: National Advance contracting: No Use e-GP: No
BLPA/ CS-02	Project Manager	0.08 million	ICS	Prior	n/a	Q4/2024	Type: Individual Consultant Quality-Cost Ratio: na Assignment: National

D M Atiqur Rahman
(Joint Secretary)
Project Director
CASEC/ITFSD Project: BLPA Part

							Advance contracting: No Use e-GP: No
BLPA/ CS-03	Quantity Surveyor-1	0.049 million	ICS	Prior	n/a	Q4/2024	Type: Individual Consultant Quality-Cost Ratio: na Assignment: National Advance contracting: No Use e-GP: No
BLPA/ CS-04	Quantity Surveyor-2	0.049 million	ICS	Prior	n/a	Q4/2024	Type: Individual Consultant Quality-Cost Ratio: na Assignment: National Advance contracting: No Use e-GP: No
BLPA/ CS-05	Site Engineer-1	0.027 million	ICS	Prior	n/a	Q4/2024	Type: Individual Consultant Quality-Cost Ratio: na Assignment: National Advance contracting: No Use e-GP: No
BLPA/ CS-06	Site Engineer-2	0.027 million	ICS	Prior	n/a	Q4/2024	Type: Individual Consultant Quality-Cost Ratio: na Assignment: National Advance contracting: No Use e-GP: No

CQS = consultants' qualification selection, FTP = full technical proposal, Q = quarter, QCBS = quality- and cost-based selection.

C. List of Indicative Packages (Contracts) Required under the Project

The following table lists goods, works, non-consulting, and consulting services contracts for which the procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e. those expected beyond the current procurement plan's duration).

Goods, Works and Nonconsulting Services						
Package Number	General Description	Estimated Value (\$)	Procurement Method	Review	Bidding Procedure	Comments
BLPA/ GO-02	Goods for Akhaura and Tamabil BCPs (IT equipment and others)	0.553 million	OCB	Prior	1S1E	Advertisement: National Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Documents: ADB SBD Goods Advance contracting: Yes Use e-GP: Yes

1S1E = single-stage single-envelope, 1S2E = single-stage two-envelope, BCP = border-crossing point, IT = information technology, OCB = open competitive bidding.

Consulting Services						
Package Number	General Description	Estimated Value (\$)	Selection Method	Review	Type of Proposal	Comments

D M Atiqur Rahman
 (Joint Secretary)
 Project Director
 SASEC ITFSD Project: BLPA Part

D. List of Awarded and Completed Contracts

The following table lists the awarded contracts and completed contracts for goods, works, nonconsulting, and consulting services.

Goods, Works and Nonconsulting Services					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
BLPA/ CS-01	Internal audit consulting services	US\$ 62,815.35	25 February 2024		

E. Open Competitive Bidding with National Advertisement

1. **Eligibility.** The eligibility of bidders shall be as defined under Section I: Introduction of the Procurement Regulations for ADB Borrowers (2017, as amended from time to time). Accordingly, no bidder or potential bidder should be declared ineligible for reasons other than those provided in Section I of the Procurement Regulations.
2. **Location of bid submission.** Submission of bids to 'primary' and 'secondary' locations, or 'multiple droppings' of bids, shall not be required or allowed. Advertisements and bidding documents shall specify only one location for delivery of bids.
3. **Bid price award as percentage +10 of costs estimate.** Bids shall not be invited on the basis of percentage above or below the estimated cost, and contract award shall be based on the lowest evaluated bid price of responsive bid from eligible and qualified bidder.
4. **Lottery.** A lottery system shall not be used to determine a successful bidder, including for the purpose of resolving deadlocks.
5. **Electronic procurement.** The standard bidding document template for electronic procurement already approved with ADB and the Central Procurement Technical Unit must be used.



D M Atiqur Rahman
(Joint Secretary)
Project Director
SASEC ITFSD Project: BLPA Part

Annual Procurement Plan-2024-25 (Works)

Project Name : "Accelerating Transport and Trade Connectivity in Eastern South Asia (ACCESS) - Bangladesh Phase-1: (BLPA Component)"

Ministry / Division: Ministry of Shipping

Agency: Bangladesh Land Port Authority

Procuring Entity Name & Code: Project Director

Project / Name: "Accelerating Transport and Trade Connectivity in Eastern South Asia (ACCESS) - Bangladesh Phase-1: (BLPA Component)"

Project Code:

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time code for Process	Advertise Prequali (If applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BLPA-W1	Construction of port building, parking facilities for passengers with ancillary works at Benapole land port.	Package	1	NCT	CCGP	IDA, WB	15587.00	Planned Dates		30.06.24	30.07.24	20.08.24	19.10.24	26.10.24	20.11.24	--	--
								Planned days		30	30	21	60	7	28	176	900
								Actual dates									
BLPA-W2	Development of Benapole land port-Construction of yards, sheds, warehouses, transshipment sheds with ancillary facilities.	Package	1	NCT	CCGP	IDA, WB	20000.00	Planned Dates		15.06.24	15.07.24	05.08.24	04.10.24	11.10.24	05.11.24	--	--
								Planned days		30	30	21	60	7	28	176	900
								Actual dates									
BLPA-W4	Development of Bhomra land port -Construction of parking yard, sheds and warehouses with other ancillary facilities.	Package	1	ICT	CCGP	IDA, WB	27500.00	Planned Dates		30.05.24	30.06.24	21.07.24	19.09.24	26.09.24	24.10.24	--	--
								Planned days		30	30	21	60	7	28	176	730
								Actual dates									
BLPA-W7	Development & expansion of Burimari land port-Construction of parking yard, sheds, warehouses with other ancillary facilities.	Package	1	ICT	CCGP	IDA, WB	30000.00	Planned Dates		30.05.24	30.06.24	21.07.24	19.09.24	26.09.24	24.10.24	--	--
								Planned days		30	30	21	60	7	28	176	730
								Actual dates									
Total Value of Works Procurement							93087.00										

M.A.R.S.
 ৩০/০৭/২০২৪
 মোঃ আল আমিন
 উপ-সহকারী প্রকৌশলী (সিভিল)
 বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ, ঢাকা

Ebn

Annual Procurement Plan- 2024-25 (Services)

Ministry / Division: Ministry of Shipping


Agency: Bangladesh Land Port Authority

Procuring Entity Name & Code: Project Director

Project / Name: "Accelerating Transport and Trade Connectivity in Eastern South Asia (ACCESS) - Bangladesh Phase-1: (BLPA Component)"


Project Code:

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (US\$)	Time code for Process	Advertise EOI/Tender Notice	Issue RFP	Technical Proposal Opening/ Tender Opening	Technical Proposal Evaluation /Tender Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Timing for Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BLPA-S1	Consultancy services for construction supervision and contract management (CSC)	MM	612	QCBS	CCGP	IDA	4328.00	Planned Dates	30.05.24	15.07.24	26.08.24	30.09.24	15.10.24	20.10.24	04.12.24	26.12.24	--	--
								Planned days		45	42	35	15	5	45	22	209	1260
								Actual dates										
BLPA-S3	Consultancy services for RAP implementation (RIC)/NGO	MM	24	QCBS	PD	IDA	300.00	Planned Dates	30.05.24	15.07.24	26.08.24	30.09.24	15.10.24	20.10.24	04.12.24	26.12.24	--	--
								Planned days		45	42	35	15	5	45	22	209	1260
								Actual dates	30.05.24	15.07.24	26.08.24	30.09.24	15.10.24	20.10.24	04.12.24	26.12.24	--	--
BLPA-S6	Senior Procurement Specialist (SPS)	MM	24	IC (Limited Market Approach)	PD	IDA	132.00	Planned Dates	10.05.24	--	18.05.24	30.05.24	--	10.06.24	15.06.24	20.06.24		
								Planned days		--	8	12	--	10	5	5	40	720
								Actual dates										
BLPA-S7	Financial Management Consultant (FMC)	MM	24	IC (Open Market Approach)	PD	IDA	132.00	Planned Dates	10.05.24	--	18.05.24	30.05.24	--	10.06.24	15.06.24	20.06.24		
								Planned days		--	8	12	--	10	5	5	40	720
								Actual dates										
BLPA-S8	Environmental Specialist (ES)	MM	24	IC (Open Market Approach)	PD	IDA	96.00	Planned Dates	20.05.24	--	05.06.24	20.06.24	--	30.06.24	05.07.24	10.07.24		
								Planned days		--	16	15	--	10	5	5	51	720
								Actual dates										
BLPA-S9	Social Safeguard Specialist (SSS)	MM	24	IC (Open Market Approach)	PD	IDA	96.00	Planned Dates	20.05.24	--	05.06.24	20.06.24	--	30.06.24	05.07.24	10.07.24		
								Planned days		--	16	15	--	10	5	5	51	720
								Actual dates										


 ৩০/০৭/২০২৪
 মোঃ আল আমিন
 উপ-সহকারী প্রকৌশলী (সিভিল)
 বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ, ঢাকা

৫

BLPA-S11	Senior Structural Engineer (SSE)	MM	24	IC (Limited Market Approach)	PD	IDA	88.57	Planned Dates	10.05.24	--	18.05.24	30.05.24	--	10.06.24	15.06.24	20.06.24		
								Planned days		--	8	12	--	10	5	5	40	720
								Actual dates										
BLPA-S12	Senior Architect (SA)	MM	24	IC (Limited Market Approach)	PD	IDA	88.57	Planned Dates	10.05.24	--	18.05.24	30.05.24	--	10.06.24	15.06.24	20.06.24		
								Planned days		--	8	12	--	10	5	5	40	720
								Actual dates										
Total Value of Services Procurement							5261.14											


 ৩০/০৭/২৪
 মোঃ আমিন
 উপ-সহকারী প্রকৌশলী (সিভিল)
 বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ, ঢাকা

৫৭

Annual Procurement Plan-2024-25 (Goods)

Project Name : "Accelerating Transport and Trade Connectivity in Eastern South Asia (ACCESS) - Bangladesh Phase-1: (BLPA Component)"

Ministry / Division: Ministry of Shipping


Agency: Bangladesh Land Port Authority

Procuring Entity Name & Code: Project Director

Project / Name: "Accelerating Transport and Trade Connectivity in Eastern South Asia (ACCESS) - Bangladesh Phase-1: (BLPA Component)"

Project Code:

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time code for Process	Advertise Prequali (If applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
BLPA-G5	Supply of Computer and Accessories (Laptop- 05 nos, Desktop- 10 nos, Printer- 10 nos with accessories)	Lot	1	OTM (NCT)	PD	GOB	25.00	Planned Dates	NA	22.09.24	06.10.24	27.10.24	11.11.24	18.11.24	17.12.24	-	-	
								Planned days	-	-	14	21	15	7	29	86	90	
								Actual dates										
BLPA-G7	Supply of Office Equipment (Photocopier- 01 nos, A3 size Colour Printer- 01 nos, Scanner- 01 set (2 Nos))	Lot	1	OTM (NCT)	PD	GOB	10.00	Planned Dates	NA	02.11.24	16.11.24	07.12.24	22.12.24	29.12.24	26.01.25	-	-	
								Planned days	-	-	14	21	15	7	28	85	90	
								Actual dates										
BLPA-NCS-2	Hiring of Vehicles (4WD Vehicle- 01 Nos, Micro bus- 08 Seated- 03 Nos)	No	4	OTM (NCT)	HOPE	IDA	312.00	Planned Dates	NA	04.07.24	01.08.24	22.08.24	08.09.24	15.09.24	14.10.24	-	-	
								Planned days	-	-	28	21	17	7	29	102	1080	
								Actual dates										
	Total Value of Works Procurement						347.00											


 ৩০/০৭/২৪
 মোঃ আল আমিন
 উপ-সহকারী প্রকৌশলী (সিভিল)
 বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ, ঢাকা

৩০