

Ministry/Division  
Agency  
Procuring Entity Name and Code  
Project/Programme Name and Code

ANNUAL PROCUREMENT PLAN (FY 2025-2026)  
: Ministry of Industries  
: Bangladesh Small and Cottage Industries Corporation (BSCIC)  
: Project Director  
: BSCIC Food Processing IE, Thakurgaon

224351000

Budget: Development

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Est. Cost of Taka (Lakh)	Time Code for Process	Not Used In Good	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
																		Planned Date
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-4	Furniture (Capital)	LOT-01 Project Office	LOT	lumpsum	RFQ	PD	GOB	2.5	Planned Date	-	02-04-26	09-04-26	14-04-26	17-04-26	22-04-26	27-04-26	-	12-05-26
									Actual Date	-	-	-	-	-	-	-	-	-
		LOT-02 Estate office	LOT	lumpsum	RFQ	PD	GOB	5	Planned Date	-	24-03-26	31-03-26	05-04-26	08-04-26	13-04-26	18-04-26	-	03-05-26
									Actual Date	-	-	-	-	-	-	-	-	-
G-6	Tree Plantation (Capital)	LOT-01 Industrial Estate	LOT	lumpsum	RFQ	PD	GOB	5	Planned Date	-	02-05-26	09-05-26	14-05-26	17-05-26	22-05-26	27-05-26	-	11-06-26
									Actual Date	-	-	-	-	-	-	-	-	-
		LOT-02 Pond Area	LOT	lumpsum	RFQ	PD	GOB	2	Planned Date	-	24-03-26	31-03-26	05-04-26	08-04-26	13-04-26	18-04-26	-	03-05-26
									Actual Date	-	-	-	-	-	-	-	-	-
	Total Value of Goods Procurement						14.50											

Project Director  
BSCIC Food Processing IE, Thakurgaon  
**Md. Hafizur Rahman**  
Project Director  
BSCIC Food Processing Industrial Estate  
Thakurgaon.

১৬.০৫.২০২৫

Head of the Procuring Entity (HOPE)

১২.৫.০৫ ২০২৫  
শেখারম্যান  
চোঃ সাইফুল ইসলাম  
বরগাদেশ জেলা ও কুটির শিল্প কর্তৃক

**ANNUAL PROCUREMENT PLAN / FY 2025-2026**

Ministry/Division  
Agency  
Procuring Entity Name and Code  
Project/Programme Name and Code

: Ministry of Industries  
: Bangladesh Small and Cottage Industries Corporation (BSCIC)  
: Project Director  
: BSCIC Food Processing I.E., Thakurgaon

Budget: Development

224351000

Lakh Taka

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estid. Cost of Taka (lakh)	Time Code for Process		Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Date	Actual Days									
1			2					Planned	10		11	12	13	14	15	16	17	18
								Actual										
WD 2	Office Building	S.M	743.52	OTM	PD	GOB	340.77	Planned	-		24-09-25	15-10-25	29-10-25	05-11-25	12-11-25	10-12-25	-	09-04-26
								Actual										
WD 4	Boundary Wall and Main Gate	M	2138.78	OTM	PD	GOB	1286.07	Planned	-		24-08-25	21-09-25	05-10-25	12-10-25	19-10-25	16-11-25	84	15-05-26
								Actual										
WD 3	Pump Driver Quarter	S.M	50	OTM	PD	GOB	38.00	Planned	-		24-01-26	07-02-26	21-02-26	28-02-26	07-03-26	04-04-26	70	03-06-26
								Actual										
WD 5	HBB Road	S.M	26125.27	OTM	PD	GOB	623.02	Planned	-		05-01-26	02-02-26	16-02-26	23-02-26	02-03-26	30-03-26	84	28-06-26
								Actual										

*Signature*  
26.07.2025

Project Director  
BSCIC Food Processing I.E., Thakurgaon  
**Md. Hafizur Rahman**  
Project Director  
BSCIC Food Processing Industrial Estate  
Thakurgaon.

Head of the Procuring Entity (HoPE)

*Signature*  
23.07.2025

গণসংগঠন ক্ষমতা ও কৃষির মাধ্যমে কৃষকদের  
উন্নয়ন

**ANNUAL PROCUREMENT PLAN (FY 2025-2026)**

Ministry/Division  
Agency  
Procuring Entity Name and Code  
Project/Programme Name and Code

: Ministry of Industries  
: Bangladesh Small and Cottage Industries Corporation (BSCIC)  
: Project Director  
: BSCIC Food Processing IE, Thakurgaon

Budget: Development

224351000

Lakh Taka

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estd. Cost of Taka (Lakh)	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 7	Water Pipe Line	m	710	OTM	PD	GOB	83.54	Planned Date		24-01-26	07-02-26	21-02-26	28-02-26	07-03-26	04-04-26	-	03-07-26
								Planned Days	0	0	14	14	7	7	28	70	90
								Actual Days									
WD 9	Dumping Yard	S.M	91	OTM	PD	GOB	99.81	Planned Date		04-02-26	18-02-26	04-03-26	11-03-26	18-03-26	15-04-26	-	29-06-26
								Planned Days	0	0	14	14	7	7	28	70	75
								Actual Days									
WD 10	RCC Drain	M	8126.59	OTM	PD	GOB	1497.62	Planned Date		20-01-26	17-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	28-06-26
								Planned Days	0	0	28	14	7	7	28	84	75
								Actual Days									
WD 11	Pond Palisading			OTM	PD	GOB	71.01	Planned Date		24-12-25	07-01-26	21-01-26	28-01-26	04-02-26	04-03-26	-	12-06-26
								Planned Days	0	0	14	14	7	7	28	70	100
								Actual Days									

*Hafiz* 16.07.2025  
Project Director

BSCIC Food Processing IE, Thakurgaon.

**Md. Hafizur Rahman**  
Project Director  
BSCIC Food Processing Industrial Estate  
Thakurgaon.

Head of the Procuring Entity (HoPE)

*Saidul* 23.07.2025

মোঃ সাইফুল ইসলাম  
চেয়ারম্যান  
বাংলাদেশ ক্ষুদ্র ও কুটির শিল্প কর্পোরেশন