


Annual Procurement Plan (2025-26)
Project Director, BSCIC Industrial Park, Tangail (3rd revised)
386, Gorai, Mirzapur, Tangail

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director
 Project/Programmes Name & Code : BSCIC Industrial Park, Tangail (3rd Revised) (224056800)

Budget : Development

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-5.2/2025-26	Office Equipment	Lot	1.00	RFQ	PD	GOB	1.200	Planned dates	—	01/03/2026	08/03/2026	15/03/2026	18/03/2026	23/03/2026	20/04/2026	—	30/05/2026
								Planned days	—	—	7 days	7 days	3 days	5 days	28 days	50 days	40 days
								Actual days	—	—	—	—	—	—	—	—	—


 ৩০/৩/২৫

Project Director
 BSCIC Industrial Park, Tangail.
C.M. Rabbani Talukder
 Project Director
 BSCIC Industrial Park, Tangail.


 ৩১/৩/২৫

Chairman
 Bangladesh Small and Cottage Industries Corporation (BSCIC)

মোঃ সাইফুল ইসলাম
 চেয়ারম্যান
 বাংলাদেশ ক্ষুদ্র ও কুটির শিল্প কর্পোরেশন

Annual Procurement Plan (2025-26)
Project Director, BSCIC Industrial Park, Tangail (3rd revised)
 386, Gorai, Mirzapur, Tangail

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director
 Project/Programmes Name & Code : BSCIC Industrial Park, Tangail (3rd Revised) (224056800)

Budget Development

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	14	15	16	17	18	
WD-3/2025-26	Landscaping (Land Development)	Cum	7976630.70	OTM	Ministry	GOB	406.792	Planned dates	—	10/12/2025	07/01/2026	04/02/2026	11/02/2026	18/02/2026	18/03/2026	—	23/12/2026
								Planned days	—	—	28 days	28 days	7 days	7 days	28 days	98 days	270 days
								Actual days	—	—	—	—	—	—	—	—	—
WD-13/2025-26	Retaining Wall & Boundary Wall	Meter	2165.00	OTM	HoPE	GOB	235.804	Planned dates	—	05/01/2026	02/02/2026	23/02/2026	02/03/2026	09/03/2026	06/04/2026	—	15/03/2027
								Planned days	—	—	28 days	21 days	7 days	7 days	28 days	91 days	333 days
								Actual days	—	—	—	—	—	—	—	—	—
WD-5/2025-26	Admin Building	Sqm	394	OTM	PD	GOB	35.208	Planned dates	—	01/05/2026	22/05/2026	05/06/2026	12/06/2026	19/06/2026	17/07/2026	—	23/05/2027
								Planned days	—	—	21 days	14 days	7 days	7 days	28 days	77 days	300 days
								Actual days	—	—	—	—	—	—	—	—	—


 ০৮/১১/২৫
 Project Director
 G.M. Rabbanj Talukder
 Project Director
 BSCIC Industrial Park, Tangail.


 ২২/১১/২০২৫
 Chairman
 Bangladesh Small and Cottage Industries Corporation (BSCIC)
 মোঃ সাইফুল ইসলাম
 চেয়ারম্যান
 বাংলাদেশ ছোট ও কুটির শিল্প কর্পোরেশন

Annual Procurement Plan (2025-26)
Project Director, BSCIC Industrial Park, Tangail (3rd revised)
386, Gorai, Mirzapur, Tangail

Ministry/Division : Ministry of Industries
Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
Procuring Entity Name & Code : Project Director
Project/Programmes Name & Code : BSCIC Industrial Park, Tangail (3rd Revised) (224056800)

Budget : Development

Package No.	Description of Procurement Package Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS-4/2025-26	Outsourcing (2nd Phase)	Person	5.00	OTM	PD	GOB	2.723	Planned dates	—	10/12/2025	24/12/2025	07/01/2026	14/01/2026	21/01/2026	18/02/2026	—	31/12/2027
								Planned days	—	—	14 days	14 days	7 days	7 days	28 days	70 days	671 days
								Actual days	—	—	—	—	—	—	—	—	—


 ৬৪৫৩৩/২৫
 Project Director
 BSCIC Industrial Park, Tangail
O.M. Rabbani Talukder
 Project Director
 BSCIC Industrial Park, Tangail.


 ২৩/১২/২৫
 Chairman
 Bangladesh Small and Cottage Industries Corporation (BSCIC)

সিনিয়র সাহিবুল ইসলাম
 চেয়ারম্যান
 বাংলাদেশ ক্ষুদ্র ও কৃষি শিল্প কর্পোরেশন