

ANNUAL PROCUREMENT PLAN 2024-25
(GOODS)

Ministry/Division : Ministry of Industry
 Agency : Bangladesh Small and Cottage Industries Corporation(BSCIC)
 Procurement Entity Name & Code : Logistic Section, BSCIC HQ
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
BSCIC HQ / 2024-25 /GR-01	১. গরমচা, ফ্রিজ, ফ্রিগারেট, গরমচা, ফ্রিগারেট	Nos.	৩০০,০০০.০০	RFQ/DPM	Chairman	GOB	300,000.00	Planned Dates	10	11	12	13	14	15	16	17
BSCIC HQ / 2024-25 /GR-02	২. ফ্রিগারেট, গরমচা (ফ্রিগারেট, ফ্রিগারেট-২০২৪ সাল)	Nos.	১৫০,০০০.০০	RFQ/DPM	Chairman	GOB	150,000.00	Planned Dates	0	7	0	5	0	7	19	60
BSCIC HQ / 2024-25 /GR-03	৩. ফ্রিগারেট, গরমচা (ফ্রিগারেট, ফ্রিগারেট-২০২৪ সাল)	Nos.	১৫০,০০০.০০	RFQ/DPM	Chairman	GOB	150,000.00	Planned Dates	0	7	0	5	0	7	19	60
BSCIC HQ / 2024-25 /GR-04	৪. ফ্রিগারেট, গরমচা (ফ্রিগারেট, ফ্রিগারেট-২০২৪ সাল)	Nos.	৩০০,০০০.০০	RFQ/DPM	Chairman	GOB	300,000.00	Planned Dates	0	7	0	5	0	7	19	7
BSCIC HQ / 2024-25 /GR-05	৫. ফ্রিগারেট, গরমচা (ফ্রিগারেট, ফ্রিগারেট-২০২৪ সাল)	Nos.	১৫০,০০০.০০	RFQ/DPM	Chairman	GOB	150,000.00	Planned Dates	0	7	0	5	0	7	19	7
BSCIC HQ / 2024-25 /GR-06	৬. ফ্রিগারেট, গরমচা (ফ্রিগারেট, ফ্রিগারেট-২০২৪ সাল)	Nos.	১৫০,০০০.০০	RFQ/DPM	Chairman	GOB	150,000.00	Planned Dates	0	7	0	5	0	7	19	7
BSCIC HQ / 2024-25 /GR-07	৭. ফ্রিগারেট, গরমচা (ফ্রিগারেট, ফ্রিগারেট-২০২৪ সাল)	Nos.	৩০০,০০০.০০	RFQ/DPM	Chairman	GOB	300,000.00	Planned Dates	0	7	0	5	0	7	19	60
BSCIC HQ / 2024-25 /GR-08	৮. ফ্রিগারেট, গরমচা (ফ্রিগারেট, ফ্রিগারেট-২০২৪ সাল)	Nos.	৩০০,০০০.০০	RFQ/DPM	Chairman	GOB	300,000.00	Planned Dates	0	7	0	5	0	7	19	45
BSCIC HQ / 2024-25 /GR-09	৯. ফ্রিগারেট, গরমচা (ফ্রিগারেট, ফ্রিগারেট-২০২৪ সাল)	Nos.	৮০০,০০০.০০	RFQ/DPM	Chairman	GOB	800,000.00	Planned Dates	-	-	-	-	-	-	-	-

Handwritten signature and date: ২০/০১/২০২৪

Handwritten mark

Handwritten signature

Handwritten mark

Handwritten mark

Handwritten signature

Handwritten signature

ব্যবস্থাপক উদ্বীণ অধ্যাপক বাণ
 ডেপুটি ম্যানেজার
 লগিস্টিক সেকশন ও সিস্টেম সিস্টেমস

ANNUAL PROCUREMENT PLAN 2024-25
(GOODS)

Ministry/Division :	Ministry of Industry
Agency :	Bangladesh Small and Cottage Industries Corporation(BSCIC HQ)
Procuring Entity Name & Code :	Logistic Section, BSCIC HQ
Project/Programme Name & Code :	N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1																	
BSCIC HQ / 2024-25 /GR-19	১) টেলিফোন লাইন সেবারত (৪১১২০৪)	২) টেলিফোন লাইন সেবারত	৩) Nos.	৪) সার্ভিস প্রোভাইডার	৫) DPM/RFQ	৬) Chairman	৭) GOB	৮) 150,000.00	৯) Planned Dates	১০) -	১১) -	১২) -	১৩) -	১৪) -	১৫) -	১৬) -	১৭) -
BSCIC HQ / 2024-25 /GR-20	২) টেলিফোন ক্যাম	৩) টেলিফোন ক্যাম	৪) Nos.	৫) সার্ভিস প্রোভাইডার	৬) DPM	৭) Chairman	৮) GOB	৯) 500,000.00	১০) Planned Dates	১১) -	১২) -	১৩) -	১৪) -	১৫) -	১৬) -	১৭) -	
BSCIC HQ / 2024-25 /GR-21	৩) যন্ত্রপাতি ও সরঞ্জামাদি সেবারত	৪) যন্ত্রপাতি ও সরঞ্জামাদি সেবারত	৫) Lot	৬) সার্ভিস প্রোভাইডার	৭) RFQ/DPM	৮) Chairman	৯) GOB	১০) 1,900,000.00	১১) Planned Dates	১২) -	১৩) -	১৪) -	১৫) -	১৬) -	১৭) -	১৮) -	
BSCIC HQ / 2024-25 /GR-22	৪) অগ্নি সেবারত (২০৪২০০০)	৫) অগ্নি/বিবিধ সেবারত (প্রাথমিক সেবারত)	৬) Lot	৭) সার্ভিস প্রোভাইডার	৮) RFQ/DPM	৯) Chairman	১০) GOB	১১) 300,000.00	১২) Planned Dates	১৩) -	১৪) -	১৫) -	১৬) -	১৭) -	১৮) -	১৯) -	
BSCIC HQ / 2024-25 /GR-23	৫) বিদ্যুৎ	৬) অগ্নি/বিবিধ সেবারত (প্রাথমিক সেবারত)	৭) Lot	৮) সার্ভিস প্রোভাইডার	৯) DPM	১০) Chairman	১১) GOB	১২) 160,000.00	১৩) Planned Dates	১৪) -	১৫) -	১৬) -	১৭) -	১৮) -	১৯) -	২০) -	
BSCIC HQ / 2024-25 /GR-24	৬) এয়ারকন্ডিশন সেবারত	৭) এয়ারকন্ডিশন সেবারত	৮) Lot	৯) সার্ভিস প্রোভাইডার	১০) RFQ/DPM	১১) Chairman	১২) GOB	১৩) 400,000.00	১৪) Planned Dates	১৫) -	১৬) -	১৭) -	১৮) -	১৯) -	২০) -	২১) -	
BSCIC HQ / 2024-25 /GR-25	৭) বিদ্যুৎ কন্ডিশনিং	৮) বিদ্যুৎ কন্ডিশনিং	৯) Lot	১০) সার্ভিস প্রোভাইডার	১১) RFQ/DPM	১২) Chairman	১৩) GOB	১৪) 500,000.00	১৫) Planned Dates	১৬) -	১৭) -	১৮) -	১৯) -	২০) -	২১) -	২২) -	
BSCIC HQ / 2024-25 /GR-26	৮) যন্ত্রপাতি ক্রয়	৯) যন্ত্রপাতি ক্রয়	১০) Lot	১১) সার্ভিস প্রোভাইডার	১২) DPM	১৩) Chairman	১৪) GOB	১৫) 20,000,000.00	১৬) Planned Dates	১৭) -	১৮) -	১৯) -	২০) -	২১) -	২২) -	২৩) -	
BSCIC HQ / 2024-25 /GR-27	৯) টেলিফোন যন্ত্রপাতি ক্রয়	১০) টেলিফোন যন্ত্রপাতি ক্রয়	১১) Lot	১২) সার্ভিস প্রোভাইডার	১৩) RFQ/DPM	১৪) Chairman	১৫) GOB	১৬) 350,000.00	১৭) Planned Dates	১৮) -	১৯) -	২০) -	২১) -	২২) -	২৩) -	২৪) -	

ফাইনাল
১২/১১/২০২৪

১১

১

১

১

১

১

১

আমন্ত্রণের উদ্দেশ্যে আহ্বান করা
করা হয়েছে
যাচাইকরণ করা হবে

ANNUAL PROCUREMENT PLAN 2024-25
(GOODS)

Ministry/Division :	Ministry of Industry
Agency :	Bangladesh Small and Cottage Industries Corporation(BSCIC HQ)
Procuring Entity Name & Code :	Logistic Section, BSCIC HQ
Project/Programme Name & Code :	N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	BSCIC HQ/ 2024-25 /GR-28 পরিষ্কার পরিষ্কার	পরিষ্কার পরিষ্কার	Lot	RFQ/DPM	Chairman	GOB	200,000.00	9	10	11	12	13	14	15	16	17
BSCIC HQ/ 2024-25 /GR-29	জাফান বার	Lot	RFQ/DPM	Chairman	GOB	1,500,000.00	Planned Dates	-	-	-	-	-	-	-	-	-
BSCIC HQ/ 2024-25 /GR-30	ডেপার্টমেন্ট পাব (৪১১২০০০)	Nos.	RFQ/DPM	Chairman	GOB	600,000.00	Planned Dates	-	-	-	-	-	-	-	-	-
BSCIC HQ/ 2024-25 /GR-31	কম্পিউটার প্রিন্টার সফটওয়্যার (৩২৫৬২০৬)	Nos.	RFQ/OTM	Chairman	GOB	1,000,000.00	Planned Dates	-	-	-	-	-	-	-	-	-
BSCIC HQ/ 2024-25 /GR-32	বইখানা সামগ্রী	Nos.	RFQ/DPM	Chairman	GOB	150,000.00	Planned Dates	-	-	-	-	-	-	-	-	-
BSCIC HQ/ 2023-24 /GR-33	বইখানা/সামগ্রী করা	Nos.	DPM	Chairman	GOB	24,600.00	Planned Dates	-	-	-	-	-	-	-	-	-
BSCIC HQ/ 2024-25 /GR-34	গেট যন্ত্রাংশ	Nos.	RFQ/DPM	Chairman	GOB	1,800,000.00	Planned Dates	-	-	-	-	-	-	-	-	-
BSCIC HQ/ 2024-25 /GR-35	গেট সফটওয়্যার করা	Nos.	RFQ/DPM	Chairman	GOB	150,000.00	Planned Dates	-	-	-	-	-	-	-	-	-
BSCIC HQ/ 2024-25 /GR-36	পুঁজি উন্নয়ন করা	Nos.	DPM	Chairman	GOB	20,000.00	Planned Dates	-	-	-	-	-	-	-	-	-
BSCIC HQ/ 2024-25 /GR-37	গেট পরিষ্কার	Nos.	DPM	Chairman	GOB	1,400,000.00	Planned Dates	-	-	-	-	-	-	-	-	-

KARSA
20/12/2024

AB

Chairman

GOB

1,400,000.00

Planned Dates

স্বাক্ষর
স্বাক্ষর
স্বাক্ষর

ANNUAL PROCUREMENT PLAN 2024-25
(GOODS)

Ministry/Division :	Ministry of Industry
Agency :	Bangladesh Small and Cottage Industries Corporation(BSCIC HO)
Procuring Entity Name & Code :	Logistic Section, BSCIC HO
Project/Programme Name & Code :	N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	BSCIC HQ / 2024-25 (GR-38) / Framework Lot-01 Stationery & Miscellaneous Item	Nos.	৩৩৩৩৩৩	Framework OTM (NCT)	Chairman	GOB	3,271,385.00	Planned Dates	Wed 08/01/2025	Wed 29/01/2025	Wed 12/02/2025	Wed 19/02/2025	Wed 26/02/2025	Wed 12/03/2025	N/A	Thu 12/03/2026
								Planned Days	0	21	14	7	7	28	77	365
								Planned Dates	Wed 08/01/2025	Wed 29/01/2025	Wed 12/02/2025	Wed 19/02/2025	Wed 26/02/2025	Wed 12/03/2025	N/A	Thu 12/03/2026
BSCIC HQ / 2024-25 (GR-39) / Framework Lot-02 Furniture	Nos.	৩৩৩৩৩৩	৩৩৩৩৩৩	Framework OTM (NCT)	Chairman	GOB	2,305,000.00	Planned Dates	Wed 08/01/2025	Wed 29/01/2025	Wed 12/02/2025	Wed 19/02/2025	Wed 26/02/2025	Wed 12/03/2025	N/A	Thu 12/03/2026
								Planned Days	0	21	14	7	7	28	77	365
								Planned Dates	Wed 08/01/2025	Wed 29/01/2025	Wed 12/02/2025	Wed 19/02/2025	Wed 26/02/2025	Wed 12/03/2025	N/A	Thu 12/03/2026
BSCIC HQ / 2024-25 (GR-40) / Framework Lot-03 Computer & Other Accessories, Printer/Photocopier Toner	Nos.	৩৩৩৩৩৩	৩৩৩৩৩৩	Framework OTM (NCT)	Chairman	GOB	15,382,355.00	Planned Dates	Wed 08/01/2025	Wed 29/01/2025	Wed 12/02/2025	Wed 19/02/2025	Wed 26/02/2025	Wed 12/03/2025	N/A	Thu 12/03/2026
								Planned Days	0	21	14	7	7	28	77	365
								Planned Dates	Wed 08/01/2025	Wed 29/01/2025	Wed 12/02/2025	Wed 19/02/2025	Wed 26/02/2025	Wed 12/03/2025	N/A	Thu 12/03/2026
BSCIC HQ / 2024-25 (GR-41) / Framework Lot-04 Office Equipment, Fridge, Microwave, LED TV & Other Appliances	Nos.	৩৩৩৩৩৩	৩৩৩৩৩৩	Framework OTM (NCT)	Chairman	GOB	4,257,000.00	Planned Dates	Wed 08/01/2025	Wed 29/01/2025	Wed 12/02/2025	Wed 19/02/2025	Wed 26/02/2025	Wed 12/03/2025	N/A	Thu 12/03/2026
								Planned Days	0	21	14	7	7	28	77	365
								Planned Dates	Wed 08/01/2025	Wed 29/01/2025	Wed 12/02/2025	Wed 19/02/2025	Wed 26/02/2025	Wed 12/03/2025	N/A	Thu 12/03/2026

Handwritten signature and date: 20/12/2025

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Large handwritten signature

স্বাক্ষরকারী উদ্দেশ্যে অফিসের প্রধান
স্বাক্ষরকারী
স্বাক্ষরকারীর নাম
স্বাক্ষরকারীর পদ
স্বাক্ষরকারীর ঠিকানা

ANNUAL PROCUREMENT PLAN 2024-25
(SERVICE)

Ministry/Division : Ministry of Industry
 Agency : Bangladesh Small and Cottage Industries Corporation(BSCIC)
 Procuring Entity Name & Code : Logistic Section, BSCIC HQ
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Signature	Time for Completion of Contract
1	ফিল্ড এয়ারকন্ডিশনিং যন্ত্রাদি	Lot	১	DFM/RFQ	Chairman	GOB	600,000.00	Planned Dates	Wed 01/01/2025	Wed 08/01/2025	Wed 08/01/2025	Mon 13/01/2025	Mon 13/01/2025	Wed 15/01/2025	N/A	Thu 15/01/2026
	২. ফিল্ড এয়ারকন্ডিশনিং যন্ত্রাদি							Planned Dates	Wed 12/03/2025	Wed 19/03/2025	Wed 19/03/2025	Mon 24/03/2025	Mon 24/03/2025	Wed 26/03/2025	N/A	Wed 09/04/2025
	৩. ফিল্ড এয়ারকন্ডিশনিং যন্ত্রাদি							Planned Days	0	7	0	5	0	7	19	14
	৪. ফিল্ড এয়ারকন্ডিশনিং যন্ত্রাদি							Planned Days	0	7	0	5	0	7	19	14

২৯/১২/২০২৪

১৫

১৫

১৫

১৫

১৫

১৫

১৫

স্বাক্ষরিত উদ্দেশ্যে
 চেয়ারম্যান
 বাংলাদেশ ছোট ও কুটির শিল্প কর্পোরেশন

ANNUAL PROCUREMENT PLAN 2024-25
(GOODS)

Ministry/Division : Ministry of Industry
 Agency : Bangladesh Small and Cottage Industries Corporation(BSCIC HQ)
 Procuring Entity Name & Code : Civil Engineering Division, BSCIC HQ
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	সরঞ্জাম Sales & Display Centre for Marketing Division (০৯৮৮১০৭)	Nos.	সরঞ্জাম ১০০০০০০	DPM (G-G)	Chairman	GOB	10,000,000.00	Planned Dates	Mon 10/03/2025	Mon 31/03/2025	Mon 14/04/2025	Mon 21/04/2025	Mon 28/04/2025	Mon 12/05/2025	N/A	Wed 11/06/2025
								Planned Days	0	21	14	7	7	28	77	30

Handwritten signature
27/12/2024

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

স্বাক্ষর ও সীলন
 প্রকল্প পরিচালক
 বাংলাদেশ সশস্ত্র বাহিনী
 সিসিবি

Revised Annual Procurement Plan (2024-25) (Service)
 Bangladesh Small and Cottage Industries Corporation (BSCIC)
 Ministry/Division: Ministry of Industries
 Agency: Bangladesh Small and Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code: Director (Planning & Research)

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-1	Consultancy Service of Feasibility Study On BSCIC Bahban, Khulna	Nos	1	OCBS National	HOPE	Govt	25	Planned Dates 20-Oct-24 Planned Days 0	29-Dec-24	26-Jan-25	17-Feb-25	4-Mar-25	11-Mar-25	18-Mar-25	1-Apr-25	14	163	30-Jul-25
S-2	Consultancy Service of Feasibility Study On BSCIC Multipurpose Bahban, Moulvibazar	Nos	1	OCBS National	HOPE	Govt	25	Planned Dates 20-Oct-24 Planned Days 0	29-Dec-24	26-Jan-25	17-Feb-25	4-Mar-25	11-Mar-25	18-Mar-25	1-Apr-25	14	163	30-Jul-25
S-3	Consultancy Service of Feasibility Study On Establishment of BSCIC Food & Agricultural Products Processing Industrial Park, Naore	Nos	1	OCBS National	HOPE	Govt	30	Planned Dates 1-Feb-25 Planned Days 0	13-Mar-25	10-Apr-25	2-May-25	17-May-25	24-May-25	31-May-25	14-Jun-25	14	133	12-Oct-25
S-4	Consultancy Service of Feasibility Study On Establishment of BSCIC Leather & Engineering Industrial Park, Kailsash	Nos	1	OCBS National	HOPE	Govt	30	Planned Dates 1-Feb-25 Planned Days 0	13-Mar-25	10-Apr-25	2-May-25	17-May-25	24-May-25	31-May-25	14-Jun-25	14	133	12-Oct-25
S-5	Consultancy Service of Feasibility Study On Establishment of BSCIC Nagarbanda Industrial Park, Faridur	Nos	1	OCBS National	HOPE	Govt	30	Planned Dates 1-Feb-25 Planned Days 0	13-Mar-25	10-Apr-25	2-May-25	17-May-25	24-May-25	31-May-25	14-Jun-25	14	133	12-Oct-25
S-6	Conducting Research on "Measures to Control Process Loss of Salt at the Factory Level"	Nos	1	OCBS National	HOPE	Govt	25	Planned Dates 28-Nov-24 Planned Days 0	19-Dec-24	30-Jan-25	22-Feb-25	2-Mar-25	9-Mar-25	16-Mar-25	30-Mar-25	14	125	28-Jun-25

Handwritten signature
29/12/2028

Handwritten mark

Handwritten mark

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature
 FM, FINANCIAL SERVICES
 DIRECTOR GENERAL
 BANGladesh SMALL AND COTTAGE INDUSTRIES CORPORATION