

Annual Procurement Plan (2024-25)
Civil Engineering Division, BSCIC
BSCIC Bhaban, 398, Tejgaon I/A, Dhaka-1208


Budget : Revenue

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Chief Engineer, Civil Engineering Division, BSCIC, Dhaka
 Project/Programmes Name & Code : N/A
 Ref : Memo No. 36.02.0000.039.07.001.24

Dated: - -2024

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost/ Allocation in Lakh Tk.	Time Code for Process	Advertise Tender	Last date of Tender Selling & Submission	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PACKAGE/REV/CE D/EGP-32/2024-25	Repair of BSCIC Electronics Complex Building at Mirpur, Dhaka	No.	1	OTM	HOPE	GOB	44.381	Planned dates	27/04/2025	11/05/2025	11/05/2025	01/06/2025	15/06/2025	22/06/2025	06/07/2025	-	25/08/2025
								Planned days	-	14 days	0 days	21 days	14 days	7 days	14 days	70 days	50 days
								Actual dates	-	-	-	-	-	-	-	-	-

RW
 29-04-25
 (প্রকৌশল এ.কে.এম. বাজলুর রশীদ)
 প্রধান প্রকৌশলী (জরুরী)
 প্রকৌশল বিভাগ, বিসিক, ঢাকা।

HOPE

 22/05/2025