

**Annual Procurement Plan (FY: 2025 - 2026)**

Budget: Climate Change Trust Fund

Ministry/Division : Ministry of Industries  
 Agency : Bangladesh Small and Cottage Industries Corporation (BSCIC)  
 Procuring Entity and Code : Project Director, -  
 Project/Programme Name and code : Protecting Dhaleswari: Conservation of Water and Soil from Tannery Waste Leaching at BSCIC TIED, -

Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method and Type	Contracting Authority	Source of Funds	Estd. Cost of Taka (Lakh)	Time Code for Procurement		Not Used in Goods	Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total Time to Contract Signature	Time for Completion of Contract	
								Planned date	Actual days										
GDI1	Purchasing of Pump with accessories	Package	1	RFQ	PD	Climate Change Trust Fund	5.00	Planned date	9	10	25/11/25	01/12/25	04/12/25	07/12/25	10/12/25	10/12/25	16	17	18
								Planned											
								Actual days											
GDI2	Purchasing of Laptop with accessories and Printer	Package	1	RFQ	PD	Climate Change Trust Fund	1.60	Planned date		28/07/25	03/08/25	06/08/25	09/08/25	12/08/25	12/08/25	0	16	14	
								Planned											
								Actual days											
GDI3	Purchasing of Office Equipment	Package	1	RFQ	PD	Climate Change Trust Fund	0.40	Planned date		28/07/25	03/08/25	06/08/25	09/08/25	12/08/25	12/08/25	0	16	14	
								Planned											
								Actual days											

*[Signature]*  
 02/10/25

*[Signature]*  
 02/10/25

**Project Director**  
**Md. Shahedur Rahman**  
 Project Director  
 Protecting Dhaleswari: Conservation of Water and Soil from Tannery Waste Leaching at BSCIC TIED

**Approving Authority**  
**স্বাঃ সার্বজনীন ইকোলজি**  
 সচিবালয়  
 বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ

**Annual Procurement Plan (FY: 2025 - 2026)**


Budget: Climate Change Trust Fund

Ministry/Division : Ministry of Industries  
 Agency : Bangladesh Small and Cottage Industries Corporation (BSCIC)  
 Procuring Entity Name & Code : Project Director, -  
 Project/Programme Name & Code : Protecting Dhaleswari: Conservation of Water and Soil from Tannery Waste Leaching at BSCIC TIED, -

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost of Taka (Lakh)	Time Code for Process	Advertise EOI	Issue RFA	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Consultancy for Design. Drawing and Estimate Preparation of the Dumping Yard	Man-Month	2	ICS	PD	Climate Change Trust Fund	5.00	Planned date	09/07/25	22/07/25	19/08/25	26/08/25		28/08/25	28/08/25	04/09/25		60 days
								Planned days		14 days	28 days	7 days		2 days	0 day	7 days	58 days	
								Actual days										

  
 02/09/25  
 Project Director

**Md. Shahedur Rahman**  
 Project Director  
 Protecting Dhaleswari: Conservation of Water and Soil from Tannery Waste Leaching at BSCIC TIED

  
 30/09/2025  
 Approving Authority  
 মোঃ সাইফুল ইসলাম  
 চেয়ারম্যান  
 বাংলাদেশ ক্ষুদ্র ও কুটির শিল্প কর্পোরেশন

**Annual Procurement Plan (FY: 2025 - 2026)**


Budget: Climate Change Trust Fund

Ministry/Division : Ministry of Industries  
 Agency : Bangladesh Small and cottage Industries Corporation (BSCIC)  
 Procuring Entity and Code : Project Director , -  
 Project/Programme Name and code : Protecting Dhaleswari: Conservation of Water and Soil from Tannery Waste Leaching at BSCIC TIED , -

Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estd. Cost of Taka (Lakh)	Time Code for Process	Advertise Prequel	Advertise Tender	Tender Opening	Tender Evaluation	Approval Of Award	Notification of Award	Signing of contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WDI	Dumping Yard	CFT	1,68,000.00	OTM	PD	Climate Change Trust Fund	980.80	Planned date		09/11/25	06/12/25	20/12/25	27/12/25	03/01/26	31/01/26		120 days
								Planned days			28 days	14 days	7 days	7 days	28 days	84 days	
								Actual days									

  
 ০২/০৭/২৫  
 Project Director

**Md. Shahedur Rahman**  
 Project Director  
 Protecting Dhaleswari: Conservation  
 of Water and Soil from Tannery  
 Waste Leaching at BSCIC TIED

  
 ২৬/০৭/২৫  
 Approving Authority

মোঃ সাইফুল ইসলাম  
 চেয়ারম্যান  
 বাংলাদেশ ক্ষুদ্র ও কুটির শিল্প কর্পোরেশন