

Ministry/Division
Agency

Procuring Entity and Code	Project/Programme Name	Package Name	Designation

- Ministry of Industries
- Bangladesh Small and cottage Industries Corporation (BSCIC)
- Project Director
- Repair and Reconstruction of 8/Fish Industrial Estate of DG

224312000
224312000

Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method and Type	Contracting Authority	Source of Funds	Estimated Cost of Take (Lakh)	Time Code for Process	Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total Time to Contract	Time for Completion of Contract
1	Building & Establishment-Norsingdi	L.S	L.S	OTM	PD	GOB	103.94	Planned date	21/07/23	16/08/23	29/08/23	05/09/23	12/09/23	10/10/23	17 days	18 days
2	Building & Establishment-Jamalpur	L.S	L.S	OTM	PD	GOB	114.94	Planned date	21/07/23	16/08/23	29/08/23	05/09/23	12/09/23	10/10/23	91 days	270 days
3	Building & Establishment-Mymensingh	L.S	L.S	OTM	PD	GOB	96.64	Planned date	21/07/23	16/08/23	29/08/23	05/09/23	12/09/23	10/10/23	91 days	270 days
4	Building & Establishment-Cumilla	L.S	L.S	OTM	PD	GOB	321.01	Planned date	21/07/23	16/08/23	29/08/23	05/09/23	12/09/23	10/10/23	91 days	270 days
5	Building & Establishment-Coxbazar	L.S	L.S	OTM	PD	GOB	1442.39	Planned date	21/07/23	16/08/23	29/08/23	05/09/23	12/09/23	10/10/23	91 days	270 days

Project Director N. S. S.

ज्याः पाठान्
अथ अविद्यापक
अथ अविद्यापक

মোঃ মজাহুদুল
হকিম পরিচালক
বিশিষ্ট ব. শিক্ষার্থী দেহাঘট ও শ্রুতি নির্ধারক
বিক্রয়, ঢাকা।

Approving Authority

मृदा माद्वृत्तन क्रयमान

वेदाङ्गम्

वा.शा.नेम.भु.प्र. १०. टी.टी. नि.प्र. व.प्र. (नि.प्र.)

Annual Procurement Plan (ADP: 2023 - 2024)

Budget: Development

Ministry/Division : Ministry of Industries
Agency : Bangladesh Small and cottage Industries Corporation (BSCIC)
Project/Programme Name and code : Project Director
Repair and Reconstruction of 8(Eight) Industrial Estates of BSCIC

224312000
224312000

Pack age No.	Description of Procurement package Works	Unit	Quantity	Procurement Method and Type	Contract Approval Authority	Source of Funds	Estimated Cost of Taka (Lakh)	Time Code for Process	Advance Prequel	Advance Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Pack age 6/Wo rks	Building & Establishment- Sylhet	L.S	L.S	OTM	PD	GOB	511.22	Planned date		21/07/23	16/08/23	29/08/23	05/09/23	12/09/23	10/10/23	91 days	270days
Pack age 7/Wo rks	Building & Establishment- Satkhira	L.S	L.S	OTM	PD	GOB	326.45	Planned date		21/07/23	16/08/23	29/08/23	05/09/23	12/09/23	10/10/23	91 days	270days
Pack age 8/Wo rks	Building & Establishment- Bogura	L.S	L.S	OTM	PD	GOB	881.89	Planned date		21/07/23	16/08/23	29/08/23	05/09/23	12/09/23	10/10/23	91 days	270days

Project Director's Signature
Date: 10/10/23
Signature of Project Director
Signature of Project Director

Approving Authority

Signature of Approving Authority

Signature of Approving Authority

Annual Procurement Plan (ADP: 2023 - 2024)

Ministry/Division : Ministry of Industries
Agency : Bangladesh Small and cottage Industries Corporation (BSCIC)
Procuring Entity and Code : Project Director
Project/Programme Name and code : Repair and Reconstruction of 8(Eight) Industrial Estates of BSCIC

Budget: Development

224312000
224312000

Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method and Type	Contract Approval Authority	Source of Funds	Est. Cost of Taka (Lakh)	Time Code for Prosees	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Pack age 5/Go ods	Electric Goods (lot-1)	Lot	Lot	RFQ	PD	GOB	4.50	Planned date		25/11/23	01/12/23	03/12/23	06/12/23	09/12/23	09/12/23	16 days	60 days
								Planned days			7 days	3 days	3 days	3 days	0 days	16 days	
								Actual days									


Project Director
মহা নিয়ন্ত্রক বরমান
একমাত্র প্রতিষ্ঠান
বিসিসি, ঢাকা।


Approving Authority
মুদ্রা মাধ্যমে স্বাক্ষর
উপস্থাপন
বাংলাদেশ মুদ্রা ও সীলন নিয়ন্ত্রকালয় (বিসিসি)

Annual Procurement Plan (ADP: 2023 - 2024)

Ministry/Division
Agency
Procuring Entity and Code
Project/Programme Name and code

: Ministry of Industries
: Bangladesh Small and cottage Industries Corporation (BSCIC)
: Project Director
: Repair and Reconstruction of 8(Eight) Industrial Estates of BSCIC

Budget: Development

224312000
224312000

Package No.	Description of Procurement package Services	Unit	Quantity	Procurement Method and Type	Contracting Authority	Source of Funds	Estimated Cost of Taka (Lakh)	Time Code for Process	Advise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Final Proposal Opening and Evaluation	Negotiation	Approval	Signing of contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Package No.	Rented of vehicle	Month	18 Month	OTM	PD	GOB	18.00	Planned date		21/07/2	10/08/2	10/08/23	01/09/23	22/09/23	30/09/23	28/10/23	98 days	270 days
2/Service								Planned days		3	21 days	0 days	21 days	21 days	7 days	28 days		
ice								Actual days										

Project Director
বকুল পরিচালক
স্বল্প ও ক্ষুদ্র শিল্পকারী কোম্পানি ও শ্রম নিরীক্ষক
বিদ্যিক, ঢাকা।

Approving Authority
মুহঃ মোহাম্মদ হারুন
চেয়ারম্যান
বাংলাদেশ শ্রম ও কলিঙ্গ শিল্প কোম্পানি (বিদ্যিক)