

Annual Procurement Plan (2022-2023)
Bangladesh Small & Cottage Industries Corporation (BSCIC)
BSCIC Chemical Industrial Park, Munshiganj (2nd Revised)

Ministry/Division : Ministry of Industries
Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
Procuring Entity Name & Code : Project Director
Project/Programmes Name & Code : BSCIC Chemical Industrial Park, Munshiganj (2nd Revised), Project Code:
13905-224278900

Budget: Development fund

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract approving Authority	Source of funds	Estd. Cost in Million Tk	Time code for process	Advertise Prequel (if applicable)	invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PKG/CIP/CI VII-1/L OT-2/EGP-1/2022-23	Land Development(extra)	cum	2286286.03	OTM	CCGP	GOB	1166.395	Planned Dates	-	23-03-2023	20-04-2023	11-05-2023	25-05-2023	01-06-2023	29-06-2023		
								Planned Days	-	0	29	21	14	7	28	99	90
								Actual Dates	-								
PKG/CIP/CI VII-2/L OT-1/L GP-2/2022-23	Construction of Seven Storied Admin Building	sqm	4832.75	OTM	Ministry	GOB	246.824	Planned Dates	-	23-03-2023	20-04-2023	11-05-2023	25-05-2023	01-06-2023	29-06-2023		
								Planned Days	-	0	29	21	14	7	28	99	300
								Actual Dates	-								
PKG/CIP/CI VII-2/L OT-2/EGP-3/2022-23	Construction of Fire Brigade and others	sqm	2935.54	OTM	Ministry	GOB	218.182	Planned Dates	-	23-03-2023	20-04-2023	11-05-2023	25-05-2023	01-06-2023	29-06-2023		
								Planned Days	-	0	29	21	14	7	28	99	300
								Actual Dates	-								
PKG/CIP/CI VII-2/L OT-3/EGP-4 2022-23	Construction of Police Station and others	sqm	978.00	OTM	Ministry	GOB	52.031	Planned Dates	-	23-03-2023	20-04-2023	11-05-2023	25-05-2023	01-06-2023	29-06-2023		
								Planned Days	-	0	29	21	14	7	28	99	300
								Actual Dates	-								
PKG/CIP/CI VII-2/L OT-4/EGP-5 2022-23	3 Nos Pump Driver Quarter	sqm	240.00	OTM	Ministry	GOB	25.138	Planned Dates	-	23-03-2023	12-04-2023	03-05-2023	17-05-2023	24-05-2023	21-06-2023		
								Planned Days	-	0	21	21	14	7	28	91	180
								Actual Dates	-								

m.

Annual Procurement Plan (2022-2023)
Bangladesh Small & Cottage Industries Corporation (BSCIC)
BSCIC Chemical Industrial Park, Munshiganj (2nd Revised)

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract approving Authority	Source of funds	Estd. Cost in Million Tk	Time code for process	Advertise Prequel (if applicable)	invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PKG/CIP/C1 VII.-7/LOT-2/DEPOSIT-2/2022-23	Gas line	Package	1	Depository	Ministry	GOB	447.225	Planned Dates	-								
								Planned Days	-								300
								Actual Dates	-								-


(মুহাম্মদ হাফিজুর রহমান)

প্রকল্প পরিচালক

বিসিক কেমিক্যাল ইন্ডাস্ট্রিয়াল পার্ক, মুন্সিগঞ্জ (২য় সংশোধিত)


ক্রয়কারী কার্যালয় প্রধান (হোপ)

Annual Procurement Plan (2022-2023)
Bangladesh Small & Cottage Industries Corporation (BSCIC)
BSCIC Chemical Industrial Park, Munshiganj (2nd Revised)

Ministry/Division

Agency

Procuring Entity Name & Code

Project/Programmes Name & Code

: Ministry of Industries
: Bangladesh Small & Cottage Industries Corporation (BSCIC)
: Project Director
: BSCIC Chemical Industrial Park, Munshiganj (2nd Revised), Project Code: 13905-224278900

Budget: Development fund

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract approving Authority	Source of funds	Estd. Cost in Million Tk	Time code for process	Not used in GOODS	invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PKG/CIP/GOOD-2/EGP-1/2022-23	Carryboy of Pickup van	Nos	1	OTM	PD	GOB	0.60	Planned Dates	-	23-03-2023	05-04-2023	19-04-2023	03-05-2023	10-05-2023	07-06-2023		
								Planned Days	-	0	14	14	14	7	28	77	20
								Actual Dates	-								
PKG/CIP/GOOD-4/RFQ-1/2022-23	Laptop Computer	Nos	2	RFQ	PD	GOB	0.25	Planned Dates	-	02-04-2023	09-04-2023	12-04-2023	16-04-2023	18-04-2023	20-04-2023		10
								Planned Days	-	0	7	3	4	2	2	18	-
								Actual Dates	-	-	-	-	-	-	-	-	-
PKG/CIP/GOOD-7/RFQ-2/2022-23	Mobile Phone	Nos	1	RFQ	PD	GOB	0.04	Planned Dates	-	02-04-2023	09-04-2023	12-04-2023	16-04-2023	18-04-2023	20-04-2023		10
								Planned Days	-	0	7	3	4	2	2	18	-
								Actual Dates	-	-	-	-	-	-	-	-	-

১২/০৭/২০২৩
(মুহাম্মদ হাফিজুর রহমান)

প্রকল্প পরিচালক

বিসিক কেমিক্যাল ইন্ডাস্ট্রিয়াল পার্ক, মুন্সিগঞ্জ (২য় সংশোধিত)

১২/০৭/২৩
ক্রয়কারী কার্যালয় প্রধান (হোপ)

Annual Procurement Plan (2022-2023)
Bangladesh Small & Cottage Industries Corporation (BSCIC)
BSCIC Chemical Industrial Park, Munshiganj (2nd Revised)

Ministry/Division

Agency

Procuring Entity Name & Code

Project/Programmes Name & Code

: Ministry of Industries


: Bangladesh Small & Cottage Industries Corporation (BSCIC)

: Project Director

: BSCIC Chemical Industrial Park, Munshiganj (2nd Revised), Project Code: 13905-224278900


Budget: Development fund

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Authority	Contract approving Authority	Source of funds	Estd. Cost in Million Tk	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Singing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-


(মুহাম্মদ হোসেনুর রহমান)

প্রকল্প পরিচালক

বিসিক কেমিক্যাল ইন্ডাস্ট্রিয়াল পার্ক, মুন্সিগঞ্জ (২য় সংশোধিত)


ক্রয়কারী কার্যালয় প্রধান (হোপ)