


Annual Procurement Plan (2025-26)
Project Director, BSCIC Plastic Industrial Estate (3rd revised)
 137-138, BSCIC Bhaban, Motiheel, Dhaka-1100


Ministry/Division
 Agency
 Procuring Entity Name & Code
 Project/Programmes Name & Code

Ministry of Industries
 Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Project Director
 BSCIC Plastic Industrial Estate (3rd revised), Munstigonj, Dhaka.

Budget : Development

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estt. Cost/ Allocation in Lakh Tk.	Time Code for Process	Advertise Tender	Last date of Tender Selling & Submission	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of contract Signature	Time of Completion of Contract
1	Construction of Boundary Wall	Meter	2700	OTM	Ministry	GOB	3980.37	9	10	11	12	13	14	15	16	17	18
								Planned dt.	13-08-2025	10-09-2025	10-09-2025	01-10-25	05-11-25	12-11-25	10-12-25	—	17-08-2026
2	Construction of RCC Drain & RCC Culvert/Cross Drain	Sqm	12948	OTM	Ministry	GOB	5973.15	9	10	11	12	13	14	15	16	17	18
								Planned dt.	20-08-2025	17-09-2025	17-09-2025	08-10-25	12-11-25	19-11-25	17-12-25	—	23-10-2026
3	Electric-line and Sub-Station	Package	1	OTM	Ministry	GOB	5546.29	9	10	11	12	13	14	15	16	17	18
								Planned dt.	27-08-2025	24-09-2025	24-09-2025	15-10-25	19-11-25	26-11-25	24-12-25	—	24-06-2026
4	Construction of Lake Protection Work	Sqm	2275	OTM	PD	GOB	418.30	9	10	11	12	13	14	15	16	17	18
								Planned dt.	08-09-2025	29-09-2025	29-09-2025	13-10-25	20-10-25	27-10-25	24-11-25	—	02-06-2026
								Actual days									


 06/09/2025
 মোহাম্মদ ফারুক উদ্দিন
 প্রকল্প পরিচালক
 বিনিক প্রাথমিক শিক্ষণগরী প্রকল্প

Head of Procuring Entity (HoPE)

 06/09/2025
 মোঃ ফারুক উদ্দিন
 প্রকল্প পরিচালক
 বিনিক প্রাথমিক শিক্ষণগরী প্রকল্প


Annual Procurement Plan (2025-26)
Project Director, BSCIC Plastic Industrial Estate (3rd revised)
 137-138, BSCIC Bhaban, Motijheel, Dhaka-1100

Budget : Development

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director
 Project/Programmes Name & Code : BSCIC Plastic Industrial Estate, Munsigonj, Dhaka.

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost/ Allocation in Lakh Tk.	Time Code for Process	Advertise Tender	Last date of Tender Selling & Submission	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Vehicle (Motocycle)	Nos	1	RFQ	PD	GOB	2.50	Planned dt.	12-08-2025	26-08-2025	26-08-2025	09-09-25	16-09-25	23-09-25	21-10-25	—	—
								Planned days	—	14 days	0 days	14 days	7 days	7 days	28 days	70 days	—
								Actual days	—	—	—	—	—	—	—	—	—

Imam
 06/09/25
 মোহাম্মদ আনিস উদ্দিন
 প্রকল্প পরিচালক
 বিসিক প্লাস্টিক শিল্পনগরী প্রকল্প

HOPE

 23.07.2025
 মোঃ সাইফুল ইসলাম
 চেয়ারম্যান
 বাংলাদেশ স্থল ও কৃষির শিল্প কর্পোরেশন