

Annual Procurement Plan 2025-26
Project Director, BSCIC Nolgola Multipurpose Bhaban, Dhaka
398, Tejgaon Industrial Area, Dhaka-1208

Budget : Development

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & : Project Director
 Code :
 Project/Programmes : BSCIC Nolgola Multipurpose Bhaban, Dhaka (939000002)
 Name & Code :

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-1	Consultancy Service of BSCIC Nolgola Multipurpose Bhaban, Dhaka	LS	LS	QCBS NCT	HOPE	Own	239.00	Planned Dates Planned Days Actual Dates	18-Jun-26 0	16-Jul-26 28	13-Aug-26 28	27-Aug-26 14	03-Sep-26 7	10-Sep-26 7	18-Sep-26 8	16-Oct-26 28	120	19-Dec-28 795

Signature
 Procuring Entity (PE)

সাকো. এ. কে. এম. বজলুর রশীদ
 প্রকল্প পরিচালক
 বিনিক নলগোলা মাল্টিপারপোজ ভবন প্রকল্প
 বিনিক, ঢাকা।

Signature
 Head of Procuring Entity (HOPE)

যোগাযোগ ইমেল
 চেয়ারম্যান
 বাস্তবায়ন শ্রম ও কৃষি মন্ত্রণালয়

Annual Procurement Plan 2025-26
Project Director, BSCIC Nolgora Multipurpose Bhaban, Dhaka
398, Teigaon Industrial Area, Dhaka-1208

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & : Project Director
 Project/Programmes Name : BSCIC Nolgora Multipurpose Bhaban, Dhaka (939000002)
 & Code

Budget : Development

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates		18-Jun-26	28-Jun-26	02-Aug-26	16-Aug-26	23-Aug-26	06-Sep-26		31-Dec-28
								Planned Days		0	10	35	14	7	14	80	847
								Actual Dates									
PS-1	Hiring Transportation (1 Vehicles-1 Noah/Jeep)	Nos	1	OTM NCT	PD	Own	45.00										


Procuring Entity (PE)
 প্রকৌ. এ.কে.এম. বজলুর রশীদ
 প্রকল্প পরিচালক
 বিনিক নলগোলা মাল্টিপারপাস ডবল প্রকল্প
 বিনিক, ঢাকা।


Head of Procuring Entity (HoPE)
 মোঃ সাইফুল ইসলাম
 চেয়ারম্যান
 বাহাদুর স্ক্র ৩ হাউস সিঙ্গেল কলোনিয়াল