

**Project Director, BSCIC Nolgola Multipurpose Bhaban, Dhaka
398, Telgaon Industrial Area, Dhaka-1208**

Budget : Development

Bangladesh Small & Cottage Industries Corporation (BSCIC)

Project Director

BSCIC Nolgola Multipurpose Bhaban, Dhaka (939000002)

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-1	Consultancy Service of BSCIC, Nolgolia Multipurpose Bhaban, Dhaka	LS	LS	OCBS NCT	HoPE	Own	239.00	Planned Dates Planned Days Actual Dates	15-Jul-26 0	12-Aug-26 28	09-Sep-26 28	23-Sep-26 14	30-Sep-26 7	07-Oct-26 7	15-Oct-26 8	12-Nov-26 28	120	21-Dec-28 770

Head of Procuring Entity (HoPE)

শ্রীঃ সত্যকাম কলিতা

চেষ্টা করা

বাংলাদেশ মুদ্রা ও কুটির শিল্প কর্পোরেশন

Annual Procurement Plan 2026-27
Project Director, BSCIC Nolgola Multipurpose Bhaban, Dhaka
 398, Tejgaon Industrial Area, Dhaka-1208

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & : Project Director
 Project/Programmes Name : BSCIC Nolgola Multipurpose Bhaban, Dhaka (939000002)
 & Code

Budget : Development

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS-1	Hiring Transportation (1 Vehicles- Noah/Jeep)	Nos	1	OTM NCT	PD	Own	45.00	Planned Dates		15-Jul-26	25-Jul-26	29-Aug-26	12-Sep-26	19-Sep-26	03-Oct-26	80	820
								Actual Dates									
PS-2	Procurement of Manpower through outsourcing	Nos	180	DPM NCT	PD	Own	39.36	Planned Dates		21-Jul-26	28-Jul-26	31-Jul-26	07-Aug-26	10-Aug-26	17-Aug-26	27	867
								Planned Days		0	7	3	7	3	7		
								Actual Days									

১৭/০৭/২৬
 প্রকল্প পরিচালক
 প্রকল্প পরিচালক (PM)
 প্রকল্প পরিচালক (PM)
 প্রকল্প পরিচালক (PM)

১৭/০৭/২৬
 প্রকল্প পরিচালক
 প্রকল্প পরিচালক (PM)
 প্রকল্প পরিচালক (PM)
 প্রকল্প পরিচালক (PM)

Head of Procuring Entity (HOPE)

১৭/০৭/২৬
 চেয়ারম্যান
 চেয়ারম্যান
 চেয়ারম্যান
 চেয়ারম্যান

14.07.2026

Annual Procurement Plan 2026-27
Project Director, BSCIC Nolgola Multipurpose Bhaban, Dhaka
398 Telgaon Industrial Zone, Dhaka-1208

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director
 Project/Programmes Name & Code : BSCIC Nolgola Multipurpose Bhaban, Dhaka (939000002)

Budget : Development

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd. Cost/ Allocation in Lakh Tk.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	12	13	14	15	16	17	18
								Planned dt.	17-12-2026	14-01-2027	25-02-27	26-04-27	29-04-27	27-05-27	—	10-12-2028
								Planned days	—	28 days	42 days	60 days	3 days	28 days	161 days	553 days
								Actual days	—	—	—	—	—	—	—	—
W-1	Multipurpose Building (Building-1)	Package	1	OTM	CCGP	Own	14349.20	Planned dt.	17-12-2026	14-01-2027	25-02-27	08-04-27	11-04-27	09-05-27	—	12-12-2028
								Planned days	—	28 days	42 days	42 days	3 days	28 days	143 days	573 days
								Actual days	—	—	—	—	—	—	—	—
W-2	Multipurpose Building (Building-2)	Package	1	OTM	Ministry	Own	8260.78	Planned dt.	—	—	—	—	—	—	—	—
								Planned days	—	—	—	—	—	—	—	—
								Actual days	—	—	—	—	—	—	—	—

Procuring Entity (PE)

প্রকৌ. এ.কে.এম. বজলুর রশীদ
 প্রকল্প পরিচালক
 বিনিক নলগোলা শাখা
 বিনিক, ঢাকা।

Head of Procuring Entity (HoPE)

আঃ মোহাম্মদ ইব্রাহীম
 চেয়ারম্যান
 বারগারেন স্কম ও কুটির শিল্প কর্তৃপক্ষ