

Annual Procurement Plan (2026-27) [Works]
BSCIC Industrial Park, Tangail (3rd revised)
 386, Gorai, Mirzapur, Tangail

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director
 Project/Programmes Name & Code : BSCIC Industrial Park, Tangail (3rd Revised) (224056800)

Budget : Development

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BIPT/WD-4/2026-27	Residential Building (Pump Driver Quarter)	Sqm	46.50	OTM	PD	GOB	49.04	Planned dates	—	20/07/2026	30/07/2026	13/08/2026	20/08/2026	27/08/2026	10/09/2026	—	09/03/2027
								Planned days	—	—	10 days	14 days	7 days	7 days	14 days	52 days	180 days
								Actual days	—	—	—	—	—	—	—	—	—
BIPT/WD-5/2026-27	Non-Residential Building/ Admin Building (One-story building on a two-story foundation)	Sqm	394.00	OTM	PD	GOB	352.08	Planned dates	—	15/07/2026	29/07/2026	12/08/2026	19/08/2026	26/08/2026	09/09/2026	—	07/05/2027
								Planned days	—	—	14 days	14 days	7 days	7 days	14 days	56 days	240 days
								Actual days	—	—	—	—	—	—	—	—	—
BIPT/WD-6/2026-27	Rural Roads (Carpeting Road Construction)	Sqm	23872.00	OTM	PD	GOB	1764.14	Planned dates	—	06/08/2026	27/08/2026	10/09/2026	17/09/2026	24/09/2026	15/10/2026	—	12/07/2027
								Planned days	—	—	21 days	14 days	7 days	7 days	21 days	70 days	270 days
								Actual days	—	—	—	—	—	—	—	—	—
BIPT/WD-7/2026-27	Drainage Structure (RCC Drain) & Culverts/ Cross Drain	meter	4892.00	OTM	PD	GOB	1183.87	Planned dates	—	03/08/2026	24/08/2026	07/09/2026	14/09/2026	21/09/2026	12/10/2026	—	09/06/2027
								Planned days	—	—	21 days	14 days	7 days	7 days	21 days	70 days	240 days
								Actual days	—	—	—	—	—	—	—	—	—
BIPT/WD-8/2026-27	Installation of Deep Tubewell	Package	1.00	OTM	PD	GOB	118.80	Planned dates	—	15/08/2026	29/08/2026	12/09/2026	19/09/2026	26/09/2026	10/10/2026	—	09/03/2027
								Planned days	—	—	14 days	14 days	7 days	7 days	14 days	56 days	150 days
								Actual days	—	—	—	—	—	—	—	—	—
BIPT/WD-9/2026-27	Water Supply Line	meter	3860.00	OTM	PD	GOB	160.29	Planned dates	—	18/08/2026	01/09/2026	15/09/2026	22/09/2026	29/09/2026	13/10/2026	—	12/03/2027
								Planned days	—	—	14 days	14 days	7 days	7 days	14 days	56 days	150 days
								Actual days	—	—	—	—	—	—	—	—	—
BIPT/WD-12/2026-27	Construction of Dumping Yard	Sqm	1552.18	OTM	PD	GOB	94.17	Planned dates	—	23/07/2026	02/08/2026	16/08/2026	23/08/2026	30/08/2026	13/09/2026	—	12/03/2027
								Planned days	—	—	10 days	14 days	7 days	7 days	14 days	52 days	180 days
								Actual days	—	—	—	—	—	—	—	—	—
BIPT/WD-14/2026-27	Main Gate of Industrial Park	number	1.00	OTM	PD	GOB	46.60	Planned dates	—	22/08/2026	01/09/2026	15/09/2026	22/09/2026	29/09/2026	13/10/2026	—	11/04/2027
								Planned days	—	—	10 days	14 days	7 days	7 days	14 days	52 days	180 days
								Actual days	—	—	—	—	—	—	—	—	—
BIPT/WD-15/2026-27	Pondside Slope Protection	Sqm	1200.00	OTM	PD	GOB	51.56	Planned dates	—	12/08/2026	22/08/2026	05/09/2026	12/09/2026	19/09/2026	03/10/2026	—	01/04/2027
								Planned days	—	—	10 days	14 days	7 days	7 days	14 days	52 days	180 days
								Actual days	—	—	—	—	—	—	—	—	—
BIPT/WD-16/2026-27	Solar Panel	KWh	10.00	OTM	PD	GOB	20.00	Planned dates	—	20/08/2027	30/08/2027	13/09/2027	20/09/2027	27/09/2027	11/10/2027	—	09/01/2028
								Planned days	—	—	10 days	14 days	7 days	7 days	14 days	52 days	90 days
								Actual days	—	—	—	—	—	—	—	—	—


 08.07.2026
 মোঃ মিজানুর রহমান
 Project Director
 BSCIC Industrial Park, Tangail (3rd Revised)
 বিসিক শিল্প পার্ক টাঙ্গাইল।


 14.07.2026
 Chairman
 Bangladesh Small and Cottage Industries Corporation (BSCIC)
 মোঃ সাইফুল ইসলাম
 চেয়ারম্যান
 বাংলাদেশ ক্ষুদ্র ও কুটির শিল্প কর্পোরেশন

Annual Procurement Plan (2026-27) [Goods]
BSCIC Industrial Park, Tangail (3rd revised)
 386, Gorai, Mirzapur, Tangail

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director
 Project/Programmes Name & Code : BSCIC Industrial Park, Tangail (3rd Revised) (224056800)

Budget : Development

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BIPT/GD-4/2026-27	Electric Equipment	Lot-2 (Air Condition)	2.00	RFQ	PD	GOB	2.000	Planned dates	—	28/07/2026	04/08/2026	09/08/2026	12/08/2026	17/08/2026	22/08/2026	—	11/09/2026
								Planned days	—	—	7 days	5 days	3 days	5 days	5 days	25 days	20 days
								Actual days	—	—	—	—	—	—	—	—	—
BIPT/GD-8/2026-27	Tree Plantation (including saplings, fencing, and maintenance)	Lumpsum	Lumpsum	OTM	PD	GOB	15.000	Planned dates	—	20/04/2027	30/04/2027	14/05/2027	21/05/2027	28/05/2027	11/06/2027	—	08/12/2027
								Planned days	—	—	10 days	14 days	7 days	7 days	14 days	52 days	180 days
								Actual days	—	—	—	—	—	—	—	—	—


 08.07.2026
 (মোঃ মিজানুর রহমান)
 প্রকল্প পরিচালক
 BSCIC Industrial Park, Tangail (3rd Revised)
 বসিক শিল্প পার্ক টাঙ্গাইল।


 14.07.2026
 Chairman
 Bangladesh Small and Cottage Industries Corporation (BSCIC)

মোঃ সাইফুল ইসলাম
 চেয়ারম্যান
 বাংলাদেশ ক্ষুদ্র ও কুটির শিল্প কর্পোরেশন