

APP Package Report

Ministry : Ministry of Industries

Division : -

Organization : Bangladesh Small & Cottage Industries Corporation (BSCIC)

PE Office and Code : BSCIC Food Processing Industrial Estate, Thakurgaon (1st Revised) -

Budget Type : Development

Project Name : BSCIC Food Processing Industrial Estate, Thakurgaon (1st Revised)

Procurement Nature : Works

Package No. and Advance Procurement	Package Description					Procurement Method and Type, Package Type	Contract Approving Authority	Source of Fund	Est. Cost (In BDT)
PKG-03/DEV/Thakurgaon/EGP-03/2026-27 / No						OTM - NCT- e-GP	PD	Government	3800000.00
	Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)				
	Single lot	Construction of Pump Driver Quarter	50.00	sqm	3800000.00				
Key Date						Planned Date	Planned Days		Actual Date
Tender/Proposal Dates:									
Expected Date Of Advertisement Of IFT on e-GP website						21-Jul-2026	10	-	
Expected Date of Submission of Tenders/Proposals						31-Jul-2026	0	-	
Expected Date of Opening of Tenders/Proposals						31-Jul-2026	28	-	
Expected Date of Submission of Evaluation Report						28-Aug-2026	7	-	
Expected Date of Approval for Award of Contract						04-Sep-2026	7	-	
Expected Date of Issuance of the NOA						11-Sep-2026	14	-	
Expected Date of Signing of Contract						25-Sep-2026	160	-	
Expected Date of Completion of Contract						04-Mar-2027	-	-	
Total Time to Contract Signing						-	66	-	

Electronically Signed By : Md. Saiful Islam - Chairman, BSCIC

APP Package Report

Ministry : Ministry of Industries

Division : -

Organization : Bangladesh Small & Cottage Industries Corporation (BSCIC)

PE Office and Code : BSCIC Food Processing Industrial Estate, Thakurgaon (1st Revised) -

Budget Type : Development

Project Name : BSCIC Food Processing Industrial Estate, Thakurgaon (1st Revised)

Procurement Nature : Works

Package No. and Advance Procurement	Package Description					Procurement Method and Type, Package Type	Contract Approving Authority	Source of Fund	Est. Cost (In BDT)
PKG-07/DEV/Thakurgaon/EGP-04/2026-27 / No						OTM - NCT- e-GP	PD	Government	8354000.00
	Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)				
	Single lot	Water Pipe Line	1.00	package	8354000.00				
Key Date						Planned Date	Planned Days		Actual Date
Tender/Proposal Dates:									
Expected Date Of Advertisement Of IFT on e-GP website						21-Jul-2026	10	-	
Expected Date of Submission of Tenders/Proposals						31-Jul-2026	0	-	
Expected Date of Opening of Tenders/Proposals						31-Jul-2026	28	-	
Expected Date of Submission of Evaluation Report						28-Aug-2026	7	-	
Expected Date of Approval for Award of Contract						04-Sep-2026	7	-	
Expected Date of Issuance of the NOA						11-Sep-2026	14	-	
Expected Date of Signing of Contract						25-Sep-2026	90	-	
Expected Date of Completion of Contract						24-Dec-2026	-	-	
Total Time to Contract Signing						-	66	-	

Electronically Signed By : Md. Saiful Islam - Chairman, BSCIC

APP Package Report

Ministry : Ministry of Industries

Division : -

Organization : Bangladesh Small & Cottage Industries Corporation (BSCIC)

PE Office and Code : BSCIC Food Processing Industrial Estate, Thakurgaon (1st Revised) -

Budget Type : Development

Project Name : BSCIC Food Processing Industrial Estate, Thakurgaon (1st Revised)

Procurement Nature : Works

Package No. and Advance Procurement	Package Description					Procurement Method and Type, Package Type	Contract Approving Authority	Source of Fund	Est. Cost (In BDT)
PKG-10/DEV/Thakurgaon/EGP-06/2026-27 / No						OTM - NCT- e-GP	PD	Government	149762000.00
	Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)				
	Single lot	Construction of RCC Drain	1.00	package	149762000.00				
Key Date						Planned Date	Planned Days		Actual Date
Tender/Proposal Dates:									
Expected Date Of Advertisement Of IFT on e-GP website						21-Jul-2026	21	-	
Expected Date of Submission of Tenders/Proposals						11-Aug-2026	0	-	
Expected Date of Opening of Tenders/Proposals						11-Aug-2026	28	-	
Expected Date of Submission of Evaluation Report						08-Sep-2026	7	-	
Expected Date of Approval for Award of Contract						15-Sep-2026	7	-	
Expected Date of Issuance of the NOA						22-Sep-2026	21	-	
Expected Date of Signing of Contract						13-Oct-2026	160	-	
Expected Date of Completion of Contract						22-Mar-2027	-	-	
Total Time to Contract Signing						-	84	-	

Electronically Signed By : Md. Saiful Islam - Chairman, BSCIC

APP Package Report

Ministry :

Ministry of Industries

Division :

-

Organization :

Bangladesh Small & Cottage Industries Corporation (BSCIC)

PE Office and Code :

BSCIC Food Processing Industrial Estate, Thakurgaon (1st Revised) -

Budget Type :

Development

Procurement Nature :

Works

Project Name :

BSCIC Food Processing Industrial Estate, Thakurgaon (1st Revised)

Package No. and Advance Procurement	Package Description					Procurement Method and Type, Package Type	Contract Approving Authority	Source of Fund	Est. Cost (In BDT)
PKG-04/Lot-2/DEV/Thakurgaon/EGP-02/2026-27 / No						OTM - NCT- e-GP	PD	Government	5000000.00
	Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)				
	Single lot	Construction of Industrial Boundary Gate	2.00	nos	5000000.00				
Key Date						Planned Date	Planned Days		Actual Date
Tender/Proposal Dates:									
Expected Date Of Advertisement Of IFT on e-GP website						21-Jul-2026	10		-
Expected Date of Submission of Tenders/Proposals						31-Jul-2026	0		-
Expected Date of Opening of Tenders/Proposals						31-Jul-2026	28		-
Expected Date of Submission of Evaluation Report						28-Aug-2026	7		-
Expected Date of Approval for Award of Contract						04-Sep-2026	7		-
Expected Date of Issuance of the NOA						11-Sep-2026	14		-
Expected Date of Signing of Contract						25-Sep-2026	150		-
Expected Date of Completion of Contract						22-Feb-2027	-		-
Total Time to Contract Signing						-	66		-

Electronically Signed By : Md. Saiful Islam - Chairman, BSCIC

APP Package Report

Ministry : Ministry of Industries

Division : -

Organization : Bangladesh Small & Cottage Industries Corporation (BSCIC)

PE Office and Code : BSCIC Food Processing Industrial Estate, Thakurgaon (1st Revised) -

Budget Type : Development

Project Name : BSCIC Food Processing Industrial Estate, Thakurgaon (1st Revised)

Procurement Nature : Works

Package No. and Advance Procurement	Package Description					Procurement Method and Type, Package Type	Contract Approving Authority	Source of Fund	Est. Cost (In BDT)
PKG-09/DEV/Thakurgaon/EGP-05/2026-27 / No						OTM - NCT- e-GP	PD	Government	9981000.00
	Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)				
	Single lot	Construction of Dumping yard	91.00	sqm	9981000.00				
Key Date						Planned Date	Planned Days	Actual Date	
Tender/Proposal Dates:									
Expected Date Of Advertisement Of IFT on e-GP website						21-Jul-2026	10	-	
Expected Date of Submission of Tenders/Proposals						31-Jul-2026	0	-	
Expected Date of Opening of Tenders/Proposals						31-Jul-2026	28	-	
Expected Date of Submission of Evaluation Report						28-Aug-2026	7	-	
Expected Date of Approval for Award of Contract						04-Sep-2026	7	-	
Expected Date of Issuance of the NOA						11-Sep-2026	14	-	
Expected Date of Signing of Contract						25-Sep-2026	170	-	
Expected Date of Completion of Contract						14-Mar-2027	-	-	
Total Time to Contract Signing						-	66	-	

Electronically Signed By : Md. Saiful Islam - Chairman, BSCIC

APP Package Report

Ministry : Ministry of Industries

Division : -

Organization : Bangladesh Small & Cottage Industries Corporation (BSCIC)

PE Office and Code : BSCIC Food Processing Industrial Estate, Thakurgaon (1st Revised) -

Budget Type : Development

Project Name : BSCIC Food Processing Industrial Estate, Thakurgaon (1st Revised)

Procurement Nature : Works

Package No. and Advance Procurement	Package Description					Procurement Method and Type, Package Type	Contract Approving Authority	Source of Fund	Est. Cost (In BDT)
PKG/DEV/Thakurgaon/AdminBuilding/EGP-01/2026-27 / No						OTM - NCT- e-GP	PD	Government	34077000.00
	Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)				
	Single lot	Construction	743.52	sqm	34077000.00				
Key Date					Planned Date		Planned Days		Actual Date
Tender/Proposal Dates:									
Expected Date Of Advertisement Of IFT on e-GP website					21-Jul-2026		14		-
Expected Date of Submission of Tenders/Proposals					04-Aug-2026		0		-
Expected Date of Opening of Tenders/Proposals					04-Aug-2026		28		-
Expected Date of Submission of Evaluation Report					01-Sep-2026		7		-
Expected Date of Approval for Award of Contract					08-Sep-2026		7		-
Expected Date of Issuance of the NOA					15-Sep-2026		14		-
Expected Date of Signing of Contract					29-Sep-2026		210		-
Expected Date of Completion of Contract					27-Apr-2027		-		-
Total Time to Contract Signing					-		70		-

Electronically Signed By : Md. Saiful Islam - Chairman, BSCIC