

Bangladesh Satellite Company Limited
ANNUAL PROCUREMENT PLAN FOR THE YEAR 2026-2027

Posts and Telecommunications Division
 Bangladesh Satellite Company Limited
 General Manager (Admin & Procurement)

Budget : Revenue

Sl No.	Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	GR 01	Renovation of extended ansar building of Betbunia Ground Station	Lot	1	OTM	Own	Own	20	Planned Dates		7-Sep-2026	17-Sep-2026	15-Oct-2026	29-Oct-2026	1-Nov-2026	29-Nov-2026	28-Jan-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
2	GR 02	Procurement for the construction (mechanical & civil) of 10000 Liters of extended diesel reservoir at Betbuniya Ground Station	lot	1	OTM	Own	Own	15	Planned Dates		22-Mar-2027	1-Apr-2027	29-Apr-2027	13-May-2027	16-May-2027	13-Jun-2027	12-Aug-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									