

ANNUAL PROCUREMENT PLAN
Financial Year : 2025-2026

Budget: Own Fund

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name & Code: Deputy General Manager (Operation & Maintenance, KKT LS) & BSCPLC/KKT/Own Fund /2025-26/01

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GO KKT 1	"Supply, Installation and Testing of Central Water Treatment Plant with necessary accessories at Submarine Cable Landing Station, Amkholapara, Kuakata, Patuakhali."	Lot	1	OTM (NCT)	Managing Director of BSCPLC	Company's own fund	4	Planned Date		10/09/2025	01/10/2025	22/10/2025	05/11/2025	12/11/2025	19/11/2025		18/01/2026	
								Planned Days		21	21	14	7	7	14	77	60	
								Actual Dates										
GO KKT 2	"Supply, Installation & Testing of New 1 nos. 3 Ton Non-Inverter Split type AC with necessary Components and Dismantal works for 1 nos. faulty AC at Office of DGM (O&M), Submarine Cable Landing Station, Amkholapara, Kuakata, Patuakhali"	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.2	Planned Date		16/11/2025	23/11/2025	30/11/2025	07/12/2025	10/12/2025	17/12/2025		01/01/2026	
								Planned Days		7	7	7	3	7	7	24	15	
								Actual Dates										
GO KKT 3	"Supply and replacement of necessary accessories along with related servicing for 1st periodic (Yearly) Maintenance of 2 (Two) nos. of 500KVA Diesel Generators at Submarine Cable Landing Station, Amkholapara, Kuakata, Patuakhali."	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.25	Planned Date		10/08/2025	17/08/2025	24/08/2025	31/08/2025	03/09/2025	10/09/2025		25/09/2025	
								Planned Days		7	7	7	3	7	7	24	15	
								Actual Dates										
GO KKT 4	Gas refill for 6 no. of the cylinders of Automatic fire suppression systems at Submarine Cable Landing Station, Amkholapara, Kuakata, Patuakhali"	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.5	Planned Date		15/03/2026	22/03/2026	29/03/2026	05/04/2026	08/04/2026	15/04/2026		31/05/2026	
								Planned Days		7	7	7	3	7	7	24	46	
								Actual Dates										
GO KKT 5	Supply and installation of collapsible gates at the entrance of the staircase in the functional building & entrance of the Data center of the Submarine Cable Landing Station, Amkholapara, Kuakata, Patuakhali."	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.3	Planned Date		25/08/2025	01/09/2025	08/09/2025	15/09/2025	18/09/2025	25/09/2025		16/10/2025	
								Planned Days		7	7	7	3	7	7	24	21	
								Actual Dates										
GO KKT 6	Supply & Testing of Computer (2Nos) & Laptop (1Nos) at Submarine Cable Landing Station, Amkholapara, Kuakata, Patuakhali"	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.2	Planned Date		11/08/2025	18/08/2025	25/08/2025	01/09/2025	04/09/2025	11/09/2025		27/10/2025	
								Planned Days		7	7	7	3	7	7	24	46	
								Actual Dates										

Suracit Barua
(Suracit Barua)
Deputy General Manager (Operation & Maintenance, KKT LS)
Bangladesh Submarine Cables PLC (BSCPLC)

T. I.
(Targhibul Islam)
General Manager (Operation & Maintenance)
Bangladesh Submarine Cables PLC (BSCPLC)

অনুমোদিত
AS
(Md. Aslam Hossain)
Managing Director
Bangladesh Submarine Cables PLC (BSCPLC)

ANNUAL PROCUREMENT PLAN

Financial Year : 2025-2026

Budget: Own Fund

Ministry/Division:

Posts and Telecommunications Division (PTD)

Agency:

Bangladesh Submarine Cables PLC (BSCPLC)

Procuring Entity Name & Code:

Deputy General Manager (Operation & Maintenance, KKT LS) & BSCPLC/KKT/Own Fund /2025-26/01

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
GO KKT 7	Supply & Testing of 1) Stich Machine (For Geo Bag Steaching) 2) Electric Saw (For Tree cutting , Boundary Outside, Cable Route) at Submarine Cable Landing Station, Amkholapara, Kuakata, Patuakhali	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.12	Planned Date		17/09/2025	24/09/2025	01/10/2025	08/10/2025	11/10/2025	18/10/2025			03/11/2025	
								Planned Days		7	7	7	3	7	7	24	16		
								Actual Dates											
GO KKT 8	Supply Geo-bag for Shore-end Cable Remedial Work & AP Exposure	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.15	Planned Date		10/11/2025	17/11/2025	24/11/2025	01/12/2025	06/12/2025	13/12/2025			12/01/2026	
								Planned Days		7	7	7	5	7	7	26	30		
								Actual Dates											
GO KKT 9	Supply of Electrical Goods (Light, Switch, Fan Capacitor, Pipe, PVC Channel, ETC)	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.2	Planned Date		25/08/2025	01/09/2025	08/09/2025	14/09/2025	17/09/2025	24/09/2025			29/10/2025	
								Planned Days		7	7	6	3	7	7	23	35		
								Actual Dates											
GO KKT 10	Supply, Installation & Testing of 10 nos of Solar Street Lights at Submarine Cable Landing Station, Amkholapara, Kuakata, Patuakhali.	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.5	Planned Date		15/01/2026	22/01/2026	29/01/2026	05/02/2026	08/02/2026	15/02/2026			17/03/2026	
								Planned Days		7	7	7	3	7	7	24	30		
								Actual Dates											
GO KKT 11	"Supply and replacement of necessary accessories along with related servicing for 2nd periodic (Yearly) Maintenance of 2 (Two) nos. of 500KVA Diesel Generators at Submarine Cable Landing Station, Amkholapara, Kuakata, Patuakhali."	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.25	Planned Date		03/02/2026	10/02/2026	17/02/2026	22/02/2026	25/02/2026	04/03/2026			19/03/2026	
								Planned Days		7	7	5	3	7	7	22	15		
								Actual Dates											
Total Value of Goods Procurement							6.67												

Suracit Barua 29/07/2025
(Suracit Barua)

Deputy General Manager (Operation & Maintenance, KKT LS)
Bangladesh Submarine Cables PLC (BSCPLC)

Targhibul Islam 31/07/25
(Targhibul Islam)

General Manager (Operation & Maintenance)
Bangladesh Submarine Cables PLC (BSCPLC)

অনুমোদিত
AS 31/7/25

(Md. Aslam Hossain)
Managing Director
Bangladesh Submarine Cables PLC (BSCPLC)

ANNUAL PROCUREMENT PLAN
Financial Year : 2025-2026

Budget: Own Fund

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name & Code: Deputy General Manager (Operation & Maintenance, KKT LS) & BSCPLC/KKT/Own Fund /2025-26/01

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
WO KKT 1	Building (Rest House, Dormitory Building & Security Barrack) inside/outside chipping, plastering & painting work	Lot	1	OTM (NCT)	Managing Director of BSCPLC	Company's own fund	3.0	Planned Date		15/10/2025	05/11/2025	19/11/2025	26/11/2025	03/12/2025	31/12/2025		14/02/2026		
								Planned Days		21	21	14	7	7	28	91	45		
								Actual Dates											
WO KKT 2	Cable Route Protection (Land Portion)	Lot	1	OTM (NCT)	Managing Director of BSCPLC	Company's own fund	2.5	Planned Date		15/09/2025	06/10/2025	20/10/2025	27/10/2025	03/11/2025	01/12/2025		18/01/2026		
								Planned Days		21	21	14	7	7	28	91	48		
								Actual Dates											
Total Value of Works Procurement							5.5												

Suracit Barua
(Suracit Barua)
Deputy General Manager (Operation & Maintenance, KKT LS)
Bangladesh Submarine Cables PLC (BSCPLC)

T. Islam
(Targhibul Islam)
General Manager (Operation & Maintenance)
Bangladesh Submarine Cables PLC (BSCPLC)

অনুমোদিত
MD 31/7/25
(Md. Aslam Hossain)
Managing Director
Bangladesh Submarine Cables PLC (BSCPLC)