

ANNUAL PROCUREMENT PLAN
Financial Year : 2025-2026

Budget: Own Fund

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name & Code: Deputy General Manager (Procurement & Logistics) & BSCPLC / P&L /Own Fund /2025-26/01

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GO 1	Supply, Installation, Testing and Commissioning of a Multi Service Provisioning Platform (SDH MUX) for BSCPLC on turn-key basis.	Lot	1	OTM (NCT)	Managing Director of BSCPLC	Company's own fund	10.00	Planned Dates		12/08/2025	02/09/2025	23/09/2025	07/10/2025	14/10/2025	10/11/2025		09/01/2026
								Planned Days		0	21	21	14	07	28	91	60
								Actual Dates									
GO 2	Supply, Installation, Testing and Commissioning of Switch for BSCPLC.	Nos.	2	OTM (NCT)	Managing Director of BSCPLC	Company's own fund	8.00	Planned Dates		02/09/2025	23/09/2025	14/10/2025	28/10/2025	04/11/2025	01/12/2025		30/01/2026
								Planned Days		0	21	21	14	07	28	91	60
								Actual Dates									
GO 3	Supply of New Year-2026 Gift Box for Stakeholders.	Lot	1	OTM (NCT)	Managing Director of BSCPLC	Company's own fund	3.00	Planned Dates		10/09/2025	24/09/2025	15/10/2025	29/10/2024	05/11/2025	02/12/2025		01/01/2026
								Planned Days		0	14	21	14	07	28	84	30
								Actual Dates									
GO 4	Supply and Testing of 05 (Five) numbers of laptops to the BSCPLC Head Office, Dhaka	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.49	Planned Dates		06/08/2025	14/08/2025	04/09/2025	18/09/2025 (The approval date of the purchase order)	25/09/2025 (The issue date of the purchase order)	N/A		24/10/2025
								Planned Days		0	08	21	14	07		50	30
								Actual Dates									
GO 5	Supply, installation, and testing of a multifunctional photocopier machine for use at the BSCPLC Head Office, Dhaka.	No.	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.42	Planned Dates		15/09/2025	24/09/2025	15/10/2025	29/10/2025 (The approval date of the purchase order)	05/11/2025 (The issue date of the purchase order)	N/A		20/11/2025
								Planned Days		0	09	21	14	07		51	15
								Actual Dates									

Mohammad Taherul Islam
30.07.2025
(Mohammad Taherul Islam)
Deputy General Manager (Procurement & Logistics)
Bangladesh Submarine Cables PLC (BSCPLC)

Mohammed Masud Rana
20.7.2025
(Mohammed Masud Rana)
General Manager (Planning & Development)
Bangladesh Submarine Cables PLC (BSCPLC)

অনুমোদিত
Aslam Hossain
30/7/25
(Md. Aslam Hossain)
Managing Director
Bangladesh Submarine Cables PLC (BSCPLC)

ANNUAL PROCUREMENT PLAN
Financial Year : 2025-2026

Budget: Own Fund

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name & Code: Deputy General Manager (Procurement & Logistics) & BSCPLC / P&L /Own Fund /2025-26/01

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GO 6	Supply and installation of furniture consisting of 2 (two) executive tables with side racks, 2 (two) executive chairs, 20 (twenty) visitor chairs, 1 (one) two-seater sofa set, 2 (two) single seater sofas, 1 (one) almirah, and 5 (five) file cabinets for official use at the head office of BSCPLC, Dhaka.	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.50	Planned Dates		24/08/2025	31/08/2025	21/09/2025	05/10/2025 (The approval date of the purchase order)	12/10/2025 (The issue date of the purchase order)	N/A		27/10/2025
								Planned Days		0	07	21	14	07		49	15
								Actual Dates									
GO 7	Supply, installation, and testing of 3 (three) desktop computers, 2 (two) laptop computers, 2 (two) scanners, and 2 (two) printers for official use at the Head Office of BSCPLC, Dhaka.	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.50	Planned Dates		25/08/2025	02/09/2025	23/09/2025	07/10/2025 (The approval date of the purchase order)	14/10/2025 (The issue date of the purchase order)	N/A		05/11/2025
								Planned Days		0	08	21	14	07		50	21
								Actual Dates									
GO 8	Procurement of 01 (one) brand-new Jeep.	No.	1	DPM (National)	BoD of BSCPLC	Company's own fund	18.00	Planned Dates		30/09/2025	14/10/2025	04/11/2025	02/12/2025	09/12/2025	05/01/2026		05/03/2025
								Planned Days		0	14	21	28	07	28	98	60
								Actual Dates									
GO 9	Supply and Installation of Updated TSS Version of Tally Accounting Software with Renewed License and Annual Maintenance of the Tally Accounting Software for 3 (three) Years at BSCPLC Head Office and BSCPLC Landing Stations at Cox's Bazar and Kuakata.	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.22	Planned Dates		17/08/2025	25/08/2025	15/09/2025	29/09/2025 (The approval date of the purchase order)	06/10/2025 (The issue date of the purchase order)	N/A		05/10/2028
								Planned Days		0	08	21	14	07		50	1095
								Actual Dates									
Total Value of Goods Procurement							Total: 41.13										

Faherul
30.07.2025
(Mohammad Taherul Islam)
Deputy General Manager (Procurement & Logistics)
Bangladesh Submarine Cables PLC (BSCPLC)

Mohammed Masud Rana
30.7.2025
(Mohammed Masud Rana)
General Manager (Planning & Development)
Bangladesh Submarine Cables PLC (BSCPLC)

অনুমোদিত
30/7/25
(Md. Aslam Hossain)
Managing Director
Bangladesh Submarine Cables PLC (BSCPLC)

ANNUAL PROCUREMENT PLAN
Financial Year : 2025-2026

Budget: Own Fund

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name & Code: Deputy General Manager (Procurement & Logistics) & BSCPLC / P&L /Own Fund /2025-26/01

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WO 1	Interior Decoration work with Necessary Electrical, Air Conditioning, Fire Detection & Protection, IP Camera, Access Control, Internet, etc. works for BSCPLC's Head Office, Rahmans' Regnum Center, 7th floor (Old portion), Tejgaon-Gulshan link road, Dhaka-1208.	Lot	1	OTM (NCT)	BoD of BSCPLC	Company's own fund	15.00	Planned Dates	N/A	22/09/2025	13/10/2025	03/11/2025	01/12/2025	08/12/2025	04/01/2026		04/04/2026
								Planned Days		0	21	21	28	07	28	105	90
								Actual Dates									
Total Value of Works Procurement							Total: 15.00										

Taheerul
30.07.2025
(Mohammad Taheerul Islam)
Deputy General Manager (Procurement & Logistics)
Bangladesh Submarine Cables PLC (BSCPLC)

Masud Hana
30.7.2025
(Mohammed Masud Hana)
General Manager (Planning & Development)
Bangladesh Submarine Cables PLC (BSCPLC)

অনুমোদিত
Aslam Hossain
30/7/25
(Md. Aslam Hossain)
Managing Director
Bangladesh Submarine Cables PLC (BSCPLC)

ANNUAL PROCUREMENT PLAN
Financial Year : 2025-2026

Budget: Own Fund

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name & Code: Deputy General Manager (Procurement & Logistics) & BSCPLC / P&L /Own Fund /2025-26/01

Package No.	Description of Procurement Package PHYSICAL SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Not Used in Physical Services	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PSO 1	Appointment of a Credit Rating Agency for BSCPLC for Financial Years 2024-2025, 2025-2026, and 2026-2027.	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.45	Planned Dates		10/09/2025	18/09/2025	09/10/2025	23/10/2025 (The approval date of the purchase order)	30/10/2025 (The issue date of the purchase order)	N/A		14/12/2025
								Planned Days		0	08	21	14	07		50	45
								Actual Dates									
PSO 2	Supply of Support Software for Holding 17th Annual General Meeting (AGM), 2025 of BSCPLC.	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.35	Planned Dates		17/08/2025	25/08/2025	15/09/2025	29/09/2025 (The approval date of the purchase order)	06/10/2025 (The issue date of the purchase order)	N/A		30/06/2026
								Planned Days		0	08	21	14	07		50	267
								Actual Dates									
PSO 3	Annual Report Printing of the 17th AGM of BSCPLC.	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.45	Planned Dates		24/08/2025	01/09/2025	22/09/2025	06/10/2025 (The approval date of the purchase order)	13/10/2025 (The issue date of the purchase order)	N/A		02/11/2025
								Planned Days		0	08	21	14	07		50	20
								Actual Dates									
PSO 4	Appointment of scrutinizer for the 17th AGM of BSCPLC	No	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.10	Planned Dates		01/09/2025	07/09/2025	28/09/2025	12/10/2025 (The approval date of the purchase order)	19/10/2025 (The issue date of the purchase order)	N/A		18/12/2025
								Planned Days		0	07	21	14	07		49	60
								Actual Dates									
PSO 5	Appointment of CG Auditor for the 17th AGM of BSCPLC.	No	1	RFQ (National)	BoD of BSCPLC	Company's own fund	0.10	Planned Dates		26/08/2025	03/09/2025	24/09/2025	22/10/2025 (The approval date of the purchase order)	29/10/2025 (The issue date of the purchase order)	N/A		28/10/2025
								Planned Days		0	08	21	28	07		64	365
								Actual Dates									

Faherul
(Mohammad Taherul Islam)
30.07.2025
Deputy General Manager (Procurement & Logistics)
Bangladesh Submarine Cables PLC (BSCPLC)

Masud Rana
(Mohammed Masud Rana)
30.7.2025
General Manager (Planning & Development)
Bangladesh Submarine Cables PLC (BSCPLC)

অনুমোদিত
Aslam Hossain
30/7/25
(Md. Aslam Hossain)
Managing Director
Bangladesh Submarine Cables PLC (BSCPLC)

ANNUAL PROCUREMENT PLAN
Financial Year : 2025-2026

Budget: Own Fund

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name & Code: Deputy General Manager (Procurement & Logistics) & BSCPLC / P&L /Own Fund /2025-26/01

Package No.	Description of Procurement Package PHYSICAL SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Not Used in Physical Services	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PSO 6	One-year rental service of 01 (One) microbus and 01 (one) car for the use of BSCPLC officers.	Lot	1	OTM (NCT)	Managing Director of BSCPLC	Company's own fund	2.40	Planned Dates		15/09/2025	29/09/2025	20/10/2025	03/11/2025	10/11/2025	08/12/2025		07/12/206
								Planned Days		0	14	21	14	07	28	84	365
								Actual Dates									
PSO 7	Rent for the venue of the 17th AGM of BSCPLC and post-AGM lunch.	Lot	1	DPM (National)	Managing Director of BSCPLC	Company's own fund	0.70	Planned Dates		02/09/2025	16/09/2025	07/10/2025	21/10/2025	28/10/2025	25/11/2025		10/12/2025
								Planned Days		0	14	21	14	07	28	84	15
								Actual Dates									
Total Value of Physical Services Procurement							Total: 4.55										

Faherul
30.07.2025
(Mohammad Taherul Islam)
Deputy General Manager (Procurement & Logistics)
Bangladesh Submarine Cables PLC (BSCPLC)

Masud Rana
30.7.2025
(Mohammed Masud Rana)
General Manager (Planning & Development)
Bangladesh Submarine Cables PLC (BSCPLC)

অনুমোদিত
Aslam Hossain
(Md. Aslam Hossain)
Managing Director
Bangladesh Submarine Cables PLC (BSCPLC)

ANNUAL PROCUREMENT PLAN
Financial Year : 2025-2026

Budget: Own Fund

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name & Code: Deputy General Manager (Procurement & Logistics) & BSCPLC / P/L /Own Fund /2025-26/01

Package No.	Description of Procurement Package CONSULTANCY SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
CSO 1	Develop an Internal Audit and Internal Control Manual for BSCPLC.	Lot	1	LCS (National)	Managing Director of BSCPLC	Company's own fund	1.20	Planned Dates		12/10/2025	09/11/2025	30/11/2025	14/12/2025	21/12/2025	28/12/2025	26/01/2026		26/04/2026
								Planned Days	0	60	28	21	14	07	07	28	165	90
								Actual Dates										
CSO 2	Develop a Financial Manual for BSCPLC.	Lot	1	QCBS (National)	BoD of BSCPLC	Company's own fund	1.50	Planned Dates		22/10/2025	19/11/2025	10/12/2025	24/12/2025	31/12/2025	07/01/2026	04/02/2026		05/05/2026
								Planned Days	0	70	28	21	14	07	07	28	175	90
								Actual Dates										
Total Value of Consultancy Services Procurement							Total: 2.70											

Faherul
(Mohammad Taherul Islam)
30.07.2025
Deputy General Manager (Procurement & Logistics)
Bangladesh Submarine Cables PLC (BSCPLC)

M. Masud Rana
(Mohammed Masud Rana)
30.7.25
General Manager (Planning & Development)
Bangladesh Submarine Cables PLC (BSCPLC)

অনুমোদিত
AS
(Md. Aslam Hossain)
30/7/25
Managing Director
Bangladesh Submarine Cables PLC (BSCPLC)