

**ANNUAL PROCUREMENT PLAN**  
**Financial Year : 2024-2025**  
**(Revised)**

**Budget: Own Fund**

Ministry/Division: Posts and Telecommunications Division (PTD)  
 Agency: Bangladesh Submarine Cables PLC (BSCPLC)  
 Procuring Entity Name: Deputy General Manager (Procurement & Logistics), BSCPLC

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Completion of Tender Document and Official Cost Estimate	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Supply of New Year-2025 Gift Box for Stakeholders to the Head office of BSCPLC, Dhaka.	Lot	1	OTM (National)	Managing Director of BSCPLC	Company's own fund	2.50	Planned Dates	24/07/2024	31/07/2024	14/08/2024	04/09/2024	11/09/2024	18/09/2024	15/10/2024		14/06/2024
								Planned Days		07	14	21	07	07	28	84	60
								Actual Dates	16/10/2024	20/11/2024	09/12/24	22/12/2024	23/12/2024	23/12/2024	30/12/2024	86	26/02/2025
2	Supply, Installation, Testing and Commissioning of a Multi Service Provisioning Platform (SDH MUX) for BSCPLC on turn-key basis.	Lot	1	OTM (National)	Managing Director of BSCPLC	Company's own fund	5.50	Planned Dates	25/05/2025	16/06/2025	07/07/2025	28/07/2025	04/08/2025	11/08/2025	08/09/2025		08/12/2025
								Planned Days		22	21	21	07	07	28	106	90
								Actual Dates									
3	Supply, Installation, Testing and Commissioning of Switches to convert 100G into 10G for BSCPLC.	Lot	1	OTM (National)	Managing Director of BSCPLC	Company's own fund	3.50	Planned Dates	28/05/2025	04/06/2025	25/06/2025	16/07/2025	23/07/2025	30/07/2025	26/07/2025		26/10/2025
								Planned Days		07	21	21	07	07	28	91	90
								Actual Dates									
4	Supply of 05 (Five) numbers of laptops to the BSCPLC Head Office, Dhaka.	Lot	5	Request for Quotation (RFQ)	Managing Director of BSCPLC	Company's own fund	0.49	Planned Dates	04/06/2025	16/06/2025	25/06/2025	09/07/2025	16/07/2025 (The approval date of the purchase order)	23/07/2026 (The issue date of the purchase order)	19/08/2025		01/09/2025
								Planned Days		12	9	14	7	7	28	77	14
								Actual Dates									
<b>Total Value of Goods Procurement</b>							<b>11.99</b>										

  
 (Abdul Wahab)

Deputy General Manager (Procurement & Logistics), Additional Charge  
 Bangladesh Submarine Cables PLC (BSCPLC)

  
 (Md. Jahangir Alam)

General Manager (Planning & Development), Additional Charge  
 Bangladesh Submarine Cables PLC (BSCPLC)



19/5/25

(Md. Aslam Hossain)  
 Managing Director  
 Bangladesh Submarine Cables PLC (BSCPLC)

**ANNUAL PROCUREMENT PLAN**  
Financial Year : 2024-2025  
(Revised)

**Budget: Own Fund**

Ministry/Division: Posts and Telecommunications Division (PTD)  
Agency: Bangladesh Submarine Cables PLC (BSCPLC)  
Procuring Entity Name: Deputy General Manager (Procurement & Logistics), BSCPLC

Package No.	Description of Procurement Package <b>PHYSICAL SERVICES</b>	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Completion of Tender Document and Official Cost Estimate	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of CISCO Support Services (CON) of Line cards of Equinix Routers and 200G, 400G line cards of Dhaka, Cox'sBazar & Kuakata Routers.	Lot	2 nos of 1TB line cards, 1 no of 200G line card and 1 no of 400G line card.	OTM (National)	Managing Director of BSCPLC	Company's own fund	17.50	Planned Date	18/06/2025	25/06/2025	16/07/2025	06/08/2025	13/08/2025	20/08/2025	16/09/2025		15/09/2027
								Planned Days		07	21	21	07	07	28	91	730
								Actual Dates									
2	Supply of Support Software for 16th AGM 2024 of BSCPLC (Including Digital Platform for Virtual AGM, Dividend Calculation, Compliance Reports, Dividend Warrant and Notice Design, Printing and Tax Certificate Services).	Lot	1	Request For Quotation (RFQ)	Managing Director of BSCPLC	Company's own fund	0.46	Planned Date									
								Planned Days									
								Actual Dates	25/08/2024	30/09/2024	07/10/2024	07/10/2024	17/10/2024 (The approval date of the Purchase Order)	17/10/2024 (Issue date of the Purchase Order)	17/10/2024	53	27/11/2024
3	Printing of Annual Report-2024 (Cover-Four color (4 Page) 300gsm art card, limitation mat and spot, Inner-120 gsm art paper (172 pages four color), Paper size-11.20x8.25 and Auto glow binding).	Lot	1500	Request For Quotation (RFQ)	Managing Director of BSCPLC	Company's own fund	0.50	Planned Date									
								Planned Days									
								Actual Dates	28/08/2024	29/09/2024	07/10/2024	15/10/2024	17/10/2024 (The approval date of the Purchase Order)	17/10/2024 (Issue date of the Purchase Order)	17/10/2024	51	31/10/2024
4	Purchase of Software Update for Existing Tally Software with Annual Maintenance.	Lot	1	Request For Quotation (RFQ)	Managing Director of BSCPLC	Company's own fund	0.22	Planned Date	04/06/2025	16/06/2025	25/06/2025	09/07/2025	16/07/2025 (The approval date of the purchase order)	23/07/2026 (The issue date of the purchase order)	19/08/2025		18/09/2028
								Planned Days		12	9	14	7	7	28	77	1095
								Actual Dates									
	<b>Total Value of Physical Services Procurement</b>						<b>18.68</b>										


  
(Abdul Wahab)

Deputy General Manager (Procurement & Logistics), Additional Charge  
Bangladesh Submarine Cables PLC (BSCPLC)

  
(Md. Jahangir Alam)

General Manager (Planning & Development), Additional Charge  
Bangladesh Submarine Cables PLC (BSCPLC)

**অনুমোদিত**



(Md. Aslam Hossain)  
Managing Director  
Bangladesh Submarine Cables PLC (BSCPLC)