

REVISED ANNUAL PROCUREMENT PLAN FOR GOODS
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2023-2024


সংলাগ-১ (ক)

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cable Company Limited (BSCCL)
Procuring Entity Name: Deputy General Manager (Procurement & Logistics), BSCCL

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Completion of Tender Document and Official Cost Estimate	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	Purchase of office stationery, printing and cleaning materials for use in the head office of BSCCL during the financial year 2023-2024.	Lot	1	OTM (National-Using Framework Contract)	Managing Director of BSCCL	Company's own fund	1.30	Planned Dates	31/07/2023	07/08/2023	04/09/2023	25/09/2023	02/10/2023	09/10/2023	06/11/2023		05/11/2026	
								Planned Days		07	28	21	07	07	28	98	1095	
								Actual Dates	10/7/2023	24/07/2023	17/08/2023	30/08/2023	5/9/2023	5/9/2023	12/9/2023	65		
2	Supply, Installation, Testing and Commissioning of a Central Water treatment Plant for Submarine Cable Landing Station, Kuakata, Patuakhali.	Lot	1	OTM (National)	Managing Director of BSCCL	Company's own fund	3.50	Planned Dates	20/09/2023	27/09/2023	23/10/2023	13/11/2023	20/11/2023	27/11/2023	24/12/2023		23/04/2024	
								Planned Days		07	26	21	07	07	28	96	120	
								Actual Dates	26/12/2023	22/04/2024	16/05/2024							
3	Supply of New Year-2024 Gift Box (Desk Calender, Note Book, Gel Pen) and Premium Gift Box (Power Bank, Belt, Mobile Pouch/Wallet, Shopping Bag) to the Head office of BSCPLC, Dhaka.	Lot	1	OTM (National)	Managing Director of BSCCL	Company's own fund	1.92	Planned Dates										Included as new procurement
								Planned Days										
								Actual Dates	13/11/2023	15/11/2023	5/12/2023	18/12/2023	19/12/2023	19/12/2023	4/1/2024	53	13/02/2024	
Total Value of Goods Procurement							6.72											

Note: Procurement of goods having estimated price exceeding Tk. 10 lakh has been included in the above procurement plan


26/06/2024
মোঃ জাহাঙ্গীর আলম
মহাব্যবস্থাপক (পরিকল্পনা ও উন্নয়ন)


26/6/2024
মির্জা কামাল আহম্মদ
ব্যবস্থাপনা পরিচালক


REVISED ANNUAL PROCUREMENT PLAN FOR PHYSICAL SERVICES
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2023-2024


সংলাগ-১ (খ)

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cable Company Limited (BSCCL)
Procuring Entity Name: Deputy General Manager (Procurement & Logistics), BSCCL

Package No.	Description of Procurement Package PHYSICAL SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Completion of Tender Document and Official Cost Estimate	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
1	Procurement of CISCO Support Services (CON) of Linecards of Equinix Routers and 200G, 400G linecards of Dhaka, Cox'sBazar & Kuakata Routers.	Lot	2 nos of 1TB linecards, 2 nos of 200G linecards and 2 nos of 400G linecards	OTM (National)	Managing Director of BSCCL	Company's own fund	8.50	Planned Date	20/08/2023	30/08/2023	27/09/2023	18/10/2023	25/10/2023	01/11/2023	28/11/2023		27/11/2025		
								Planned Date		10	28	21	07	07	28	101	730		
								Actual Dates	04/12/2023	13/02/2024	04/03/2024								
2	Invitation of Bid for taking lease of 6x10G IP-Transit service from Singapore for operation of BSCCL's IP Transit Service for 2 (two) years.	Lot-1	3x10G	OTM (International)	Managing Director of BSCCL	Company's own fund	28.00	Planned Date	25/07/2023	07/08/2023	18/09/2023	09/10/2023	16/10/2023	23/10/2023	19/11/2023		18/11/2025	BSCPLC Authority decided re-tender for this service based on recommendation of the TEC.	
		Lot-2	3x10G	OTM (International)	Managing Director of BSCCL	Company's own fund	40.00	Planned Days		13	42	21	07	07	28	118	730		
		Actual Dates																	
3	Two year lease of backhaul service from Tuas landing station to Equinix Data Centre in Singapore for IPLC through SMW4 to be provided to BSCCL's IIG unit and IPLC customers.	Lot	1000G (8x100G + 20x10G)	OTM (International)	BoD of BSCCL	Company's own fund	175.00	Planned Date	20/08/2023	30/08/2023	12/10/2023	02/11/2023	03/12/2023	10/12/2023	07/01/2024		06/01/2026	Specification Committee has been formed. The Committee is consulting with relevant Government Agency as no specific STD for this type of service has been published by Government yet.	
								Planned Days		10	42	21	31	07	28	139	730		
								Actual Dates											
Total Value of Physical Services Procurement							251.50												

Note: Procurement of physical services having estimated price exceeding Tk. 10 lakh has been included in the above procurement plan


মোঃ জাহাঙ্গীর আলম
মহাব্যবস্থাপক (পরিকল্পনা ও উন্নয়ন)
26/04/2024


মির্জা কামাল আহম্মদ
ব্যবস্থাপনা পরিচালক
24/4/2024


REVISED ANNUAL PROCUREMENT PLAN FOR CONSULTANT
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2023-2024


সংলাগ-১ (গ)

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cable Company Limited (BSCCL)
Procuring Entity Name: Deputy General Manager (Procurement & Logistics), BSCCL

Package No.	Description of Procurement Package CONSULTANT	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Completion of EOI, RFP Document and Official Cost Estimate	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21		
1	Engineering Consultancy Services for Preparation fo Architectural & Structural design, drawing and Specification for 2nd floor vertical expansion of Functional Building at Submarine Cable Landing Station,	Lot	1	Single Source Selection Method (SSS) [National]	Managing Director of BSCCL	Company's own fund	1.50	Planned Dates									04/07/2023		01/03/2023			
								Planned Days											28	118	90	
								Actual Dates	01/03/2023	N/A	19/03/2023	03/05/2023	03/05/2023	03/05/2023	10/05/2023	07/06/2023	24/07/2023	146	22/10/2023			
2	Feasibility Study for PoP Establishment in Prospective Locations for IIG Service Expansion of Bangladesh Submarine Cable Company Limited (BSCCL).	Lot	1	Single Source Selection Method (SSS) [National]	Managing Director of BSCCL	Company's own fund	1.50	Planned Dates	10/08/2023	17/08/2023	02/10/2023	30/10/2023	20/11/2023	04/12/2023	10/12/2023	12/12/2023	08/01/2024		08/03/2023			
								Planned Days		07	46	28	21	14	06	07	28	157	60			
								Actual Dates	27/08/2023	N/A	19/09/2023	5/10/2023	5/10/2023	5/10/2023	8/10/2023	10/10/2023	25/10/2023	60	3/12/2023			
Total Value of Consultancy Services Procurement							3.00															

Note: Procurement of Consultancy services having estimated price exceeding Tk. 10 lakh has been included in the above procurement plan


26/06/2024
মোঃ জাহাঙ্গীর আলম
মহাব্যবস্থাপক (পরিকল্পনা ও উন্নয়ন)

প্রতিষ্ঠানস্বিকৃত

24/11/2023
মির্জা কামাল আহম্মদ
ব্যবস্থাপনা পরিচালক