

ANNUAL PROCUREMENT PLAN FOR GOODS
(For Request for Quotation Method) Financial Year : 2024-2025

সংলাগ-১ (গ)
সংশোধিত

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name: Deputy General Manager (Operation & Maintenance, IIG), BSCPLC

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Completion of Tender Document and Official Cost Estimate	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Purchase order or Work order with Terms and Conditions	Signing of Terms and Conditions	Time for Completion of Work	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	17	18
1	Supply, testing and Commissioning of 03 (three) numbers of Laptop along with related services for IIG Unit at Head Office, BSCPLC	Pcs	3	RFQ	Managing Director of BSCCL	Company's own fund	0.40	Planned Date	15/01/2025	30/01/2025	14/02/2025	07/03/2025	14/03/2025	21/03/2025	20/04/2025	Approved Budget BDT 4,00,000/- and not purchase any laptop yet
								Planned Days	0	15	10	21	07	07	30	
								Actual Dates								
2	Supply, Installation, Testing & Commissioning of 4(Four) sets new FAN for Outdoor Unit of Precision AC (PAC) for IIG Data center at Head Office, BSCPLC	Pcs	4	RFQ	Managing Director of BSCCL	Company's own fund	0.50	Planned Date	31/01/2025	15/02/2025	25/02/2025	18/03/2025	25/03/2025	01/04/2025	01/05/2025	under the Repair and maintenance head Approved Budget BDT 1,38,70,000/- and expensed on this head. BDT 3,75,150/- till now.
								Planned Days	0	15	10	21	07	07	30	
								Actual Dates								
Total Value of Goods Procurement							Total: 0.90									

ANNUAL PROCUREMENT PLAN FOR PHYSICAL SERVICES
(For Request for Quotation Method) Financial Year : 2024-2025

Package No.	Description of Procurement Package Physical Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Completion of Tender Document and Official Cost Estimate	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Purchase order or Work order with Terms and Conditions	Signing of Terms and Conditions	Time for Completion of Work	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	17	18
1	Servicing of Rectifier System and 04(four) nos of Battery Banks at BSCPLC IIG Unit	Lot	1	RFQ	Managing Director of BSCCL	Company's own fund	0.10	Planned Date	28/02/2025	15/03/2025	25/03/2025	15/04/2025	22/04/2025	29/04/2025	29/05/2025	under the Repair and maintenance head Approved Budget BDT 1,38,70,000/- and expensed on this head. BDT 3,00,000/- till now.
								Planned Days	0	15	10	21	07	07	30	
								Actual Dates								
Total Value of Goods Procurement							Total: 0.10									

Note: Procurement of goods having estimated price exceeding Tk. 10 lakh should be included in the above procurement plan




(Abdul Wahhab)
Deputy General Manager (O & M, IIG), Procuring Entity
Bangladesh Submarine Cables PLC (BSCPLC)



(Sayedur Rahman)
General Manager (O & M)
Bangladesh Submarine Cables PLC (BSCPLC)

অনুমোদিত



(Md. Aslam Hossain)
Managing Director
Bangladesh Submarine Cables PLC (BSCPLC)

ANNUAL PROCUREMENT PLAN FOR GOODS
(For Procurement exceeding Tk 10 Lac)
Financial Year : 2024-2025

সংলাগ-১ (গ)
সংশোধিত

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name: Deputy General Manager (Procurement & Logistics), BSCPLC

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in millionTk.	Time Code for process	Completion of Tender Document and Official Cost Estimate	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	Supply installation testing & commissioning of three number of 4x100G MPA cards for BSCPLC Equinix PoP and four number of Carrier Grade switches and for BSCPLC IPTransit and NIX operation.	Lot-1 (three number of 4x100G MPA cards for BSCPLC Equinix PoP)	1	OTM (National)	BoD of BSCCL	Company's own fund	17.00	Planned Date	15/01/2025	05/02/2025	05/03/2025	26/03/2025	25/04/2025	02/05/2025	30/05/2025		28/09/2025	Previously it had been planned to purchase 2 items (MPA cards and Switches) separately. Now it is accumulated in one tender as per Management's instruction with different Lot (Lot-1 & Lot-2).
		Lot-2 (four number of Carrier Grade switches and for BSCPLC IPTransit and NIX operation)	1					Planned Days	0	20	28	21	30	07	28	134	120	
		Actual Dates																
2	Supply, Installation, Testing & Commissioning of 02 (two) nos of Precision AC including other necessary goods, deploying new fire protection systems and relocation of BSCCL's existing Network Operation Center and extension of Tejgaon International Internet Gateway Service Center.	Lot	1	OTM (National)	BoD of BSCCL	Company's own fund	25.00	Planned Date	05/02/2025	25/02/2025	25/03/2025	15/04/2025	15/05/2025	22/05/2025	19/06/2025		17/10/2025	Previously this tender was included into the APP of FY 2023-24. Later on BSCPLC Management had planned to shift BSCPLC office from Tejgaon to IEB, Ramna, this tender was dropped from the APP. As BSCPLC office isn't shifted, the tender was again included into the APP of FY 2024-25.
								Planned Days	0	20	28	21	30	7	28	134	120	
								Actual Dates										
Total Value of Goods Procurement							Total:											

অনুমোদিত



(Abdul Wahhab)
Deputy General Manager (O & M, IIG), Procuring Entity
Bangladesh Submarine Cables PLC (BSCPLC)



(Sayedur Rahman)
General Manager (O & M)
Bangladesh Submarine Cables PLC (BSCPLC)



(Md. Aslam Hossain)
Managing Director
Bangladesh Submarine Cables PLC (BSCPLC)