


ANNUAL PROCUREMENT PLAN
Financial Year : 2026-2027

Budget: Own Fund

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name & Code: Deputy General Manager (Procurement & Logistics) & APP-BSCPLC/DGM (P&L)/O/2026-27

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GO 1	Procurement of Enterprise Resource Planning (ERP) Software for BSCPLC.	No.	1	DPM (NCT)	BoD of BSCPLC	Company's own fund	20.00	Planned Dates		22/11/2026	06/12/2026	27/12/2026	10/01/2027	17/01/2027	31/01/2027		31/01/2028
								Planned Days		0	14	21	14	07	14	70	365
								Actual Dates									
GO 2	Supply of New Year Gifts (Calendars, Diaries, Pens & related goods) at the Head Office of BSCPLC, Dhaka.	Lot	1	RFQ (NCT)	Managing Director of BSCPLC	Company's own fund	0.50	Planned Dates		10/09/2026	17/09/2026	01/10/2026	15/10/2026 (The approval date of the purchase order)	22/10/2026 (The issue date of the purchase order)	22/10/2026		21/11/2026
								Planned Days		0	07	14	14	07	0	42	30
								Actual Dates									
GO 3	Supply, Installation, and Testing of 01 (One) Multifunctional Photocopier Machine, 03 (Three) Desktop Computers, 07 (Seven) Laptop Computers, 03 (Three) Scanners, and 02 (Two) Printers for the BSCPLC Head Office, Dhaka.	Lot	1	OTM (NCT)	Managing Director of BSCPLC	Company's own fund	1.70	Planned Dates		05/10/2026	19/10/2026	09/11/2026	23/11/2026	30/11/2026	14/12/2026		26/01/2027
								Planned Days		0	14	21	14	07	14	70	45
								Actual Dates									
GO 4	Procurement of 01 (One) Brand-New Jeep and 01 (One) Brand-New Double Cabin Pickup for the BSCPLC Head Office, Dhaka.	No.	2	DPM (NCT)	BoD of BSCPLC	Company's own fund	25.00	Planned Dates		15/12/2026	29/12/2026	19/01/2027	02/02/2027	09/02/2027	23/02/2027		29/04/2027
								Planned Days		0	14	21	14	07	14	70	65
								Actual Dates									


(Mohammad Taherul Islam)
Deputy General Manager (Procurement & Logistics)
Bangladesh Submarine Cables PLC (BSCPLC)


(Mohammad Zakirul Alam)
General Manager (Planning & Development) Additional Charge
Bangladesh Submarine Cables PLC (BSCPLC)


(Md. Sajjad Bin Moustamoor Rahman)
Managing Director (Additional Charge)
Bangladesh Submarine Cables PLC (BSCPLC)

অনুমোদিত


ANNUAL PROCUREMENT PLAN
Financial Year : 2025-2026

Budget: Own Fund

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name & Code: Deputy General Manager (Procurement & Logistics) & APP-BSCPLC/DGM (P&L)/O/2026-27

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GO 5	Supply and installation of furniture consisting of 2 (two) executive tables with side racks, 2 (two) executive chairs, 20 (twenty) visitor chairs, 1 (one) two-seater sofa set, 2 (two) single seater sofas, 1 (one) almirah, and 5 (five) file cabinets for official use at the head office of BSCPLC, Dhaka.	Lot	1	RFQ (NCT)	Managing Director of BSCPLC	Company's own fund	0.50	Planned Dates		25/10/2026	01/11/2026	15/11/2026	29/11/2026 (The approval date of the purchase order)	06/12/2026 (The issue date of the purchase order)	06/12/2026		05/01/2027
								Planned Days		0	07	14	14	07	0	42	30
								Actual Dates									
GO 6	Supply of Executive Souvenirs & related goods for Stakeholders at the Head Office of BSCPLC, Dhaka	Lot	1	RFQ (NCT)	Managing Director of BSCPLC	Company's own fund	0.50	Planned Dates		04/10/2026	11/10/2026	25/10/2026	08/11/2026 (The approval date of the purchase order)	15/11/2026 (The issue date of the purchase order)	15/11/2026		15/12/2026
								Planned Days		0	07	14	14	07	0	42	30
								Actual Dates									
	Total Value of Goods Procurement						Total: 48.20										


(Mohammad Taherul Islam)
22/09/2024
Deputy General Manager (Procurement & Logistics)
Bangladesh Submarine Cables PLC (BSCPLC)


(Mohammad Zakirul Alam)
29-09-26
General Manager (Planning & Development) Additional Charge
Bangladesh Submarine Cables PLC (BSCPLC)


(Md. Sajjad Bin Moustainoor Rahman)
29/09/26
Managing Director (Additional Charge)
Bangladesh Submarine Cables PLC (BSCPLC)

অনুমোদিত

ANNUAL PROCUREMENT PLAN
Financial Year : 2026-2027

Budget: Own Fund

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name & Code: Deputy General Manager (Procurement & Logistics) & APP-BSCPLC/DGM (P&L)/O/2026-27

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WO 1	Interior Decoration works with Necessary Electrical, Air Conditioning, Fire Detection & Protection, IP Camera, Access Control, Internet, etc. works for BSCPLC's Head Office, Rahmans' Regnum Center, 7th floor (Old portion), Tejgaon-Gulshan link road, Dhaka-1208.	Lot	1	OTM (NCT)	BoD of BSCPLC	Company's own fund	17.00	Planned Dates	N/A	06/09/2026	27/09/2026	18/10/2026	01/11/2026	08/11/2026	22/11/2026		21/04/2027
								Planned Days		0	21	21	14	07	14	77	150
								Actual Dates									
								Total: 17.00									
	Total Value of Works Procurement																


(Mohammad Taherul Islam)
23/09/2024
Deputy General Manager (Procurement & Logistics)
Bangladesh Submarine Cables PLC (BSCPLC)


(Mohammad Zakirul Alam)
29-07-26
General Manager (Planning & Development) Additional Charge
Bangladesh Submarine Cables PLC (BSCPLC)

অনুমোদিত

(Md. Sajjad Bin Moustainoor Rahman)
Managing Director (Additional Charge)
Bangladesh Submarine Cables PLC (BSCPLC)

ANNUAL PROCUREMENT PLAN
Financial Year : 2026-2027


Budget: Own Fund

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name & Code: Deputy General Manager (Procurement & Logistics) & APP-BSCPLC/DGM (P&L)/O/2026-27

Package No.	Description of Procurement Package PHYSICAL SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Not Used in Physical Services	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PSO 1	One-year rental service of 01 (One) microbus and 01 (one) car for the use of BSCPLC officers.	Lot	1	OTM (NCT)	Managing Director of BSCPLC	Company's own fund	2.40	Planned Dates		31/08/2026	14/09/2026	05/10/2026	19/10/2026	26/10/2026	09/11/2026		09/11/2027
								Planned Days		0	14	21	14	07	14	70	365
								Actual Dates									
	Total Value of Physical Services Procurement						Total: 2.40										


(Mohammad Taherul Islam)
Deputy General Manager (Procurement & Logistics)
Bangladesh Submarine Cables PLC (BSCPLC)


(Mohammad Zakirul Alam)
General Manager (Planning & Development) Additional Charge
Bangladesh Submarine Cables PLC (BSCPLC)

অনুমোদিত

(Md. Sajjad Bin Moustainoor Rahman)
Managing Director (Additional Charge)
Bangladesh Submarine Cables PLC (BSCPLC)


ANNUAL PROCUREMENT PLAN
Financial Year : 2026-2027


Budget: Own Fund

Ministry/Division: Posts and Telecommunications Division (PTD)
Agency: Bangladesh Submarine Cables PLC (BSCPLC)
Procuring Entity Name & Code: Deputy General Manager (Procurement & Logistics) & APP-BSCPLC/DGM (P&L)/O/2026-27

Package No.	Description of Procurement Package CONSULTANCY SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
CSO 1	Consultancy Services for the Revaluation of BSCPLC's Property, Plant and Equipment, Preparation of the Fixed Assets Register, and Development of a Coding System for Fixed Assets Tracking.	Lot	1	Single Source Selection (SSS) (NCT)	BoD of BSCPLC	Company's own fund	2.00	Planned Dates	N/A	15/09/2026	13/10/2026	28/10/2026	07/11/2026	17/11/2026	01/12/2026	15/12/2026		14/03/2027
								Planned Days	0	45	28	15	10	10	14	14	136	90
								Actual Dates										
CSO 2	Consultancy Services for the Development of an Internal Audit Manual and an Internal Control Manual for BSCPLC.	No.	2	Single Source Selection (SSS) (NCT)	Managing Director of BSCPLC	Company's own fund	1.40	Planned Dates	N/A	03/11/2026	01/12/2026	16/12/2026	26/12/2026	05/01/2027	19/01/2027	02/02/2027		01/05/2027
								Planned Days	0	40	28	15	10	10	14	14	131	90
								Actual Dates										
CSO 3	Consultancy Services for the Development of an Accounting and Financial Manual for BSCPLC.	No.	2	Single Source Selection (SSS) (NCT)	Managing Director of BSCPLC	Company's own fund	1.50	Planned Dates	N/A	28/01/2027	25/02/2027	12/03/2027	22/03/2027	01/04/2027	15/04/2027	29/04/2027		28/07/2027
								Planned Days	0	50	28	15	10	10	14	14	141	90
								Actual Dates										
	Total Value of Consultancy Services Procurement						Total: 4.90											


(Mohammad Taherul Islam)
Deputy General Manager (Procurement & Logistics)
Bangladesh Submarine Cables PLC (BSCPLC)


(Mohammad Zakirul Alam)
General Manager (Planning & Development) Additional Charge
Bangladesh Submarine Cables PLC (BSCPLC)

অনুমোদিত

(Md. Sajjad Bin Moustainoor Rahman)
Managing Director (Additional Charge)
Bangladesh Submarine Cables PLC (BSCPLC)