

Annual Procurement Plan (Service) 2023-2024

Date: 10/07/2023


Ministry/Division : Ministry of Industry
Corporation : Bangladesh Steel and Engineering Corporation (BSEC)
Department : MIS & ICT

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estimated Cost	Induction Dates			
								Invitation RFA	RFA Evaluation	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
SER-01	Accounts Software System, Payroll, Inventory	Nos	-	RFA	HOPE	OWN	55,00,000.00	16 July, 2023	25 July, 2023	31 July, 2023	Jan, 2024
SER-02	PF, VAT, MIS, Production, Sales etc.	Nos	-	RFA	HOPE	OWN	44,00,000.00	15 Jan, 2024	23 Jan, 2024	29 Jan, 2024	June, 2024


20/09/2023
(Md. Mahbub Hossain)
Accounts Officer
মোঃ মাহবুব হোসেন
কিসমতপুর কর্মকর্তা
বাংলাদেশ ইস্পাত ও প্রকৌশল কর্পোরেশন
১০২, সেক্টর ১১ নগর এলাকা
ঢাকা-১২১৫


10/07/2023
(Md. Masulur Rahman)
System Analyst(Incharge)


10/07/23
(Md. Sabbir Awwal)
Head of the Dept.(MIS & ICT)
মোঃ সাব্বির আওয়াল
শক্তি: প্রধান প্রকৌশলী
এক্সাইজেন ও আইসিটি বিভাগ


10/07/2023
Bodrun Naher
Director (Planning & Development)
BSEC


10/07/23
Md. Moniruzzaman
Chairman, BSEC