

Name of Ministry: Ministry of Industries
 Name of Division: Bangladesh Steel & Engineering Corporation
 Name of Procuring Entity: Construction and Engineering Division

Budget: Revenue (Works)

Annual Procurement Plan (2025-2026)

Package /Lot No.	Description of Procurement package goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in (Tk.)	Time Code for Process		NOT used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
								Planned Date	Actual Dates									
01		03	04	05	06	07	08	09		10	11	12	13	14	15	16	17	18
								Planned Date										
								Actual Dates										
WR1	New Lift supplying, installation and commissioning at BSEC Bhaban.	job	01	OTM	HOPE	Own	1,20,00,000/-	Planned Date	05 Aug 25		16 Sep 25	30 Sep 25	07 Oct 25	14 Oct 25	11 Nov 2025	28	-	10 May 26
								Planned Days	42	14	07	07	28	99	210			
								Actual Dates										
WR2	Boundary Wall and Gate Making at BSEC Bhaban	Job	01	OTM	HOPE	Own	24,00,000/-	Planned Date	10 Aug 25		31 Aug 25	14 Sep 25	21 Sep 25	28 Sep 25	26 Oct 25	28	77	24 April 26
								Planned Days	21	14	07	07	28	77	180			
								Actual Dates										
WR3	Repair and painting works in 3 rd and 5 th floor at BSEC Bhaban	Job	01	OTM	HOPE	Own	12,40,000/-	Planned Date	15 Sep 25		06 Oct 25	20 Oct 25	27 Oct 25	03 Nov 25	01 Dec 25	28	77	30 Jan 26
								Planned Days	21	14	07	07	28	77	60			
								Actual Dates										
WR4	Installation of Acrylic Signboard on BSEC Bhaban	Job	01	OTM	HOPE	Own	7,50,000/-	Planned Date	21 Sep 25		12 Oct 25	26 Oct 25	02 Oct 25	09 Nov 25	07 Dec 25	28	77	05 Feb 26
								Planned Days	0	21	14	07	07	28	77			
								Actual Dates										
WR5	Central Store Renovation Work at BSEC Bhaban	Job	01	RFQ	HOPE	Own	5,60,000/-	Planned Date	05 Oct 25		12 Oct 25	12 Oct 25	19 Oct 25	26 Oct 25	02 Nov 25	07	29	01 Jan 26
								Planned Days	0	0	0	07	07	07	29	60		
								Actual Dates										
WR6	Installation of pavement tiles in parking area of Krishnachura Building at Banani Housing Complex	Job	01	RFQ	HOPE	Own	2,80,000/-	Planned Date	02 Nov 25		09 Nov 25	09 Nov 25	16 Nov 25	23 Nov 25	30 Nov 25	07	29	28 Jan 26
								Planned Days	0	0	0	07	07	07	29	60		
								Actual Dates										

Md. Mahedi Hassan
 Sub-Assistant Engineer
 Construction & Engineering Division
 Bangladesh Steel & Engineering Corporation (BSEC)
 102, Kazi Nazimuddin Avenue, Dhaka-1215

Md. Mahedi Hassan
 Sub-Assistant Engineer
 Construction & Engineering Division
 Bangladesh Steel & Engineering Corporation (BSEC)
 102, Kazi Nazimuddin Avenue, Dhaka-1215

Engr. Md. Shakhawat Hossain
 Chief Engineer (In charge)
 Bangladesh Steel & Engineering Corporation

ড. মোঃ মোস্তাফিজুর রহমান
 (সিনিয়র ইঞ্জিনিয়ার)
 বাংলাদেশ স্টিল & ইঞ্জিনিয়ারিং কর্পোরেশন

Annual Procurement Plan (2025-2026)

Package /Lot No.	Description of Procurement package goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in (Tk.)	Time Code for Process	NOT used in Goods	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract	
																		01
WR7	Regular Electrical Repair and Maintenance Work at BSEC Bhaban	Job	Lump-sum	DPM/RFQ	HOPE	Own	5,00,000/-	Planned Date										
As per requirement within July, 2025 to May 2026																		
WR8	Regular Repair and Maintenance Work at BSEC Bhaban	Job	Lump-sum	DPM/RFQ	HOPE	Own	22,00,000/-	Planned Date										
As per requirement within July, 2025 to May 2026																		
WR9	Regular Servicing, Repair and Maintenance 11 KV Substation and Diesel Generator at BSEC Bhaban.	Job	Lump-sum	DPM/RFQ	HOPE	Own	5,00,000/-	Planned Date										
As per requirement within July, 2025 to May 2026																		
W10	CCTV Camera System Installation	Job	01	OTM/RFQ	HOPE	Own	6,00,000/-	Planned Date										
As per requirement within July, 2025 to May 2026																		
WR11	IP PABX System supplying, installation and commissioning at BSEC Bhaban.	Job	01	OTM	HOPE	Own	14,20,000	Planned Date										
As per requirement within July, 2025 to May 2026																		

Md. Mahedi Hossain
Sub-Assistant Engineer
Construction & Engineering Division
Bangladesh Steel & Engineering Corporation (BSSE)
102, Kazal Nazrul Islam Avenue, Dhaka-1215

Md
29-06-2025

Engineer (Elec)
(Safikul Islam)
Construction & Engineering Division
Bangladesh Steel & Engineering Corporation (BSSE)
102, Kazal Nazrul Islam Avenue, Dhaka-1215

Safikul Islam
29.6.25

Engr. Md Shakhawat Hossain
Chief Engineer (In charge)
Bangladesh Steel & Engineering Corporation

Engr. Md Shakhawat Hossain
29/6/25

স্বাক্ষরিত
ড. মোঃ সোহান আল-আমিন
সিনিয়র (ইং. ও ইলেক্ট্রিক)

Annual Procurement Plan (2025-2026)

Package e/Lot No.	Description of Procurement package goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in (Tk)	Time Code for Process	NOT used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
SR01	Regular Servicing, Repair and Maintenance Work of Lift (4 Nos.),	Job	Lump-sum	DPM/RFQ	HOPE	Own	15,00,000/-	Planned Date									
SR02	Regular Servicing, Repair and Maintenance Work of Fire Fighting and Fire Detection System at BSEC Bhaban.	Job	01	RFQ	HOPE	Own	6,00,000/-	Planned Date									
Grand Total=							2,45,50,000.00										

In Word: Tk. Two Crore Forty Five Lac Fifty Thousand Only.

As per requirement within July, 2025 to May 2026

Md. Mahedi Hassan
29.06.2025

Md. Mahedi Hassan
Sub-Assistant Engineer
Construction & Engineering Division
Bangladesh Steel & Engineering Corporation (BSEC)
102, Kazi Nazrul Islam Avenue, Dhaka-1215

Safikul Islam
19.6.25

(Safikul Islam)
Engineer (Exec)
Construction & Engineering Division
Bangladesh Steel & Engineering Corporation (BSEC)
102, Kazi Nazrul Islam Avenue, Dhaka-1215

Md. Shahadat Hossain
19.6.25

Engr. Md. Shahadat Hossain
Chief Engineer (In charge)
Bangladesh Steel & Engineering Corporation

ড. মোঃ বেদান হোসেন
শক্তিমন্ত্রী (উঃ ও প্রকৌঃ)

Name of Ministry: Ministry of Industries

Name of Division: Fatullah Housing Colony at BSEC

Name of Procuring Entity: Construction and Engineering Division

Budget: Revenue (Works)

Annual Procurement Plan (2025-2026)

Package /Lot No.	Description of Procurement package goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in (Tk.)	Time Code for Process	NCT used in Goods	Invite/Advice Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
01		03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
WR1	Construction of sewerage drain line at Fatullah Housing Colony	Job	01	OTM	HOPE	Own	12,00,000/-	Planned Date		10 Aug 25	31 Aug 25	14 Sep 25	21 Sep 25	28 Sep 25	26 Oct 25		24 April 26
								Planned Date		0	21	14	07	07	28	77	180
								Actual Dates									
WR2	Boundary Wall Making at Fatullah Housing Colony	Job	01	OTM	HOPE	Own	33,00,000/-	Planned Date		15 Sep 25	06 Oct 25	20 Oct 25	27 Oct 25	03 Nov 25	01 Dec 25		30 May 26
								Planned Days		0	21	14	07	07	28	77	60
								Actual Dates									
WR3	Regular Repair and Maintenance Work at Fatullah Housing Colony	Job	Lump-sum	DPM/RFQ	HOPE	Own	15,00,000/-	Planned Date									
							Grand Total=	60,00,000/-									

In Word: Tk. Sixty Lac Only.

As per requirement within July, 2025 to May 2026

Comm 2025
29.6.25
(Safikul Islam)
Engineer (Elec)
Construction & Engineering Division
Bangladesh Steel & Engineering Corporation (BSEC)
102, Kaz Nazim Islam Avenue, Dhaka-1215

Murib
29/6/25
Engr. Md Shakhawat Hossain
Chief Engineer (In charge)
Bangladesh Steel & Engineering Corporation

শাহাবুজ্জামান
৩. মার্চ বেলাল হোসেন
সি.এ.ও. (ই.এ.ই.সি.)

Annual Procurement Plan (2025-2026)

Package /Lot No.	Description of Procurement package goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in (Tk.)	Time Code for Process	NOT used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
LOT																	
WR1	Construction Of Internal R.C.C Road at Banani housing complex.	Job	01	DPM/OTM	HOPE	Own	98,00,000/-	Planned Date	20 Jan 26	0	09 Feb 26	24 Feb 26	05 Mar 26	12 Mar 26	19 Mar 26	-	17 June 26
								Planned Days	0	21	15	9	7	6	58	90	
WR2	Hosuehold & Main Gas line Repair at banana Housing Complex.	Job	01	DPM/OTM	HOPE	Own	21,00,000/-	Planned Date	10 Aug 25	0	31 Aug 25	10 Sep 25	21 Sep 25	25 Sep 25	5 Oct 25	-	28 Feb 26
								Planned Days	0	21	10	10	5	6	56	120	
WR3	Construction Of Sewerage Line With Inspection Pit & 300mm Dia Upvc Pipe at Banani Housing Complex.	Job	01	DPM/OTM	HOPE	Own	33,50,000/-	Planned Date	04 Jan 26	0	25 Jan 26	04 Feb 26	15 Feb 26	22 Feb 26	01 Mar 26	-	31 May 26
								Planned Days	0	21	10	11	7	6	55	90	
WR4	Shishu park	Job	01	DPM/OTM	HOPE	Own	7,50,000/-	Planned Date	30 Mar 26	0	20 Apr 26	27 Apr 26	28 May 26	02 Jun 26	04 June 26	-	5 July 26
								Planned Days	0	21	7	32	4	2	66	90	
PACKAGE																	
WR5	Repair Of Common Building Roof (Patent Stone Work) at Banani Housing Complex.	Job	01	DPM/RFO	HOPE	Own	12,50,000/-	Planned Date	As per requirement within July, 2025 to May 2026								
								Planned Date	As per requirement within July, 2025 to May 2026								
WR6	Substation Repair	Job	01	DPM/RFO	HOPE	Own	3,00,000/-	Planned Date	As per requirement within July, 2025 to May 2026								
								Planned Date	As per requirement within July, 2025 to May 2026								
WR7	Regular Repair and Maintenance Work at Banani Housing Complex	Job	LS	DPM/RFO	HOPE	Own	15,00,000/-	Planned Date	As per requirement within July, 2025 to May 2026								
								Planned Date	As per requirement within July, 2025 to May 2026								
Grand Total=							190,50,000/-										
Taka One Core Nienty Lac Fifty Thousand Only.																	

25.6.25

25.6.25

Engr. Md Shakil Hossain
 Chief Engineer (In charge)
 Bangladesh Steel & Engineering Corporation

25.6.25

25.6.25