

1st quarter update of Annual Procurement Plan for the Year of 2021-22


Purchase Division ,BSFIC

S. N	Description of Procurement items	Unit	Quantity	Procurement methods and types	Contract Approving authority	Sources of funds	Estimated cost in Tk/USD/ Euro	Time Code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
27	Carbofuran -5G	kg	157000	NCT	HOPE/ Directors	Own fund	135tk per kg	Planned Dates		Mon 18-10-2021	Mon 08-11-2021	Mon 15-11-2021	Mon 22-11-2021	Mon 29-11-2021	Mon 13-12-2021	Sun 13-03-2022		
								Planned Days		0	21	7	7	7	14	90	146	
								Actual Dates										
28	Fipronil-3GR	kg	38000	NCT	HOPE/ Directors	Own fund	125tk per kg	Planned Dates		Mon 18-10-2021	Mon 08-11-2021	Mon 15-11-2021	Mon 22-11-2021	Mon 29-11-2021	Mon 13-12-2021	Sun 13-03-2022		
								Planned Days		0	21	7	7	7	14	90	146	
								Actual Dates										
29	Carbendazin-50WP	kg	22000	NCT	HOPE/ Directors	Own fund	700 tk per kg	Planned Dates		Mon 18-10-2021	Mon 08-11-2021	Mon 15-11-2021	Mon 22-11-2021	Mon 29-11-2021	Mon 13-12-2021	Sun 13-03-2022		
								Planned Days		0	21	7	7	7	14	90	146	
								Actual Dates										
30	CC Camera for Administration section	NO kg	04	RFQ NCT	HOPE/ Directors	Own fund	40000 tk	Planned Dates		Wed 01-12-2021	Thu 09-12-2021	Thu 16-12-2021	Thu 23-12-2021	Thu 30-12-2021	Thu 30-12-2021	Sat 29-01-2022		
								Planned Days		0	8	7	7	7	0	30	59	
								Planned Dates		Mon 18-10-2021	Mon 08-11-2021	Mon 15-11-2021	Mon 22-11-2021	Mon 29-11-2021	Mon 13-12-2021	Sun 13-03-2022		


(Md. Zubairul Islam)
Deputy Manager(Purchase)

(Md. Delwar Hossain)
Manager(Purchase)


(Md. Shanjan Hossain)
Manager(Purchase)


(Md. Abul Hossain)
GM-in charge(Purchase)


(Md. Ataur Rahman Khan)
Chief (Purchase)