


## 2<sup>nd</sup> quarter update of Annual Procurement Plan for the Year of 2021-22


### Purchase Division, BSFIC

| S. N | Description of Procurement items                                        | Unit | Quantity | Procurement methods and types | Contract Approving authority | Sources of funds | Estimated cost in Tk/USD/Euro | Time Code for process                          | Not Used in GOODS | Advertise Tender             | Tender Opening               | Tender Evaluation            | Approval to Award            | Notification of Award        | Signing of Contract  | Completion of Contract | Total Time (in days) |
|------|-------------------------------------------------------------------------|------|----------|-------------------------------|------------------------------|------------------|-------------------------------|------------------------------------------------|-------------------|------------------------------|------------------------------|------------------------------|------------------------------|------------------------------|----------------------|------------------------|----------------------|
| 1    | 2                                                                       | 3    | 4        | 5                             | 6                            | 7                | 8                             | 9                                              | 10                | 11                           | 12                           | 13                           | 14                           | 15                           | 16                   | 17                     | 18                   |
| 31   | Semi Automation of Foreign liquor for Carew distillery                  | No   | 01       | ICT                           | HOPE/ Directors              | Own fund         | 2.5 Crore                     | Planned Dates<br>Planned Days<br>Actual Dates  |                   | Sun 12-12-2021<br>08-12-2021 | Wed 26-01-2022<br>27-01-2022 | Wed 16-02-2022<br>21         | Wed 23-02-2022<br>7          | Wed 02-03-2022<br>7          | Wed 23-03-2022<br>21 | Thu 23-03-2023<br>365  |                      |
| 32   | AGM meeting on Digital Platform for listed companies                    | No.  | 01       | RFO                           | HOPE/ Directors              | Own fund         | 2.3 lac                       | Planned Dates<br>Actual Dates                  |                   | Thu 28-10-2021<br>31-10-2021 | Sun 07-11-2021<br>03-11-2021 | Sun 07-11-2021<br>03-11-2021 | Sun 14-11-2021<br>04-11-2021 | Sun 21-11-2021<br>04-11-2021 | Sun 21-11-2021<br>0  | Thu 20-02-2022<br>60   |                      |
| 33   | Compost turner                                                          | No.  | 01       | ICT                           | HOPE/ Directors              | Own fund         | 90 lac                        | Planned Dates<br>Planned Days<br>Actual Dates  |                   | Thu 20-01-2022<br>0          | Sun 06-03-2022<br>45         | Thu 24-03-2022<br>18         | Thu 31-03-2022<br>7          | Thu 07-04-2022<br>7          | Thu 05-05-2022<br>28 | Sun 30-04-2023<br>360  | 465                  |
| 34   | Partial automation of A Centrifugal machines for Carew and Co.(BD) Ltd. | Nos  | 01       | ICT                           | HOPE/ Directors              | Own fund         | 40 lac                        | Planned Dates<br>Planned Days<br>Planned Dates |                   | Sun 20-02-2022<br>0          | Wed 06-04-2022<br>45         | Sun 24-04-2022<br>18         | Sun 01-05-2022<br>7          | Sun 08-05-2022<br>7          | Sun 05-06-2022<br>28 | Thu 22-12-2022<br>200  | 305                  |

  
 (Md. Zubairul Islam)  
 Deputy Manager(Purchase)

  
 (Md. Delwar Hossain)  
 Manager(Purchase)

  
 (Md. Shahjahan Hossain)  
 Manager(Purchase)

  
 (Md. Abul Hossain)  
 GM-in charge(Purchase)

  
 (Md. Ataur Rahman Khan)  
 Chief (Purchase)