

Update for 2nd quarter of Annual Procurement Plan for the Year of 2025-26 Purchase Division, BSFIC

S. N	Description of Procurement Items	Unit	Quantity	Procurement methods and types	Contract Approving authority	Sources of funds	Estimated cost in Tk/USD/Euro	Time Code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
										11	12	13	14	15	16	17	18
29	Annual General Meeting for enlisted 03 companies (RJC, ZBISM & SHSM)	Nos	01	RFQ	HOPE/ Board of Directors	Own fund	Tk 2.9	Planned Dates		Sun 26-10-2025	Mon 03-11-2025	Mon 03-11-2025	Mon 10-11-2025	Mon 17-11-2025	Mon 17-11-2025	Thu 27-11-2025	32
								Planned Days		0	8	0	7	7	0	10	
								Actual Dates									
30	1000 ml capacity Polyethylene Terephthalate (PET) Bottles with PVC Cap for country liquor of Carew	Pcs	40 Lac	OTM (NCT)	HOPE/ Board of Directors	Own fund	Tk 6.00 crore	Planned Dates		Wed 22-10-2025	Wed 12-11-2025	Wed 03-12-2025	Wed 17-12-2025	Wed 24-12-2025	Wed 21-01-2026	Tue 17-11-2026	391
								Planned Days		0	21	21	14	7	28	300	
								Actual Dates									
31	Boron Fertilizer	Kg	55,000	DPM	HOPE/ Board of Directors	Own fund	Tk 1.98 crore	Planned Dates		Sun 16-11-2025	Mon 01-12-2025	Mon 22-12-2025	Mon 05-01-2026	Mon 12-01-2026	Thu 22-01-2026	Thu 26-02-2026	102
								Planned Days		0	15	21	14	7	10	35	
								Actual Dates									
32	Fipronil 3GR (Insecticide)	Kg	133000	OPM	HOPE/ Board of Directors	Own fund	Tk 2.261 crore	Planned Dates		Sun 16-11-2025	Mon 01-12-2025	Mon 22-12-2025	Mon 05-01-2026	Mon 12-01-2026	Thu 22-01-2026	Thu 26-02-2026	102
								Planned Days		0	15	21	14	7	10	35	
								Actual Dates									
33	Carbendazim	kg	6175	OTM	HOPE/ Board of Directors	Own fund	Tk 86.45 Lac	Planned Dates		Wed 12-11-2025	Wed 03-12-2025	Wed 24-12-2025	Wed 07-01-2026	Wed 14-01-2026	Thu 29-01-2026	Sun 15-03-2026	123
								Planned Days		0	21	21	14	7	15	45	
								Actual Dates									

M. Zubairul Islam
12.11.2025
(Md. Zubairul Islam)
Manager(Purchase)

Delwar Hossain
12.11.2025
(Md. Delwar Hossain)
DGM(Purchase)

Shahjahan Hossain
12.11.2025
(Md. Shahjahan Hossain)
DGM(Purchase)

Abul Hossain
12.11.28
(Md. Abul Hossain)
GM(Purchase)

Director Marketing
18.11.25
Director (Marketing)

Mohammad Saidur Rahman
13.11.25
(Mohammad Saidur Rahman)
Chief (Purchase)

Chairman, BSFIC
22.11.26
Chairman, BSFIC

133c

S. N	Description of Procurement items	Unit	Quantity	Procurement methods and types	Contract Approving authority	Sources of funds	Estimated cost in Tk/USD/Euro	Time Code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
34	Chlorantraniliprole 0.4Gr (Fertara)	M.ton	200	DPM	HOPE/ Board of Directors	Own fund	Tk 7.20 crore	Planned Dates		Mon 15-12-2025	Tue 30-12-2025	Tue 20-01-2026	Tue 27-01-2026	Tue 03-02-2026	Wed 11-02-2026	Tue 12-05-2026	
								Planned Days		0	15	21	7	7	8	90	148
								Actual Dates									
35	Sound system installation for Board room of BSFIC Head office, Dhaka	Nos.	01	RFQ	HOPE/ Board of Directors	Own fund	Tk 6.95 lac	Planned Dates		Mon 01-12-2025	Mon 08-12-2025	Mon 15-12-2025	Mon 22-12-2025	Thu 25-12-2025	Sun 28-12-2025	Tue 27-01-2026	
								Planned Days		0	7	7	7	3	3	30	57
								Actual Dates									
36	Supply and installation of Inverter AC for Head office, BSFIC	Nos	04	OTM	HOPE/ Board of Directors	Own fund	Tk 12 lac	Planned Dates		Wed 10-12-2025	Tue 30-12-2025	Tue 06-01-2026	Tue 13-01-2026	Tue 20-01-2026	Tue 27-01-2026	Sun 08-03-2026	
								Planned Days		0	20	7	7	7	7	40	88
								Actual Dates									
37	Recognition of BSFIC's Gratuity Fund by Income Tax advisers	Nos	01	RFQ	HOPE/ Board of Directors	Own fund	Tk 3.0 lac	Planned Dates		Mon 17-11-2025	Wed 26-11-2025	Wed 17-12-2025	Wed 31-12-2025	Wed 07-01-2026	Mon 12-01-2026	Tue 27-01-2026	
								Planned Days		0	9	21	14	7	5	15	71
								Actual Dates									
38	Extension and up-gradation of smart cane procurement system(SCPS) software	Nos	01	DPM	HOPE/ Board of Directors	Own fund	Tk 25.0 lac	Planned Dates		Thu 20-11-2025	Thu 04-12-2025	Thu 11-12-2025	Thu 18-12-2025	Wed 24-12-2025	Wed 24-12-2025	Mon 05-01-2026	
								Planned Days		0	14	7	7	6	0	12	46
								Actual Dates									

M. Zubairul Islam
 12.11.2025
 (Md. Zubairul Islam)
 Manager(Purchase)

Delwar Hossain
 12.11.2025
 (Md. Delwar Hossain)
 DGM(Purchase)

Shahjahan Hossain
 12.11.2025
 (Md. Shahjahan Hossain)
 DGM(Purchase)

Abul Hossain
 12.11.2025
 (Md. Abul Hossain)
 GM(Purchase)
 Director (Marketing)

Mohammad Saidur Rahman
 13.11.25
 (Mohammad Saidur Rahman)
 Chief (Purchase)
 Chairman, BSFIC