



3rd Quarter update of Annual Procurement Plan for the Year of 2021-22


Purchase Division, BSFIC

S. N	Description of Procurement items	Unit	Quantity	Procurement methods and types	Contract Approving authority	Sources of funds	Estimated cost in Tk/USD/Euro	Time Code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
35	A -Centrifugal machine update for Carew and Co(BD) Ltd	No	01	OTM(NCT)	HOPE/ Directors	Own fund	Tk 40 Lac	Planned Dates		Thu 10-03-2022	Thu 31-03-2022	Thu 14-04-2022	Thu 21-04-2022	Thu 28-04-2022	Thu 26-05-2022	Sun 23-10-2022	
36	Supply, Installation, commissioning of CCTV system and Intergration with all sugar mills	No.	13 IP cameras and other accessories	RFQ	HOPE/ Directors	Own fund	Tk 2.73 lac	Planned Dates		Thu 27-01-2022	Sun 06-02-2022	Sun 06-02-2022	Sun 20-02-2022	Sun 27-02-2022	Sun 27-03-2022	Thu 26-05-2022	60
37	SS Tubes for Zeal Bangla Sugar Mills Ltd	Pcs	5300	OTM(ICT)	HOPE/ Directors	Own fund	USD 1.1 Lac	Planned Dates		Tue 01-02-2022	Thu 17-03-2022	Thu 31-03-2022	Thu 07-04-2022	Thu 14-04-2022	Mon 02-05-2022	Sun 09-10-2022	250
38	Fire Hose Pipe for fire fighting system	set	11	RFQ	HOPE/ Directors	Own fund	Tk 1.10 Lac	Planned Dates		Wed 02-03-2022	Thu 10-03-2022	Thu 17-03-2022	Tue 22-03-2022	Tue 29-03-2022	Tue 05-04-2022	Thu 05-05-2022	30
39	Pajero Jeep for Carew and Co. (BD) Ltd	no	01	DPM	HOPE/ Directors	Own fund	Tk 1.0 crore	Planned Dates		03.02.2022	14.02.2022	14.02.2022	24.02.2022	02.03.2022	Mon 13-06-2022	Sun 11-09-2022	133
40	Semi Automation of Foreign liquor for Carew distillery	No	01	ICT	HOPE/ Directors	Own fund	5.0 Crore	Planned Dates		Thu 03-02-2022	Sun 20-03-2022	Sun 05-06-2022	Sun 19-06-2022	Sun 26-06-2022	Sun 17-07-2022	Fri 30-06-2023	512


 (Md. Zubairul Islam)
 Deputy Manager(Purchase)


 (Md. Delwar Hossain)
 Manager(Purchase)


 (Md. Shanjhan Hossain)
 Manager(Purchase)


 (Md. Abul Hossain)
 GM-in charge(Purchase)


 (Engr. Md. Ataur Rahman Khan)
 Chief (Purchase)