

Annual procurement plan (2025-2026)

Ministry/Division: Ministry Of Posts, Telecommunication & Information Technology Posts & Telecommunication Division
 Agency: Bangladesh Telecommunication Company Limited
 Procurement Entity & Code: MD, BTCL
 Project/ Programme & Code: N/A

| SL No | Name Of Procurement Package (Non Consulting Services) | Unit | Qty | Procurement Method And Type | Contract Approving Authority | Sources Of Fund | Estimated Cost BDT (Qty*unit price) | Time Code For Process | Not Used In Goods | Invitation (If) | Tender Closing And Opening | Tender Evaluation | Approval To Award | Notification On Of Award | Contract Signing | Total Time To Contract Signature | Time For Completion Of Contract |
|-------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|----------------------------------------------------|-----------------------------|------------------------------|-----------------|-------------------------------------------|----------------------------------------------------|-------------------|-----------------|----------------------------|-------------------|-------------------|--------------------------|------------------|----------------------------------|---------------------------------|
| 1. | Package: Office stationery Lot: 01 Envelope a) Envelope of A4 size (BTCL monogram included) b) Envelope of Legal size (BTCL monogram included) Lot: 02 File cover a) Yellow color b) Soft pink color c) Ash grey color d) Light pastel color | 2. | 2,300 pcs (2,000 pcs +3,00 pcs) | RFQ | 5. | 6. | 20,700.00 (18,000+2,700) | 8. Planned date Planned days Actual dates | 9. NA | 10. 20-01-26 | 11. 26-01-26 | 12. 26-01-26 | 13. 27-01-26 | 14. 27-01-26 | 15. 28-01-26 | 16. | 17. 10-02-26 |
| 2. | Lot: 3 Note sheet Notebooks a) Note sheet b) Notebook | 4 | 2800 pcs (1,200 pcs +800 pcs +500 pcs +300 pcs) | RFQ | 5. | BTCL | 98,000.00 (42,000+3,000+17,500+10,500) | 8. Planned date Planned days Actual dates | | 22-01-26 | 28-01-26 | 28-01-26 | 29-01-26 | 29-01-26 | 01-02-26 | | 12-02-26 |
| 3. | Lot: 4 Visiting cards Visiting cards | | 3,500 pcs (3,000 pcs + 500 pcs) | RFQ | 5. | BTCL | 48,000.00 (18,000+30,000) | 8. Planned date Planned days Actual dates | | 25-01-26 | 01-02-26 | 01-02-26 | 02-02-26 | 02-02-26 | 03-02-26 | | 15-02-26 |
| 4. | | | 3,600 pcs | RFQ | 5. | | 30,600.00 | 8. Planned date Planned days Actual dates | | 26-01-26 | 02-02-26 | 02-02-26 | 03-02-26 | 03-02-26 | 04-02-26 | | 12-02-26 |


14-01-26


14-01-2026

মহাবাহাদুর (জনসংযোগ ও প্রকাশনা)
বাংলাদেশ টেলিকমিউনিকেশন কোম্পানি লিমিটেড
৩৯/৯, ইকসটিন গার্ডেন, ঢাকা-১০০০
ফোনঃ ০২-৪১৩৩০৪৫

মোঃ মামুন রশীদ
বিসিএস (টেকনিক্যাল)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ টেলিকমিউনিকেশন কোম্পানি লিমিটেড
৩৯/৯, ইকসটিন গার্ডেন, ঢাকা-১০০০
ফোনঃ ০২-৪১৩৩০৪৫