



বাংলাদেশ কারিগরি শিক্ষা বোর্ড


আগারগাঁও, শেরেবাংলা নগর, ঢাকা-১২০৭।


www.bteb.gov.bd





বার্ষিক প্রকিউরমেন্ট প্ল্যান (এপিপি) অর্থবছর: ২০২৪-২০২৫


Month/Year	List of Goods	Item No.	Discription of Goods	Methods	Economic Code
জুলাই ২০২৪	পরিশিষ্ট-০৩	196	White paper (23"x36") (Framework)	OTM	4884
	পরিশিষ্ট-০৬	207-209	Answer script binding work (Framework)	OTM	4884
	পরিশিষ্ট-০৫	204	OMR sheet 100gm (Framework)	OTM	4884
	পরিশিষ্ট-০৪ ও পরিশিষ্ট-০৫	198-203, 205-206	Corrugated Sheet, Box & Air tight security envelopes (Framework)	OTM	4884
আগস্ট ২০২৪	পরিশিষ্ট-০৮	215-263	Toner for Printer and Photocopier (Framework)	OTM & RFQ	4888
	পরিশিষ্ট-০৯	264-286 288-305	Press Metarials	OTM & RFQ	6813
	পরিশিষ্ট-০২	146-154, 156,157, 159 -165, 169,170,173-178, 287	Computer, Printer & Photocopy Machine	OTM	4888
	পরিশিষ্ট-০৭	210-214	Servicing work (Yearly Maintanance work) (Framework)	RFP & DPM	6813
সেপ্টেম্বর ২০২৪	পরিশিষ্ট-০১ পরিশিষ্ট-১২	1-7, 447, 448	Dairy, Celender & Others	OTM	4884
	পরিশিষ্ট-১১	133,315-445	Plumbing	OTM & RFQ	6850
অক্টোবর ২০২৪	পরিশিষ্ট-০১ ও পরিশিষ্ট-০২	101-123, 142-145, 158, 179-188	Electrical equipment	OTM & RFQ	6827
নভেম্বর ২০২৪	পরিশিষ্ট-০১	8-100,124-126,128,129,132,134-141	Stationary Item (Framework)	OTM & RFQ	6819
	পরিশিষ্ট-১০	127,130,131,306-314	Supply of Furniture	OTM	6821
	পরিশিষ্ট-০২	166-168, 171-172	OMR Spare Parts	OTM & DPM	6813
ডিসেম্বর ২০২৪	পরিশিষ্ট-০৩	189-195, 197	Different size & Colour Offset Paper	OTM	4884
জানুয়ারী ২০২৫			Rest of Tender		
ফেব্রুয়ারী ২০২৫			Collection of demand		
মার্চ ২০২৫			Collection of demand Sorting		
এপ্রিল ২০২৫			Collection of final Quantity and selection of month		
মে ২০২৫			Entry of APP		
জুন ২০২৫			Finalization of APP for the Financial Year 2025-2026		


স্টোর কীপার


স্টোর অফিসার


প্রকিউরমেন্ট অফিসার


উপ-সচিব (প্রশাসন)


চেয়ারম্যান

মোঃ জাহিদুর রহমান
ভান্ডার রক্ষক
বাংলাদেশ কারিগরি শিক্ষা বোর্ড, ঢাকা

মোঃ মোয়াজ্জেম হোসেন
স্টোর অফিসার
বাংলাদেশ কারিগরি শিক্ষা বোর্ড, ঢাকা

Md. Abdur Rahman
Deputy Secretary (Admin)
Bangladesh Technical Education Board
Dhaka-1210

প্রফে: মোঃ মামুন উল্লাহ
চেয়ারম্যান (স্বাক্ষর)
বাংলাদেশ কারিগরি শিক্ষা বোর্ড, ঢাকা

Consolidated Annual Procurement Plan

Ministry :	Ministry of Education
Division :	Technical & Madrasha Education Division
Organization :	Bangladesh Technical Education Board

CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package No.	Description of Procurement Package Goods	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15

Procuring Entity Name and Code :	Bangladesh Technical Education Board, Dhaka - SECRETARY													
Budget Type :	Own Fund			Project / Programme Name and Code :				Not Available						

BTEB/G/OTM/A-24	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	200000000.00	Planned Dates	15-Jul-2024	05-Aug-2024	25-Aug-2024	08-Sep-2024	15-Sep-2024	06-Oct-2024	-	01-Oct-2025
	1	Supply of white Paper (23" X36") [Framework]	1.00	lot					Planned Days	0	21	20	14	7	21	83	360
									Actual Dates	-	-	-	-	-	-	-	-

Electronically Signed By : Md. Mamun UI Hoque - Chairm

BTEB/G/OTM/C-24	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	400000000.00	Planned Dates	23-Jul-2024	13-Aug-2024	03-Sep-2024	17-Sep-2024	24-Sep-2024	22-Oct-2024	-	15-Oct-2025
	1	Supply of OMR Sheet (Framework)	1.00	lot					Planned Days	0	21	21	14	7	28	91	358
									Actual Dates	-	-	-	-	-	-	-	-

Electronically Signed By : Md. Mamun UI Hoque - Chairm

BTEB/G/OTM/D-24	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	50000000.00	Planned Dates	29-Jul-2024	12-Aug-2024	02-Sep-2024	15-Sep-2024	22-Sep-2024	20-Oct-2024	-	15-Oct-2025
	1	Supply of corrugated Sheet, Box and Airtight Security envelopes (Framework)	1.00	lot					Planned Days	0	14	21	13	7	28	83	360
									Actual Dates	-	-	-	-	-	-	-	-

Electronically Signed By : Md. Mamun UI Hoque - Chairm

BTEB/G/OTM/E-24	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	10000000.00	Planned Dates	05-Aug-2024	19-Aug-2024	09-Sep-2024	23-Sep-2024	30-Sep-2024	28-Oct-2024	-	23-Oct-2025
	1	Supply of Toner for Printer and Photocopier Machine (Framework)	1.00	lot					Planned Days	0	14	21	14	7	28	84	360
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Md. Mamun UI Hoque - Chairm																	
BTEB/G/OTM/F-24	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	5000000.00	Planned Dates	13-Aug-2024	27-Aug-2024	17-Sep-2024	01-Oct-2024	08-Oct-2024	05-Nov-2024	-	03-Dec-2024
	1	Supply of offset printing Press Materials and others	1.00	lot					Planned Days	0	14	21	14	7	28	84	28
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Md. Mamun UI Hoque - Chairm																	
BTEB/G/OTM/G-24	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	10000000.00	Planned Dates	04-Sep-2024	18-Sep-2024	09-Oct-2024	23-Oct-2024	30-Oct-2024	27-Nov-2024	-	08-Jan-2025
	1	Supply computer, Printer, Photocopier and their accessories	1.00	lot					Planned Days	0	14	21	14	7	28	84	42
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Md. Mamun UI Hoque - Chairm																	
BTEB/G/OTM/H-24	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	7000000.00	Planned Dates	03-Sep-2024	17-Sep-2024	08-Oct-2024	22-Oct-2024	29-Oct-2024	26-Nov-2024	-	07-Jan-2025
	1	Supply and Printing of Dairy, Celender & others	1.00	lot					Planned Days	0	14	21	14	7	28	84	42
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Md. Mamun UI Hoque - Chairm																	
BTEB/G/OTM/I-24	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	5000000.00	Planned Dates	11-Sep-2024	25-Sep-2024	16-Oct-2024	30-Oct-2024	06-Nov-2024	04-Dec-2024	-	01-Jan-2025
	1	Supply of Plumbing Materials and accessories	1.00	lot					Planned Days	0	14	21	14	7	28	84	28
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Md. Mamun UI Hoque - Chairm																	

BTEB/G/OTM/J-24	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	5000000.00	Planned Dates	07-Oct-2024	21-Oct-2024	11-Nov-2024	25-Nov-2024	02-Dec-2024	30-Dec-2024	-	27-Jan-2025
	1	Supply of Electrical equipment and other materials	1.00	lot					Planned Days	0	14	21	14	7	28	84	28
	Actual Dates	-	-	-					-	-	-	-	-				
Electronically Signed By : Md. Mamun UI Hoque - Chairm																	
BTEB/G/OTM/K-24	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	10000000.00	Planned Dates	13-Nov-2024	27-Nov-2024	18-Dec-2024	01-Jan-2025	08-Jan-2025	05-Feb-2025	-	29-Jan-2026
	1	Supply of Stationery Item and others (Framework)	1.00	lot					Planned Days	0	14	21	14	7	28	84	358
	Actual Dates	-	-	-					-	-	-	-	-				
Electronically Signed By : Md. Mamun UI Hoque - Chairm																	
BTEB/G/OTM/L-24	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	5000000.00	Planned Dates	20-Nov-2024	04-Dec-2024	24-Dec-2024	07-Jan-2025	14-Jan-2025	11-Feb-2025	-	25-Mar-2025
	1	Supply of Furniture and others	1.00	lot					Planned Days	0	14	20	14	7	28	83	42
	Actual Dates	-	-	-					-	-	-	-	-				
Electronically Signed By : Md. Mamun UI Hoque - Chairm																	
BTEB/G/OTM/M-24	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	5000000.00	Planned Dates	20-Nov-2024	04-Dec-2024	24-Dec-2024	07-Jan-2025	14-Jan-2025	11-Feb-2025	-	11-Mar-2025
	1	Supply of OMR (Optical Machine Readable) Spare Parts and others	1.00	lot					Planned Days	0	14	20	14	7	28	83	28
	Actual Dates	-	-	-					-	-	-	-	-				
Electronically Signed By : Md. Mamun UI Hoque - Chairm																	
BTEB/G/OTM/N-24	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	5000000.00	Planned Dates	10-Dec-2024	24-Dec-2024	14-Jan-2025	28-Jan-2025	04-Feb-2025	04-Mar-2025	-	01-Apr-2025
	1	Supply of Different size & color offset paper	1.00	lot					Planned Days	0	14	21	14	7	28	84	28
	Actual Dates	-	-	-					-	-	-	-	-				
Electronically Signed By : Md. Mamun UI Hoque - Chairm																	
Total Value of Procurement							Total : 312000000.00										
Electronically Signed By : Md. Mamun UI Hoque - Chairm																	

CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package No.	Description of Procurement Package Works				Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	*Time for Completion of Contract
1	2				3	4	5	6	7	8	9	10	11	12	13	14	15	16
Procuring Entity Name and Code :					Bangladesh Technical Education Board, Dhaka - SECRETARY													
Budget Type :					Own Fund			Project / Programme Name and Code :			Not Available							
BTEB/W/OTM/B-24	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	5000000.00	Planned Dates	-	18-Jul-2024	01-Aug-2024	22-Aug-2024	05-Sep-2024	12-Sep-2024	10-Oct-2024	-	05-Oct-2025
	1	Answer Script Binding Work (Framework)	1.00	lot					Planned Days	0	0	14	21	14	7	28	84	360
									Actual Dates		-	-	-	-	-	-	-	-
Electronically Signed By : Md. Mamun UI Hoque - Chairm																		
BTEB/W/DPM/N-23	Lot No.	Lot Description	Qty.	Unit	DPM (NCT) e-GP	HOPE	Own Fund	10000000.00	Planned Dates	-	07-Aug-2024	21-Aug-2024	11-Sep-2024	25-Sep-2024	02-Oct-2024	30-Oct-2024	-	23-Oct-2025
	3	Different equipment, Machinery and other appliances servicing (Framework)	3.00	Item					Planned Days	0	0	14	21	14	7	28	84	358
									Actual Dates		-	-	-	-	-	-	-	-
Electronically Signed By : Md. Mamun UI Hoque - Chairm																		
	Total Value of Procurement							Total : 15000000.00										

২৬/৭/২৪
মোঃ জাহিদুর রহমান
ভাণ্ডার বক্ষক
বাংলাদেশ কারিগরি শিক্ষা বোর্ড, ঢাকা

২৬/৭/২৪
মোঃ মোয়াজ্জেম হোসেন
স্টোর অফিসার
বাংলাদেশ কারিগরি শিক্ষা বোর্ড
ঢাকা-১২০৭

২৬/৭/২৪
মোঃ আবু তারিক সিদ্দিকী
সকলী বিপ্লব (প্রকল্প) ও প্রকল্পের খরচের (অ-না)
বাংলাদেশ কারিগরি শিক্ষা বোর্ড, ঢাকা।

২৬.০৬.২৪
Md. Abdulla Al Masud
Deputy Secretary (Admin)
Bangladesh Technical Education Board
Dhaka-1210

২৬/০৭/২৪
Md. Al Masud Karim
Secretary
Bangladesh Technical Education Board

২৬/০৭/২৪
প্রফে: মোঃ মামুন উল্ হক
চেয়ারম্যান (ভারপ্রাপ্ত)
বাংলাদেশ কারিগরি শিক্ষা বোর্ড, ঢাকা।