

**Annual Procurement Plan (APP)**  
**Budget: Revenue, Fiscal Year: 2025-2026**  
**Ministry: Ministry Of Information and Broadcasting**  
**Agency: Bangladesh Television**  
**Name of Code: 4112304 (Engineering and Others Equipments)**  
**Head of procuring Entity : Director General, BTV**  
**APP for Goods**

Serial	Package No.	Description of procurement package	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Est. cost in Tk (Lakhs)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA	Sign of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	GR 1	Supply, Installation, Testing and Commissioning of OB Equipment (BFP Camera with Lens, Tripod, Action Camera with Global, RF TX and RX System, Video Switcher, Audio Mixer, Inter com System, Stand alone Frame Synchronizer, Microphone, Various System Cards) and Allied Equipment for Live Telecast of BTV on Turnkey Basis.	Lot	Bulk	OTM (ICT) e-GP	MOIB	GOB	500	Planned Dates	-	30 Nov-25	11 Jan-26	1 Feb-26	8-Mar-26	11-Mar-26	8-Apr-26	-	6-Aug-26
									Planned Days	-	0	42	21	35	3	20	129	120
									Actual Dates	-	-	-	-	-	-	-	-	-
2	GR 2	Supply, Installation, Testing and Commissioning of Studio Camera Chain & PCR Equipment (Studio Camera, Lens, Tripod, Video Switcher, Audio Switcher, SFG, CG, Various System Cards, Microphone, Multiviewer) and Allied Equipment for Auditorium of BTV Dhaka Station on Turnkey Basis	Lot	Bulk	OTM (ICT) e-GP	MOIB	GOB	800	Planned Dates	-	30-Nov-25	11-Jan-26	1-Feb-26	8-Mar-26	11-Mar-26	8-Apr-26	-	6-Aug-26
									Planned Days	-	0	42	21	35	3	20	129	120
									Actual Dates	-	-	-	-	-	-	-	-	-
3	GR 3	Supply, Installation, Testing and Commissioning of News Camera, Memory card, adapter and Allied equipment for BTV Dhaka Station on Turnkey Basis	Lot	Bulk	OTM (ICT) e-GP	DG BTV	GOB	125	Planned Dates	-	31-Dec-24	12-Jan-25	23-Feb-25	30-Mar-25	6-Apr-25	4-May-25	-	2-Aug-25
									Planned Days	-	0	42	21	35	3	20	129	120
									Actual Dates	-	31-Dec-24	13-Feb-25	20-Apr-25	4-May-25	4-May-25	19-May-25	-	16-Oct-25
4		CD VAT & Others					400											
							Total	1825										

*[Signature]*  
 ০৫/০৮/২৫  
 মহাপরিচালক  
 বাংলাদেশ টেলিভিশন  
 ঢাকা-১০০০

*[Signature]*  
 ০৫/০৮/২০২৫  
 মহাপরিচালক  
 বাংলাদেশ টেলিভিশন  
 ঢাকা-১০০০

*[Signature]*  
 ০৫/০৮/২৫  
 মোঃ জিয়াউর রহমান  
 মহাপরিচালক  
 বাংলাদেশ টেলিভিশন  
 ঢাকা-১০০০

*[Signature]*  
 ০৫/০৮/২৫  
 মোঃ মাসুদ কুইব  
 মহাপরিচালক  
 বাংলাদেশ টেলিভিশন  
 ঢাকা-১০০০

*[Signature]*  
 ০৫/০৮/২০২৫  
 মোঃ মাসুদ কুইব  
 মহাপরিচালক  
 বাংলাদেশ টেলিভিশন  
 ঢাকা-১০০০

*[Signature]*  
 ০৫/০৮/২৫  
 মোঃ মাসুদ কুইব  
 মহাপরিচালক  
 বাংলাদেশ টেলিভিশন  
 ঢাকা-১০০০

**Annual Procurement Plan (APP)**  
**Budget: Revenue, Fiscal Year: 2025-2026**  
**Ministry: Ministry Of Information and Broadcasting**  
**Agency: Bangladesh Television**  
**Name of Code: Raw Material & Spare Parts, Code No : 3256105**  
**Head of procuring Entity : Director General, BTV**

**APP for Goods**

Serial	Package No.	Description of procurement package	Unit	Quantity	Procurement method & type	Contract approving	Source of funds	Estd cost in Tk (in lakh)	Time code for process	Not Rsed in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	GR 1	Supply, Installation, Testing and Commissioning of Optical Coder & Decoder and Allied Equipment for Relay Station of BTV on Turn-key Basis.	Lot	1	OTM (NCT) e-GP	DG BTV	GOB	180	Planned Dates	-	7-Dec-25	28-Dec-25	18-Jan-26	1-Feb-26	8-Feb-26	22-Feb-26	-	25-Jun-26
									Planned Days	-	0	21	21	14	7	14	77	123
									Actual Dates	-	-	-	-	-	-	-	-	-
2		GD VAT & Others						100										
							Total	280										

*[Signature]*  
08/12/20

মোঃ মাহবুবুল আলম  
 মহাপরিচালক  
 বাংলাদেশ টেলিভিশন

*[Signature]*  
08/12/2020

মোঃ মাহবুবুল আলম  
 মহাপরিচালক  
 বাংলাদেশ টেলিভিশন

08/12/20

মোঃ মাহবুবুল আলম  
 মহাপরিচালক  
 বাংলাদেশ টেলিভিশন

*[Signature]*  
08/12/2020

মোঃ মাহবুবুল আলম  
 মহাপরিচালক  
 বাংলাদেশ টেলিভিশন

*[Signature]*  
08/12/20

মোঃ মাহবুবুল আলম  
 মহাপরিচালক  
 বাংলাদেশ টেলিভিশন

**ANNUAL PROCUREMENT PLAN**

Budget: Operational

Ministry : Ministry of Information & Broadcasting  
 Agency: Bangladesh Television  
 Head of procuring Entity : Director General, BTV  
 Name & Code: Electrical Establishment: Code No- 3258119

Sl. No	Package no	Description of procurement package	Unit	Quantity	Procurement method & Type NCT (ICT)	Contract approving authority	Source of funds	Estd cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01	WR-1	Maintenance of 630 KVA Sub Station for Bangladesh Television Headquarter.	Lot	Bulk	RFQ	DG BTV	GOB	6.00	Planned Dates	31.01.25	14.01.26	04.02.26	18.02.26	04.03.26	-	22.06.26
									Planned days	0	14	21	14	14	63	110
									Actual Dates							
		<b>Total Value of Procurement</b>						<b>Total: 6.00</b>								

*Maki*  
 ০৩/০৩/২৫  
 মুসরাত জাবি  
 রক্ষণ প্রকৌশলী  
 বাংলাদেশ টেলিভিশন

*ফজল*  
 - ৩/৩/২৫  
 মোঃ জিব্রুল আলম  
 সিনিয়র ইঞ্জিনিয়ার  
 বাংলাদেশ টেলিভিশন  
 বাংলাদেশ, ঢাকা।

*Shif*  
 ০৭.১১.২৫  
 মোঃ আব্দুল হুসেন  
 প্রধান প্রকৌশলী  
 বাংলাদেশ টেলিভিশন

*মুসরাত*  
 ০৩/৩/২৫  
 মোঃ - জিব্রুল আলম  
 নিচালক  
 বাংলাদেশ টেলিভিশন

**ANNUAL PROCUREMENT PLAN**

Budget: Operational

Ministry : Ministry of Information &amp; Broadcasting

Agency: Bangladesh Television

Head of procuring Entity : Director General, BTV

Name &amp; Code: Electric Sharonjamadi; Code No- 4112303

SL No	Package no	Description of procurement package	Unit/ Size	Quantity	Procurement method & Type NCI (ICT)	Contract approving authority	Source of funds	Estd cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1.	GD-1	Supply, Installation, Testing & Commissioning of Air Condition Machine for Bangladesh Television on Turn-key basis	Bulk	Lot	NCT(OIM) e-GP	DG BTV	GOB	11.00	Planned Dates	29.12.25	12.01.26	02.02.26	16.02.26	02.03.26		03.05.26
									Planned days	0	14	21	14	14	63	91
									Actual Dates.							
1.	GD-2	Supply of Electrical Goods for Bangladesh Television	Bulk	Lot	NCT(OIM) e-GP	DG BTV	GOB	9.00	Planned Dates	21.12.25	11.01.26	01.02.26	15.02.26	01.03.26		30.04.26
									Planned days	0	21	21	14	14	70	60
									Actual Dates.							
		<b>Total Value of Procurement</b>						<b>Total: 20.00</b>								

*Arki*  
০৮/০২/২৬  
বুসরাত জাবিন  
বকুল প্রকৌশলী  
বাংলাদেশ টেলিভিশন ঢাকা

*৬/১১/২৬*  
মোঃ জিয়াউর রহমান  
সিনিয়র ইন্সপেক্টর  
বাংলাদেশ টেলিভিশন  
কম্পিউটার বিভাগ

*০৮.০১.২০২৬*  
মোঃ মাসুদ হুসেন  
প্রধান প্রকৌশলী  
বাংলাদেশ টেলিভিশন

*০৮/০১/২০২৬*  
মোঃ মাহবুব আলম  
মহাপরিচালক  
বাংলাদেশ টেলিভিশন

**ANNUAL PROCUREMENT PLAN**

Budget: Operational

Ministry : Ministry of Information &amp; Broadcasting

Agency: Bangladesh Television

Head of procuring Entity : Director General, BTV

Name &amp; Code: Jantropati and Others Sharonjam; Code No- 3258105

Sl. No	Package no	Description of procurement package	Unit	Quantity	Procurement method & Type NCT (ICT)	Contract approving authority	Source of funds	Estd cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01	WR-1	"Maintenance of Deffernt type Air Condition Machine of BTV's Headquarter's."	Lot	Bulk	NCT e-GP (OTM) /Frame work	DG BTV	GOB	8.00	Planned Dates	31.12.25	14.01.26	04.02.26	18.02.26	04.03.26	-	03.05.26
									Planned days	0	14	21	14	14	63	60
									Actual Dates							
02	GD-1	"Maintenance of PFI Panel & Generator Synchronizing Panel of BTV'S Dhaka Center & BTV Headquarters' Sub-Station"	Lot	Bulk	NCT e-GP (OTM)	DG BTV	GOB	17.00	Planned Dates	31.12.25	18.01.26	08.02.26	22.02.26	08.03.26		11.06.26
									Planned days	0	18	14	14	14	67	95
									Actual Dates							
		<b>Total Value of Procurement</b>						<b>Total: 25.00</b>								

*Signature*  
05/03/26

সেরাত জাবিন  
বকুল প্রকৌশলী  
বাংলাদেশ টেলিভিশন ঢাকা

*Signature*  
05/03/26

মোঃ মাহবুবুল আলম  
সিনিয়র ইঞ্জিনিয়ার  
বাংলাদেশ টেলিভিশন  
ঢাকা

*Signature*  
05/03/26

মোঃ মাসুদ হুসেইন  
বখান বকৌশলী  
বাংলাদেশ টেলিভিশন

*Signature*  
05/03/26

মোঃ মাহবুবুল আলম  
বহা পরিচালক  
বাংলাদেশ টেলিভিশন

Annual Procurement Plan (APP)																		
Budget: Revenue, Fiscal Year: 2025-2026																		
Ministry: Ministry Of Information and Broadcasting																		
Agency: Bangladesh Television																		
Name of Code: Other Machinery & Equipment, Code No : 4112316																		
Head of procuring Entity : Director General, BTV																		
APP for Goods																		
Serial	Package No.	Description of procurement package	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Est'd cost in Tk (lakh)	Time code for process	Not Rsd in Goods	Invite, Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA	Sign of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	GR1	Procurement of Professional Satellite Receiver (IRD) & LNB of Chattogram TV Station.	Lot	1	NCTOTM; e-GP	DG BTV	GOB	40	Planned Dates		25 Nov 25	9 Dec 25	23 Dec 25	30 Dec 25	6 Jan 26	20 Jan 26		18 Jun 26
									Planned Days		0	14	14	7	7	14	56	149
									Actual Dates									

Shahida  
05.11.25

শাহিদা আক্তার  
প্রোগ্রাম প্রকৌশলী  
বাংলাদেশ টেলিভিশন  
রামপুরা, ঢাকা।

MA/05/11/25

মোঃ মান্নাফ হোসেন  
ইঞ্জিনিয়ারিং ম্যানেজার (টিএডএম)  
বাংলাদেশ টেলিভিশন  
প্রশাসন কার্যালয়

বেজ  
07/12/25

মোঃ বিজয় কুমার  
সিনিয়র ইঞ্জিনিয়ার  
বাংলাদেশ টেলিভিশন  
রামপুরা, ঢাকা

Shif C.

07.12.25  
মোঃ মাসুদ জুইয়া  
প্রোগ্রাম প্রকৌশলী  
বাংলাদেশ টেলিভিশন

MA/07/12/25

মোঃ মাহবুবুল আলম  
মহাপরিচালক  
বাংলাদেশ টেলিভিশন

Annual Procurement Plan (APP)

Budget: Revenue, Fiscal Year: 2025-2026

Ministry: Ministry Of Information and Broadcasting

Agency: Bangladesh Television

Name of Code: Betar Sharonjam, Code No : 4112203

Head of procuring Entity : Director General, BTB

APP for Goods

Serial	Package No.	Description of procurement package	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Estt cost in Tk (lakh)	Time code for process	Not Used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA	Sign of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	GR1	Procurement of Audio & Video Distribution Amplifier for BTB Different Sub-Station.	Lot	1	NCT/OTM e-GP	DG BTB	GOB	20	Planned Dates		26 Nov 25	10 Dec-25	24 Dec-25	31 Dec 25	7-Jan-26	21-Jan-26	-	18-Jun-26
									Planned Days		0	14	14	7	7	14	56	148
									Actual Dates									

M. Shukla  
05.11.25  
মুশিকা মাস্কুর  
রক্ষণ প্রকৌশলী  
বাংলাদেশ টেলিভিশন  
রানিংপুরা, ঢাকা।

M. Shukla  
মোঃ মান্নান হোসেন  
ইঞ্জিনিয়ারিং ম্যানেজার (টিএডএম)  
বাংলাদেশ টেলিভিশন  
প্রধান কার্যালয়

M. Shukla  
মোঃ মাসুদ  
সিনিয়র ইঞ্জিনিয়ার  
বাংলাদেশ টেলিভিশন  
রানিংপুরা, ঢাকা।

M. Shukla  
05.11.25  
মোঃ মাসুদ কুহরা  
প্রধান প্রকৌশলী  
বাংলাদেশ টেলিভিশন

M. Shukla  
05/11/25  
মোঃ মাহবুবুল আলম  
মহাপরিচালক  
বাংলাদেশ টেলিভিশন

