

**ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET OF BTV**  
**CODE NO : 4112304 (Engineering and Others Equipments)**

(a) Financial Year 2024-25  
 (b) Reporting Period: 15-07-2024

(c) Ministry : Ministry of Information & Broadcasting  
 (d) Head of Procuring Entity : DG, BTV

Sl. No.	Package no	Description of procurement package	Unit	Quantity	Procurement method of type	Contract approving authority	Source of funds	Estd cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	GR1	Supply, Installation, Testing, Commissioning of Conditional Access System (CAS) for BTV on Turnkey Basis.	Lot	Bulk	OTM (ICT) e-GP	MOIB	GOB	350.00	Planned Dates	1-Sep-24	13-Oct-24	24-Nov-24	29-Dec-24	5-Jan-25	2-Feb-25		2-Jun-25
									Planned Dates	0	42	42	35	7	28	154	120
									Actual Dates	-	-	-	-	-	-	-	-
2	GR2	Supply, Installation, Testing and Commissioning of Studio Camera & Allied Equipment for Auditorium Equipment of BTV Dhaka Station on Turnkey Basis.	Lot	4 (Four) Set	OTM (ICT) e-GP	MOIB	GOB	450.00	Planned Dates	15-Sep-24	27-Oct-24	8-Dec-24	12-Jan-25	19-Jan-25	16-Feb-25		16-Jun-25
									Planned Dates	0	42	42	35	7	28	154	120
									Actual Dates	-	-	-	-	-	-	-	-
3	GR3	Supply, Installation, Testing and Commissioning of 5KW Dual cast Transmitter for BTV Noakhali Sub-Station on Turnkey Basis.	Lot	1(one) set	OTM (ICT) e-GP	DG, BTV	GOB	150.00	Planned Dates	16-Sep-24	28-Oct-24	9-Dec-24	13-Jan-25	20-Jan-25	17-Feb-25		17-Jun-25
									Planned Dates	0	42	42	35	7	28	154	120
									Actual Dates	-	-	-	-	-	-	-	-
4	GR4	Supply, Installation, Testing and Commissioning of Backpack/Live Streaming Equipment for BTV on Turnkey Basis.	Lot	Bulk	OTM (NCT) e-GP	DG, BTV	GOB	50.00	Planned Dates	30-Dec-24	13-Jan-25	3-Feb-25	10-Feb-25	17-Feb-25	17-Mar-25		1-May-25
									Planned Dates	0	14	21	7	7	28	77	45
									Actual Dates	-	-	-	-	-	-	-	-
5	GR5	Supply, Installation, Testing and Commissioning of Production Control Room (PCR) Equipment for Auditorium of BTV Dhaka Station on Turnkey Basis.	Lot	Bulk	OTM (ICT) e-GP	MOIB	GOB	300.00	Planned Dates	20-Sep-24	1-Nov-24	13-Dec-24	17-Jan-25	24-Jan-25	21-Feb-25		21-Jun-25
									Planned Dates	0	42	42	35	7	28	154	120
									Actual Dates	-	-	-	-	-	-	-	-

*Munir*  
৩১/০৭/২৪

মোঃ মুশফিকুল ইসলাম  
 টেলিভিশন প্রকৌশলী  
 বাংলাদেশ টেলিভিশন  
 রামপুরা, ঢাকা।

*Munir*  
৩১/০৭/২৪

রোকসানা ইয়াছমিন  
 ইঞ্জিনিয়ারিং মানেজার (চলতি দায়িত্ব)  
 বাংলাদেশ টেলিভিশন  
 প্রধান কার্যালয়

*AMR*  
৩১/০৭/২০২৪

মুহাম্মদ আনিসুর রহমান  
 সিনিয়র ইঞ্জিনিয়ার  
 বাংলাদেশ টেলিভিশন  
 রামপুরা, ঢাকা।

*Munir*  
৩১/০৭/২৪

মোঃ জিল্লুর রশিদ  
 সিনিয়র ইঞ্জিনিয়ার  
 বাংলাদেশ টেলিভিশন  
 রামপুরা, ঢাকা।

*Munir*  
৩১/০৭/২৪

মোঃ মাসুদ জুইয়া  
 প্রধান প্রকৌশলী  
 বাংলাদেশ টেলিভিশন

*Munir*

ড. মোঃ জাহাঙ্গীর আলম  
 মহাপরিচালক  
 বাংলাদেশ টেলিভিশন

# ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET OF BTV

CODE NO : 3256105 (Raw Material & Spare Parts)

(a) Financial Year 2024-25

(b) Reporting Period: 15-07-2024


(c) Ministry : Ministry of Information & Broadcasting

(d) Head of Procuring Entity : DG, BTV

Sl. No.	Package no	Description of procurement package	Unit	Quantity	Procurement method of type	Contract approving authority	Source of funds	Estd cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	GR1	Procurement of Spare Parts for Satellite Broadcasting System (Satellite Professional IRD, Satellite Encoder, LNB).	Lot	Bulk	OTM (NCT) e-GP	DG, BTV	GOB	140.00	Planned Dates	20-Aug-24	3-Sep-24	24-Sep-24	1-Oct-24	8-Oct-24	5-Nov-24		20-Dec-24
									Planned Dates	0	14	21	7	7	28	77	45
									Actual Dates	-	-	-	-	-	-	-	-
2	GR2	Procurement of Non Linear Edit (Work Station, HD Monitor, Speaker, Capture Cards, Software and Converters) for Dhaka & Chattogram Center.	Lot	Bulk	OTM (NCT) e-GP	DG, BTV	GOB	100.00	Planned Dates	1-Aug-24	15-Aug-24	5-Sep-24	12-Sep-24	19-Sep-24	17-Oct-24		1-Dec-24
									Planned Dates	0	14	21	7	7	28	77	45
									Actual Dates	-	-	-	-	-	-	-	-

  
২০/০৭/২৪

মোঃ মুশফিকুল ইসলাম  
টেলিভিশন প্রকৌশলী  
বাংলাদেশ টেলিভিশন  
রামপুরা, ঢাকা।

  
২০/০৭/২০২৪

রোকসানা ইয়াছমিন  
ইঞ্জিনিয়ারিং মানেজার (চলতি দায়িত্ব)  
বাংলাদেশ টেলিভিশন  
প্রধান কার্যালয়

  
২০/০৭/২০২৪

মুহাম্মদ আনিসুর রহমান  
সিনিয়র ইঞ্জিনিয়ার  
বাংলাদেশ টেলিভিশন  
রামপুরা, ঢাকা।

  
২০/০৭/২০২৪

মোঃ মাসুদ হুইয়া  
প্রধান প্রকৌশলী  
বাংলাদেশ টেলিভিশন



ড. মোঃ জাহাঙ্গীর আলম  
মহাপরিচালক  
বাংলাদেশ টেলিভিশন



a) Financial Year : 2024-2025

(b) Reporting period : 30-06-2025

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

Betar Sharonjam Code No : 4112203


Total Allocation : 20.00

(c) Ministry : Ministry of Information

(d) Head of procuring Entity : Director General, BTV

SL No	Package no	Description of procurement package	Unit/ Size	Quantity	Procurement method & Type NCT (ICT)	Contract approving authority	Source of funds	Estd cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
I.	GR-1	বিটিভির আনুষ্ঠান মনিটরিং এর জন্য টিভি সেট ক্রয়	85"	1	NCT(OTM) e-GP	DG BTV	GOB	20.00	Planned Dates	28.8.24	12.9.24	22.9.24	29.09.24	09.10.24	16.10.24	-	30.6.25			
			43"	15					Planned days	0	14	12	7	9	7	49				
			32"	1					Actual Dates.											

  
 31.07.2024  
 মোঃ আভাউর রহমান  
 উপ-সহকারী প্রকৌশলী  
 বাংলাদেশ টেলিভিশন  
 রামপুরা, ঢাকা।

  
 31.07.24  
 মুর্শিদা আক্তার  
 রক্ষণ প্রকৌশলী  
 বাংলাদেশ টেলিভিশন  
 রামপুরা, ঢাকা।

রেজি  
 ৬৮৭১২৪  
 মোঃ জিল্লুর রশিদ  
 সিনিয়র ইঞ্জিনিয়ার  
 বাংলাদেশ টেলিভিশন  
 রামপুরা, ঢাকা।

  
 30.7.2024  
 মোঃ মাসুদ জুইয়া  
 প্রধান প্রকৌশলী  
 বাংলাদেশ টেলিভিশন

  
 ড. মোঃ জাহাঙ্গীর আলম  
 মহাপরিচালক  
 বাংলাদেশ টেলিভিশন



**ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET OF BTV**  
**CODE NO : 4112316 (Other Machinery and Equipment)**

(a) Financial Year 2024-25  
 (b) Reporting Period:15-07-2024

(c) Ministry : Ministry of Information  
 (d) Head of Procuring Entity : DG, BTV

Sl. No.	Package no	Description of procurement package	Unit	Quantity	Procurement method of type	Contract approving authority	Source of funds	Estd cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to contract signature	Time for completion of contract
1	GR1	Supply,Installation,Testing and Commissioning of CC Camera & NVR System For Broadcasting Equipment Monitoring.	Lot	Bulk	OTM (NCT, e-GP)	DG, BTV	GOB	13.00	Planned Dates	1-Sep-24	15-Sep-24	6-Oct-24	13-Oct-24	20-Oct-24	17-Nov-24		1-Jan-25
									Planned Days	0	14	21	7	7	28	70	45
									Actual Dates	-	-	-	-	-	-	-	-
2	GR2	Procurement of Portable Audio & Video Distribution Amplifier for BTV Relay Station.	Lot	Bulk	OTM (NCT, e-GP)	DG, BTV	GOB	10.00	Planned Dates	8-Sep-24	22-Sep-24	13-Oct-24	20-Oct-24	27-Oct-24	24-Nov-24		8-Jan-25
									Planned Days	0	14	21	7	7	28	70	45
									Actual Dates	-	-	-	-	-	-	-	-

*Arman*  
15/07/2024

মোঃ আতাউর রহমান  
 উপ-সহকারী প্রকৌশলী  
 বাংলাদেশ টেলিভিশন  
 রামপুরা ঢাকা।

*Mahuda*  
15.07.24

মুশ্বিদা আক্তার  
 রক্ষণ প্রকৌশলী  
 বাংলাদেশ টেলিভিশন  
 রামপুরা, ঢাকা।

*জিল্লুর*

১৫/৭/২৪

মোঃ জিল্লুর রশিদ  
 সিনিয়র ইঞ্জিনিয়ার  
 বাংলাদেশ টেলিভিশন  
 রামপুরা, ঢাকা।

*Masud*  
15/7/24

মোঃ মাসুদ ভূঁইয়া  
 প্রধান প্রকৌশলী  
 বাংলাদেশ টেলিভিশন

*Arman*

ড. মোঃ জাহাঙ্গীর আলম  
 মহাপরিচালক  
 বাংলাদেশ টেলিভিশন

✓

# ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET OF BTV

CODE NO : 4112303 (Electrical equipment)

(a) Financial Year 2024-25

(b) Reporting Period:15-07-2024


(c) Ministry : Ministry of Information

(d) Head of Procuring Entity : DG, BTV


Sl. No.	Package no	Description of procurement package	Unit	Quantity	Procurement method of type	Contract approving authority	Source of funds	Estd cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to contract signature	Time for completion of contract
1	GR1	শীতাতপ নিয়ন্ত্রণ যন্ত্র (AC) ক্রয়	Lot	Bulk	OTM (NCT, e-GP)	DG, BTV	GOB	12.00	Planned Dates	4-Sep-24	18-Sep-24	9-Oct-24	16-Oct-24	23-Oct-24	20-Nov-24		4-Jan-25
									Planned Days	0	14	21	7	7	28	70	45
									Actual Dates	-	-	-	-	-	-	-	-
2	GR2	বৈদ্যুতিক সরঞ্জামাদি ক্রয়	Lot	Bulk	OTM (NCT, e-GP)	DG, BTV	GOB	8.00	Planned Dates	10-Sep-24	24-Sep-24	15-Oct-24	22-Oct-24	29-Oct-24	26-Nov-24		10-Jan-25
									Planned Days	0	14	21	7	7	28	70	45
									Actual Dates	-	-	-	-	-	-	-	-

  
15.07.2024


মোঃ আতাউর রহমান  
উপ-সহকারী প্রকৌশলী  
বাংলাদেশ টেলিভিশন  
রামপুরা ঢাকা।

  
15.07.24

মুশ্বিদা আক্তার  
রক্ষণ প্রকৌশলী  
বাংলাদেশ টেলিভিশন  
রামপুরা, ঢাকা।

  
20/9/24

মোঃ জিব্বুর রশিদ  
সিনিয়র ইঞ্জিনিয়ার  
বাংলাদেশ টেলিভিশন  
রামপুরা, ঢাকা।

  
20/9/24

মোঃ মাসুদ ভূঁইয়া  
প্রধান প্রকৌশলী  
বাংলাদেশ টেলিভিশন



ড. মোঃ জাহাঙ্গীর আলম  
মহাপরিচালক  
বাংলাদেশ টেলিভিশন



**ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET OF BTW**  
**CODE NO : 3258105 (Other Machinery and Equipment)**

(a) Financial Year 2024-25

(b) Reporting Period:15-07-2024

(c) Ministry : Ministry of Information

(d) Head of Procuring Entity : DG, BTW

Sl. No.	Package no	Description of procurement package	Unit	Quantity	Procurement method of type	Contract approving authority	Source of funds	Estd cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	WR1	প্রধান কার্যালয়ের ১/৩ টন ক্ষমতা সম্পন্ন শীতাতপ নিয়ন্ত্রণ যন্ত্র মেরামত ও রক্ষণাবেক্ষণ	Lot	Bulk	OTM RFQ R&P	DG, BTW	GOB	6.00	Planned Dates	13-Aug-24	27-Aug-24	17-Sep-24	24-Sep-24	1-Oct-24	29-Oct-24		13-Dec-24
									Planned Days	0	14	21	7	7	28	70	45
									Actual Dates	-	-	-	-	-	-	-	-
2	WR2	প্রধান কার্যালয়ের ৫ টন ক্ষমতা সম্পন্ন শীতাতপ নিয়ন্ত্রণ যন্ত্র মেরামত ও রক্ষণাবেক্ষণ	Lot	Bulk	OTM (NCT. e- GP)	DG, BTW	GOB	8.00	Planned Dates	8-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	13-Oct-24	10-Nov-24		10-Dec-24
									Planned Days	0	14	7	7	7	28	70	30
									Actual Dates	-	-	-	-	-	-	-	-
2	WR3	ফটোকপি মেশিন, অন্যান্য সরঞ্জামাদি মেরামত ও রক্ষণাবেক্ষণ	Lot	Bulk	RFQ	DG, BTW	GOB	3.00	Planned Dates	20-Aug-24	3-Sep-24	10-Sep-24	17-Sep-24	24-Sep-24	22-Oct-24		21-Nov-24
									Planned Days	0	14	7	7	7	28	70	30
									Actual Dates	-	-	-	-	-	-	-	-

*Alham*  
28.07.2024

মোঃ আতাউর রহমান  
উপ-সহকারী প্রকৌশলী  
বাংলাদেশ টেলিভিশন  
রামপুরা, ঢাকা।

*মোঃ জিল্লুর রাশিদ*  
26/9/24  
মোঃ জিল্লুর রাশিদ  
সিনিয়র ইঞ্জিনিয়ার  
বাংলাদেশ টেলিভিশন  
রামপুরা, ঢাকা।

*মোঃ মাসুদ হুইয়া*  
26.9.2024  
মোঃ মাসুদ হুইয়া  
প্রধান প্রকৌশলী  
বাংলাদেশ টেলিভিশন

*মহাপরিচালক*  
মহাপরিচালক  
বাংলাদেশ টেলিভিশন

