

ANNUAL PROCUREMENT PLAN

অপ্রত্যাশিত ব্যয় ব্যবস্থাপনা খাত

CODE NO: 4112201

তথ্য-যোগাযোগ প্রযুক্তি সরঞ্জামাদি

- (a) Financial Year: 2024-2025
 (b) Reporting period: 30.06.2025
 (c) Ministry: Ministry of Information and Broadcasting
 (d) Division/Department: Bangladesh Television, Dhaka Center

- (e) Head of Procuring Entity: Director General.
 (f) Procuring Entity: General Manager
 (g) GOB- 250(lakh)

Package no	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd.Cost in lakh TK	Time code for Process	Not use in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total time to contract Signature	Total time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOODS																	
GR 1	Procurement of Active Core Network Equipment (Core Router, Core Switch, Access Switch, Bandwidth Manager, WLC, AP) and Accessories with Related Services for BTV Dhaka Center.	Lot	1	OTM (NCT) (e-GP)	DG, BTV	GOB	186	Planned Dates	-	27/03/25	10/04/25	17/04/25	20/04/25	27/04/25	25/05/25	-	04/06/25
Planned Days								-	-	14	07	3	07	28	59	69	
Actual Dates																	
GR 2	Procurement of Internet Infrastructure, Passive Equipment and Accessories with Related Services for BTV Dhaka Center.	Lot	1	OTM (NCT) (e-GP)	DG, BTV	GOB	64	Planned Dates	-	27/03/25	10/04/25	17/04/25	20/04/25	27/04/25	25/05/25	-	04/06/25
Planned Days								-	-	14	07	3	07	28	59	69	
Actual Dates																	
Total Value							250.0										


 ১৪ দেলোয়ার হোসেন
 ১৪.০৬.২৫

১৪ দেলোয়ার হোসেন
 রক্ষণাবেক্ষণ প্রকৌশলী
 বাংলাদেশ টেলিভিশন
 রামপুরা, ঢাকা।


 মোঃ জাহিদুর রাহেম
 উপ-পরিচালক (প্রশাসনিক)
 বাংলাদেশ টেলিভিশন
 রামপুরা, ঢাকা।


 নূরুল আজম
 জেনারেল ম্যানেজার (চলতি দায়িত্ব)
 বাংলাদেশ টেলিভিশন
 রামপুরা, ঢাকা।


 ২৫/০৬/২০২৫
 মোঃ মাহবুবুল আলম
 মহাপরিচালক
 বাংলাদেশ টেলিভিশন