

Bangladesh Veterinary Council

48 Kazi Alauddin Road, Dhaka -1000

Annual Procurement Plan 2025-2026

Ministry/Division

Ministry of Fisheries & Livestock

Agency


Bangladesh Veterinary Council

Procuring Entity &
Code


Bangladesh Veterinary Council

131015700

Package No	Description of Procurement Item Package GOODS	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Lakh Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-01 (P-1)	Others Monihari	Nos	Asper Requisition	RFQ/CP	Registrar	GOB	2.00	Planned dates		03-08-25	10-08-25	10-08-25	13-08-25	19-08-25	27-08-25		
								Planned days		0	7	0	3	5	7	22	1Year
								Actual Date									
G-01 (P-2)	Others Monihari	Nos	Asper Requisition	RFQ/CP	Registrar	GOB	3.00	Planned dates		17-11-25	24-11-25	24-11-25	27-11-25	4-12-25	09-12-25		
								Planned days		0	7	0	3	5	7	22	1Year
								Actual Date									








Package No	Description of Procurement Item Package GOODS	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Lakh Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	date of supply	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-02	Printing & Binding	Nos	Asper Requisition	RFQ/CP	Registrar	GOB	3.00	Planned dates		05-08-25	13-08-25	13-8-25	18-08-25	21-08-25	28-08-25		
								Planned days		0	7	0	3	3	5	18	1 Year
								Actual Date									
G-03 (P-1)	Seminar, and Conference	Nos	Asper Requisition	RFQ/CP	Registrar	GOB	2.00	Planned dates		04-08-25	12-08-25	12-8-25	14-08-25	21-08-25	28-08-25		
								Planned days		0	6	0	2	5	5	18	1 Year
								Actual Date									
G-03 (P-2)	Seminar, and Conference	Nos	Asper Requisition	RFQ/CP	Registrar	GOB	2.00	Planned dates		17-11-25	24-11-25	24-11-25	27-11-25	04-12-25	09-12-25		
								Planned days		0	6	0	2	5	5	18	1 Year
								Actual Date									
G-04 (P-1)	Machinery & Equipment	Nos	Asper Requisition	RFQ/CP	Registrar	GOB	2.00	Planned dates		03-08-25	10-08-25	10-8-25	13-08-25	19-08-25	27-08-25		
								Planned days		0	7	0	3	5	5	22	1 Year
								Actual Date									


[Handwritten signature]
20/10/26


[Handwritten signature]
20/10/26

[Handwritten signature]
20/10/2026

G-04 (P-2)	Machinery & Equipment	Nos	Asper Requisition	RFQ/CP	Registrar	GOB	2.00	Planned dates		17-12-25	24-12-25	24-12-25	29-12-25	03-01-26	08-01-26		
								Planned days		0	7	0	3	5	5	22	1 Year
								Actual Date									
W-01	Non Residential Building	Nos	Asper Requisition	RFQ/CP	Registrar	GOB	4.00	Planned dates		07-08-25	14-08-25	14-8-25	19-08-25	24-08-25	28-08-25		
								Planned days		0	7	0	3	3	4	17	1 Year
								Actual Date									
S-01	Innovation	Nos	Asper Requisition	RFQ/CP	Registrar	GOB	4.00	Planned dates		07-08-25	14-08-25	14-8-25	19-08-25	24-08-25	28-08-25		
								Planned days		0	7	0	3	3	4	17	1 Year
								Actual Date									


 (আবুজাফর মো: রেজাউল আলম)
 ট্রেজারার ও
 সদস্য সচিব
 বিএমসি কমিটি


 (মো: মহিদুল হাসান)
 হিসাবরক্ষক
 ও সদস্য,
 বিএমসি কমিটি


 (ডা: গোপাল চন্দ্র বিশ্বাস)
 রেজিস্ট্রার (ভারপ্রাপ্ত)
 ও
 সভাপতি, বিএমসি কমিটি