

Bangladesh Veterinary Council

48 Kazi Alauddin Road, Dhaka -1000

Annual Procurement Plan 2023-2024

Ministry/Division

Ministry of Fisheries & Livestock

Agency

Bangladesh Veterinary Council

Procuring Entity &
Code

Bangladesh Veterinary Council


131015700

Package No	Lot No	SL No	Description of Procurement Item Package GOODS	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Lakh Tk.	Time Code for Process	Notes in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1			2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G1	1	1	Others Stationery	Nos	LS	RFQ/CP	Registrar	GOB	5.00	Planned dates		03-07-23	17-07-23	24-07-23	31-07-23	07-08-23	04-09-23	06-11-23	
										Planned days		0	14	7	7	7	28	63	126 days
										Actual Date									
G2	1	2	ICT	Nos	LS	RFQ/CP	Registrar	GOB	1.50	Planned dates		07-07-23	09-08-23	16-08-23	23-08-23	30-08-23	27-09-23	26-11-23	
										Planned days		0	14	7	7	7	27	61	123 days
										Actual Date									


Package No	Lot No	SL No	Description of Procurement Item Package GOODS	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Lakh Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	date of supply	Remark
1			2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G3	1	3	Computer & others	Nos	L/S	RFQ/CP	Registrar	GOB	1.00	Planned dates		27-07-23	09-08-23	16-08-23	23-08-23	30-08-23	26-09-23	26-11-23	
										Planned days		0	14	7	7	7	27	60	122 days
										Actual Date									
G4	1	4	Printing & Publication	Nos	L/S	RFQ/CP	Registrar	GOB	3.00	Planned dates	-	17-08-23	31-08-23	07-09-23	14-09-23	21-09-23	19-10-23	19-12-23	
										Planned days		0	14	7	7	7	28	60	123 days
										Actual Date	-								
G5	1	5	Seminar, workshop and conference	Nos	L/S	RFQ/CP	Registrar	GOB	5.00	Planned dates		12-10-23	26-10-23	02-11-23	09-11-23	16-11-23	14-12-23	14-02-24	
										Planned days		0	14	7	7	7	28	60	123 days
										Actual Date									
G6	1	6	Petrol, oil & lubricant	Liter	LS	RFQ/CP	Registrar	GOB	3.50	Planned dates		03-07-23	17-07-23	24-07-23	31-07-23	07-08-23	04-09-23	04-11-23	
										Planned days		0	14	7	7	7	28	60	123 days
										Actual Date									
G7	1	6	Entertainment	Nos	L/S	RFQ/CP	Registrar	GOB	3.50	Planned dates		07-07-23	09-08-23	16-08-23	23-08-23	30-08-23	27-09-23	26-11-23	
										Planned days		0	14	7	7	7	27	61	123 days
										Actual Date									

Package No	Lot No	SL No	Description of Procurement Item Package GOODS	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Lakh Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	date of supply	Remark
1			2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G8	1	6	Non Recedencial Building	Nos	L/S	RFQ/CP	Registrar	GOB	4.50	Planned dates		03-07-23	17-07-23	24-07-23	31-07-23	07-08-23	04-09-23	04-11-23	
										Planned days		0	14	7	7	7	28	60	123 days
										Actual Date									
G9	1	6	Motor vehicle (Servicing)	Nos	L/S	RFQ/CP	Registrar	GOB	2.00	Planned dates		27-07-23	09-08-23	16-08-23	23-08-23	30-08-23	26-09-23	26-11-23	
										Planned days		0	14	7	7	7	27	60	122 days
										Actual Date									
S1	1	6	Innovation	Nos	L/S	RFQ/CP	Registrar	GOB	3.05	Planned dates		17-08-23	31-08-23	07-09-23	14-09-23	21-09-23	19-10-23	19-12-23	
										Planned days		0	14	7	7	7	28	60	123 days
										Actual Date									


(আবুজাফর মো: রেজাউল আলম)
ট্রেজারার ও সদস্য সচিব
বিএমসি কমিটি


(ফাহিমদা আফরোজ)
উচ্চমান সহকারি ও সদস্য,
বিএমসি কমিটি


(মো: মহিদুল হাসান)
হিসাবরক্ষক ও সদস্য,
বিএমসি কমিটি


(ডা: গোপাল চন্দ্র বিশ্বাস)
রেজিস্ট্রার(ভারপ্রাপ্ত) ও
সভাপতি, বিএমসি কমিটি