

# Bangladesh Veterinary Council

48 Kazi Alauddin Road, Dhaka -1000

## Annual Procurement Plan 2024-2025

Ministry/Division

Ministry of Fisheries & Livestock

Agency

Bangladesh Veterinary Council

Procuring Entity &  
Code


Bangladesh Veterinary Council


131015700


Package No	Description of Procurement Item Package GOODS	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Lakh Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Others Monihari	Nos	Asper Requisition	RFQ/DPM	Registrar	GOB	4.66	Planned dates		17-08-24	24-08-24	24-08-24	01-09-24	06-09-24	11-09-24		
								Planned days		0	7	0	3	5	5	20	1 Year
								Actual Date									
GR2	ICT	Nos	Asper Requisition	RFQ/DPM	Registrar	GOB	1.00	Planned dates		04-08-24	11-08-24	11-08-24	14-08-24	19-08-24	25-08-24		
								Planned days		0	7	0	3	5	5	20	1 Year
								Actual Date									

Package No	Description of Procurement Item Package GOODS	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Lakh Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	date of supply	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR3	Computer & Accessoris	Nos	Asper Requisition	RFQ/CP	Registrar	GOB	1.00	Planned dates		27-08-24	02-09-24	02-09-24	05-09-24	10-09-24	15-09-24		
								Planned days		0	7	0	3	5	5	20	1 Year
								Actual Date									
GR4	Printing & Binding	Nos	Asper Requisition	RFQ/DP	Registrar	GOB	5.00	Planned dates	-	10-09-24	17-09-24	17-09-24	19-09-24	25-09-24	30-09-24		
								Planned days		0	7	0	3	5	5	20	1 Year
								Actual Date	-								
GR5	Seminar, and Conference	Nos	Asper Requisition	RFQ	Registrar	GOB	6.00	Planned dates		03-10-24	10-10-24	10-10-24	14-10-24	20-10-24	27-10-24		
								Planned days		0	7	0	3	5	5	20	1 Year
								Actual Date									
GR6	Training	Nos	Asper Requisition	RFQ/CP	Registrar	GOB	8.00	Planned dates		14-08-24	21-08-24	21-08-24	25-08-24	29-08-24	04-10-24		
								Planned days		0	7	0	3	5	5	20	1 Year
								Actual Date									
GR7	Machinery & Equipment	Nos	Asper Requisition	RFQ/DP	Registrar	GOB	3.00	Planned dates		22-10-24	29-10-24	29-10-24	31-10-24	05-11-24	10-11-24		
								Planned days		0	7	0	3	5	5	25	1 Year
								Actual Date									

Package No	Description of Procurement Item Package GOODS	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Lakh Tk.	Time Code for Process	No. used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	date of supply	Remark	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WR-1	Construction / Maintanace of Non Recedencial Building	Nos	Asper Requisition	RFQ	Registrar	GOB	6.00	Planned dates		17-10-24	24-10-24	24-10-24	29-10-24	04-11-24	10-11-24			
								Planned days		0	7	0	3	5	5	20	1 Year	
								Actual Date										
WR-2	Construction / Maintanace of Non Recedencial Building	Nos	Asper Requisition	RFQ	Registrar	GOB	3.00	Planned dates		03-11-24	10-11-24	10-11-24	13-11-24	18-11-24	24-11-24			
								Planned days		0	7	0	3	5	5	20	1 Year	
								Actual Date										
GR8	Innovation	Nos	Asper Requisition	RFQ/CP	Registrar	GOB	4.00	Planned dates		29-10-24	04-11-24	04-11-24	07-11-24	12-11-24	18-11-24			
								Planned days		0	7	0	3	5	5	20	1 Year	
								Actual Date										

  
 ৩০/০৭/২৪  
 (আবুজাফর মো: রেজাউল আলম)  
 ড্রেজারার ও সদস্য-সচিব  
 বাজেট বাস্তবায়ন কমিটি

  
 ৩০/০৭/২৪  
 (মো: মহিদুল হাসান)  
 হিসাবরক্ষক ও সদস্য,  
 বাজেট বাস্তবায়ন কমিটি

  
 ৩০/০৭/২৪  
 (ডা: গোপাল চন্দ্র বিশ্বাস)  
 রেজিস্ট্রার (ভারপ্রাপ্ত) ও  
 সভাপতি  
 বাজেট বাস্তবায়ন কমিটি