


ANNUAL PROCUREMENT PLAN 2020-2021 OF THE BANGLADESH VETERINARY COUNCIL

Package No	Description of procurement Package Goods	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (Lac)	Time Code for process	Estimated/Invited/Advertise Tender	Estimated Tender opening	Estimated Tender Evaluation	Estimated /Approval Award	Estimated Notification of Award	Estimated Sign of Contract	Estimated & Time for Contract	Estimated Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	কম্পিউটার সফটওয়্যার (৫০০০০০০)	As per Requisition	RFQ/CP	Registrar	GOB	4.5	Planned Date	05.10.2020	13.10.2020	15.11.2020	-	16.11.2020	16.11.2020	20.11.2020	12 Month
2	ফুল ও বীজ (৫০০০০০০)	As per Requisition	RFQ/CP	Registrar	GOB	3	Planned Date	05.10.2020	13.10.2020	15.11.2020	-	16.11.2020	16.11.2020	20.11.2020	12 Month
3	ডায়াগনস্টিক স্যাম্পল (১০০০০০০)	As per Requisition	RFQ/CP	Registrar	GOB	5.1	Planned Date	05.10.2020	13.10.2020	15.11.2020	-	16.11.2020	16.11.2020	20.11.2020	12 Month
4	কম্পিউটার ও হার্ডওয়্যার (১০০০০০০)	As per Requisition	RFQ/CP	Registrar	GOB	3.5	Planned Date	05.10.2020	13.10.2020	15.11.2020	-	16.11.2020	16.11.2020	20.11.2020	13 Month
5	সেভিংস/কম্পিউটার (১০০০০০০)	As per Requisition	RFQ	Registrar	GOB	2	Planned Date	05.10.2020	13.10.2020	15.11.2020	-	16.11.2020	16.11.2020	20.11.2020	12 Month
6	কম্পিউটার	As per Requisition	CP	Registrar	GOB	3	Planned Date	05.10.2020	13.10.2020	15.11.2020	-	16.11.2020	16.11.2020	20.11.2020	12 Month


 ৬/১০/২০২০
 ডাঃ মোঃ ইমরান হোসেন খান
 রেজিস্ট্রার