

Bangladesh Veterinary Council

48 Kazi Alauddin Road, Dhaka -1000

Annual Procurement Plan 2022-2023

Ministry/Division	Ministry of Fisheries & Livestock	
Agency	Bangladesh Veterinary Council	
Procuring Entity & Code	Bangladesh Veterinary Council	131015700


Package No	Lot No	SL No	Description of Procurement Item Package GOODS	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Lakh Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1			2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G1	1	1	Others Stationery	Nos	LS	RFQ	Registrar	GOB	1.03	Planned dates		03-07-22	17-07-22	24-07-22	31-07-22	07-08-22	04-09-22	03-11-22	
										Planned days		0	14	7	7	7	28	60	123 days
										Actual Date									
G2	1	2	ICT	Nos	LS	RFQ	Registrar	GOB	0.50	Planned dates		28-07-22	11-08-22	17-08-22	24-08-22	01-09-22	29-09-22	28-11-22	
										Planned days		0	14	7	7	7	28	60	123 days
										Actual Date									


[Signature]
29/09/22

[Signature]
27.07.2022


[Signature]
29/09/2022

Package No	Lot No	SL No	Description of Procurement Item Package GOODS	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Lakh Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	date of supply	Remark
1			2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G3	1	3	Computer & others	Nos	set	RFQ	Registrar	GOB	0.50	Planned dates		28-07-22	11-08-22	17-08-22	24-08-22	01-09-22	29-09-22	28-11-22	
										Planned days		0	14	7	7	7	28	60	123 days
										Actual Date									
G4	1	4	Printing & Publication	Set	set	RFQ	Registrar	GOB	1.50	Planned dates	-	17-08-22	31-08-22	07-09-22	14-09-22	21-09-22	19-10-22	18-12-22	
										Planned days		0	14	7	7	7	28	60	123 days
										Actual Date	-								
G5	1	5	Seminar, workshop and conference	Nos	2	RFQ	Registrar	GOB	3.00	Planned dates		12-10-22	26-10-22	02-11-22	09-11-22	16-11-22	14-12-22	13-02-23	
										Planned days		0	14	7	7	7	28	60	123 days
										Actual Date									
G6	1	6	Petrol, oil & lubricant	Liter	LS	RFQ	Registrar	GOB	2.50	Planned dates		03-07-22	17-07-22	24-07-22	31-07-22	07-08-22	04-09-22	03-11-22	
										Planned days		0	14	7	7	7	28	60	123 days
										Actual Date									


 29/09/22
 (আবুজাফর মো: রেজাউল আলম)
 ট্রেজারার ও সদস্য সচিব, বিএমসি
 কমিটি


 27.07.2022
 (ফাহমিদা আফরোজ)
 উচ্চমান সহকারি ও সদস্য,
 বিএমসি কমিটি


 29/09/22
 (মো: মহিদুল হাসান)
 হিসাবরক্ষক ও সদস্য,
 বিএমসি কমিটি


 29/09/2022
 (ডা: গোপাল চন্দ্র বিশ্বাস)
 রেজিস্ট্রার(ভারপ্রাপ্ত) ও
 সভাপতি, বিএমসি কমিটি