


ANNUAL PROCUREMENT PLAN IMPLEMENTATION STATUS


Budget : Revenue

Financial Year : 2025-2026 (July- June)

Ministry/Division : Ministry of Agriculture (MoA)
 Agency : Bangladesh Wheat and Maize Research Institute (BWMRI)
 Procuring Entity name & code : Director General, BWMRI
 Project/Programme name and code : Revenue Budget


Package no	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing Of contract	Total time of contract signature	Time for completion contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Procurement of Goods																
Economic Code No: 3254107 Gunny Bags																
GR-01	Gunny Bags	Nos	Need Based	OTM/ (e-GP)/RFQ	DG BWMRI	GoB (Revenue)	6.00	Planned dates	2/8/2025	17/08/2025	31/08/2025	7/9/2025	14/09/2025	11/10/2025	70	60
								Planned days	0	15	14	7	7	27		
								Actual Dates								
Economic Code No: 3255105 Other Stationary																
GR-02	Stationary of Goods	Package	Need Based	OTM/ (e-GP)/FW	DG BWMRI	GoB (Revenue)	28.00	Planned dates	30/07/2025	5/8/2025	14/08/2025	21/08/2026	28/08/2025	26/08/2025	28	30
								Planned days	0	5	9	7	2	5		
								Actual Dates								
Economic Code No: 3256102 Chemical																
GR-03	Procurement of Chemical	Package	Need Based	OTM/ (e-GP)/RFQ	DG BWMRI	GoB (Revenue)	18.00	Planned dates	2/9/2025	16/09/2025	30/09/2025	7/10/2025	14/10/2025	11/11/2025	70	60
								Planned days	0	14	14	7	7	28		
								Actual Dates								
Economic Code No: 3258102 Furniture																
GR-04	Repairing and Maintenance of Furnitures	Nos	Need Based	OTM/ (e-GP)/RFQ	DG BWMRI	GoB (Revenue)	6.00	Planned dates	11/9/2025	25/09/2025	9/10/2025	16/10/2025	23/10/2025	20/11/2025	70	60
								Planned days	0	14	14	7	7	28		
								Actual Dates								
Economic Code No: 3258103 Computer																
GR-05	Repairing and Maintenance of Computer and Accessories	Nos	Need Based	RFQ/DPM	DG BWMRI	GoB (Revenue)	3.00	Planned dates	5/10/2025	19/10/2025	2/11/2025	9/11/2025	16/11/2025	14/12/2025	70	60
								Planned days	0	14	14	7	7	28		
								Actual Dates								
Economic Code No: 3258104 Office Equipment																
GR-06	Repairing and Maintenance of Office Equipment	Nos	Need Based	OTM/ (e-GP)	DG BWMRI	GoB (Revenue)	8.00	Planned dates	22/10/2025	5/11/2025	19/11/2025	3/11/2025	10/11/2025	8/12/2025	70	60
								Planned days	0	14	14	7	7	28		
								Actual Dates								
Economic Code No: 3258105 Other machinery and Equipment																
GR-07	Repairing and Maintenance of Others Machinery and Equipment	Nos	Need Based	OTM/ (e-GP)	DG BWMRI	GoB (Revenue)	10.00	Planned dates	7/12/2025	21/12/2025	4/1/2026	11/1/2026	18/1/2026	15/1/2026	70	60
								Planned days	0	14	14	7	7	28		
								Actual Dates								



Md. Saiful Islam Chowdhury
 Senior Asst. Director (Additional Charge)
 Finance Division
 BWMRI, Nashipur, Dinajpur



Dr. Md. Abdul Hakim
 Director (Routine Charge)
 Admin & Finance Wing
 Bangladesh Wheat and Maize Research Institute
 Nashipur, Dinajpur


Dr. Salahuddin Ahmed
 Director General (Routine Charge)
 Bangladesh Wheat and Maize Research Institute
 Nashipur, Dinajpur-5200


Package no	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time code for Process	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing Of contract	Total time of contract signature	Time for completion contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Economic Code No: 3258119 Electrical Instalation																
GR-08	Prouement Of Necessary Electric Instruments (Light, Fan, Cable Etc)	Package	Need Based	OTM/ (e-GP)RFQ	DG BWMRI	GoB (Revenue)	3.00	Planned dates	22/12/2025	5/1/2026	19/1/2026	26/01/2025	2/2/2026	2/3/2026		
								Planned days	0	14	14	7	7	28	70	60
								Actual Dates								
Economic Code No: 4112201 Motor Vehicle																
GR-09	Procurement of Coaster Mini Bus	Nos	1	OTM (e-GP)	DG BWMRI	Own Sorce Fund	75.00	Planned dates	8/1/2026	22/1/2026	5/2/2026	12/2/2026	19/2/2026	19/3/2026		
								Planned days	0	14	14	7	7	28	70	60
								Actual Dates								
Economic Code No: 4112202 Computer and accessories																
GR-10	Procurement of Computer and Accessories	Nos	Need Based	OTM (e-GP)	DG BWMRI	GoB (Revenue)	8.50	Planned dates	1/2/2026	15/2/2026	1/3/2026	8/3/2026	15/3/2026	12/4/2026		
								Planned days	0	14	14	7	7	28	70	60
								Actual Dates								
Economic Code No: 4112304 Engineering and other equipment																
GR-11	Procurement of Rotavator, Tractor and Other Engineering equipments	Nos	Need Based	OTM (e-GP)	DG BWMRI	GoB (Revenue)	30.00	Planned dates	4/1/2026	18/1/2026	1/2/2026	8/2/2026	15/2/2026	15/3/2026		
								Planned days	0	14	14	7	7	28	70	60
								Actual Dates								
Economic Code No: 4112306 Research Equipment																
GR-12	Procurement of Jel Documentation, Photo Perodic Light, Photo Cinthesis Meter, Leaf area Meter Instruments	Nos	Need Based	OTM (e-GP)	DG BWMRI	GoB (Revenue)	20.00	Planned dates	2/2/2026	16/2/2026	1/3/2026	9/3/2026	16/3/2026	13/04/2026		
								Planned days	0	14	13	8	7	28	70	60
								Actual Dates								
Economic Code No: 4112310 Office Equipment																
GR-13	Procurement of Office Equipments	Nos	Need Based	OTM (e-GP)	DG BWMRI	GoB (Revenue)	10.00	Planned dates	10/2/2026	24/2/026	10/3/2026	18/03/2026	24/3/2026	21/4/2026		
								Planned days	0	14	14	8	6	28	70	60
								Actual Dates								
Economic Code No: 4112314 Furniture																
GR-14	Procurement of Office Furniture	Nos	Need Based	OTM (e-GP)	DG BWMRI	GoB (Revenue)	8.00	Planned dates	15/02/2026	1/3/2026	15/3/2026	22/3/2026	5/4/2026	3/5/2026		
								Planned days	0	14	14	7	7	28	70	60
								Actual Dates								


Md. Saiful Islam Chowdhury
 Senior Asst. Director (Additional Charge)
 Finance Division
 BWMRI Nashipur, Dinajpur



Dr. Md. Abdul Hakim
 Director (Routine Charge)
 Admin & Finance Wing
 Bangladesh Wheat and Maize Research Institute
 Nashipur, Dinajpur


Dr. Salahuddin Ahmed
 Director General (Routine Charge)
 Bangladesh Wheat and Maize Research Institute
 Nashipur, Dinajpur-5200


Package no	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time code for Process	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing Of contract	Total time of contract signature	Time for completion contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WORK																
Economic Code No: 3258101 Motor Vehicle																
WR-1	Repairing & maintenance works & others Necessary works of (10) Vehicles	Job	Need Based	OTM/ (e-GP)/RFQ	DG BWMRI	GoB (Revenue)	5.00	Planned dates	6/1/2026	20/1/2026	2/2/2026	9/2/2026	16/2/2026	16/3/2026		
								Planned days	0	14	14	7	7	28	70	60
								Actual Dates								
WR-2	Repairing & maintenance works & others Necessary works of (10) Vehicles	Job	Need Based	OTM/ (e-GP)/RFQ	DG BWMRI	GoB (Revenue)	5.00	Planned dates	11/1/2026	25/1/2026	8/2/2026	15/2/2026	22/2/2026	22/3/2026		
								Planned days	0	14	14	7	7	28	70	60
								Actual Dates								
WR-3	Repairing & maintenance works & others Necessary works of (10) Vehicles	Job	Need Based	OTM/ (e-GP)/RFQ	DG BWMRI	GoB (Revenue)	5.00	Planned dates	11/1/2026	25/1/2026	8/2/2026	15/2/2026	1/3/2026	29/3/2026		
								Planned days	0	14	14	7	7	28	70	60
								Actual Dates								
WR-4	Miscellaneous	Job	Need Based	DPM	DG BWMRI	GoB (Revenue)	1.00	Planned dates	18/01/2026	1/1/2026	15/2/2026	22/2/2026	1/3/2026	29/3/2026		
								Planned days	0	14	14	7	7	28	70	60
								Actual Dates								
Economic Code No: 3258106 Residential Building																
WR-5	Repairing, Renovation & others necessary works of Single Accommodation Officers Quatar (Old and New), Single Accomodation Staff (Old & New) and Staff Quarter (Type-C & Type-D)	Job	Need Based	OTM/ (e-GP)/RFQ	DG BWMRI	GoB (Revenue)	20.00	Planned dates	3/12/2025	17/12/2026	31/12/2026	7/1/2026	14/1/2026	11/2/2026		
								Planned days	0	14	14	7	7	28	70	60
								Actual Dates								
Economic Code No: 3258107 Non-Residential Building																
WR-6	Repairing, Renovation & others necessary works of BWMRI Head Office, Guest House-3, Medical Center, Library Center and STI Building	Nos	Need Based	OTM/ (e-GP)/RFQ	DG BWMRI	GoB (Revenue)	15.00	Planned dates	4/12/2025	18/12/2025	1/1/2026	8/1/2026	15/1/026	12/2/2026		
								Planned days	0	14	14	7	7	28	70	60
								Actual Dates								
Economic Code No: 3258108 Other Buildings and structures																
WR-7	Repairing, Renovation & others necessary works of Main Gate & Roads of BWMRI Head Office	Nos	Need Based	OTM (e-GP)	DG BWMRI	GoB (Revenue)	85.00	Planned dates	4/8/2025	18/8/2025	1/9/2025	8/9/2025	15/9/2025	13/10/2026		
								Planned days	0	14	14	7	7	28	70	60
								Actual Dates								



Md. Saiful Islam Chowdhury
 Senior Asst. Director (Additional Charge)
 Finance Division
 BWMRI, Nashipur, Dinajpur


Dr. Md. Abdul Hakim
 Director (Routine Charge)
 Admin & Finance Wing
 Bangladesh Wheat and Maize Research Institute
 Nashipur, Dinajpur


Dr. Salahuddin Ahmed
 Director General (Routine Charge)
 Bangladesh Wheat and Maize Research Institute
 Nashipur, Dinajpur-5208

Package no	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing Of contract	Total time of contract signature	Time for completion contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Economic Code No: 3258119 Electrical Instalation																
GR-8	Ncessary Repair and Renovation of Old/Worn Elictrical Main Line of Residential area of BWMRI (Head Office)	Nos	Need Based	OTM (e-GP)	DG BWMRI	GoB (Revenue)	3.00	Planned dates	10/11/2025	24/11/2025	8/12/2026	15/12/2026	22/12/2026	19/1/2026		
								Planned days	0	14	14	7	7	28	70	60
								Actual Dates								
SERVICE																
Economic Code No: 3211107 Usage Vehicle (Contract Based); Budget:																
SR-1	Procurement of Hiring of Vehicles; 10-12 seated Microbus	Nos	1	OTM (e-GP)	DG BWMRI	GoB (Revenue)	12.00	Planned dates	1/7/2025	15/7/2026	29/7/2026	5/8/2025	12/8/2026	8/9/2026		
								Planned days	0	14	14	7	7	28	70	60
								Actual Dates								
Economic Code No: 3221101 Audit Fees; Budget:																
SR-2	Prepraton Of Finacial Statement	Package	1	OTM/ (e-GP)/RFQ	DG BWMRI	GoB (Revenue)	6.00	Planned dates	3/8/2025	17/8/2025	31/8/2025	7/9/2025	14/9/2025	12/10/2025		
								Planned days	0	14	14	7	7	28	70	60
								Actual Dates								


Md. Saiful Islam Chowdhury
 Senior Asst. Director (Additional Charge)
 Finance Division
 BWMRI, Nashipur, Dinajpur


Dr. Md. Abdul Hakim
 Director (Routine Charge)
 Admin & Finance Wing
 Bangladesh Wheat and Maize Research Institut.
 Nashipur, Dinajpur


Dr. Salahuddin Ahmed
 Director General (Routine Charge)
 Bangladesh Wheat and Maize Research Institute
 Nashipur, Dinajpur-5200