

Carew & Co. (Bangladesh) Limited
(An Enterprise of BSFIC)

Darsana,

Annual Procurement Plan of Distillery FL Section (2024-2025)

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co (Bangladesh) Limited

Date:05.03.2024

Pack age No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement at Method & Type	Contract Approving Authority	Sources of Fund	Estd cost	Time code for process	Not used in GOODS	Invoice/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract	
1	2 Distillery Factory	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
১	ফাইন ব্রান্ডি বডি স্ট্রেন (কোয়ার্ট সাইজ) : ১১.৮x৯.৩ সেটমিঃ (নমুনাভত)	সংখ্যা	৩০০০০০	OTM (NCT)	Managing Director	Own	BDT:1.11 Lac	Planned Dates Planned Days Actual Dates		15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24			June, 2025
২	অরোজ ক্রানকাও বডি স্ট্রেন (কোয়ার্ট) : ১১.৮x৯.৩ সেটমিঃ (নমুনাভত)	সংখ্যা	২০০০০০	OTM (NCT)	Managing Director	Own	BDT:0.72 Lac	Planned Dates Planned Days Actual Dates		15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	108		June, 2025
৩	জারিনা ভলকা বডি স্ট্রেন (কোয়ার্ট) : ১১.৮x৯.৩ সেটমিঃ (নমুনাভত)	সংখ্যা	৪০০০০০	OTM (NCT)	Managing Director	Own	BDT:1.52 Lac	Planned Dates Planned Days Actual Dates		15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	108		June, 2025
৪	ইম্পেরিয়াল হাইকি বডি স্ট্রেন (কোয়ার্ট সাইজ) : ৯.৩x৭.১ সেটমিঃ (নমুনাভত)	সংখ্যা	৫০০০০০	OTM (NCT)	Managing Director	Own	BDT:1.80 Lac	Planned Dates Planned Days Actual Dates		15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	108		June, 2025
৫	ভিনোব্রের বডি স্ট্রেন, ৭৫০ এমএল সাইজ ভিনোবার বোতলের জন্য।	সংখ্যা	১০০০০০	OTM (NCT)	Managing Director	Own	BDT:35550.00	Planned Dates Planned Days Actual Dates		15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	108		June, 2025

৬	ভিনোয়ারে বডি সেবেল, ৩৫০ এমএল সালা ভিনোয়ার বোতলের জন্য।	২০০০০	OTM (NCT)	Managing Director	Own	BDT: 40400.00	Planned Dates Planned Days Actual Dates	15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	June, 2025
								0	30	30	15	5	28	108
৭	ভিনোয়ারে বডি সেবেল, ৭৫০ এমএল মস্টেড ভিনোয়ার বোতলের জন্য।	২৫০০০	OTM (NCT)	Managing Director	Own	BDT: 35700.00	Planned Dates Planned Days Actual Dates	15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	June, 2025
								0	30	30	15	5	28	108
৮	ভিনোয়ারে বডি সেবেল, ৩৫০ এমএল মস্টেড ভিনোয়ার বোতলের জন্য।	২৫০০০	OTM (NCT)	Managing Director	Own	BDT: 30000.00	Planned Dates Planned Days Actual Dates	15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	June, 2025
								0	30	30	15	5	28	108


02.06.2028
(Md. Bodrol Alam)
Deputy Manager (Commercial)
Head of Commercial


02.06.2028
(Md. Nurul Islam)
A.M (FL) (Distillery)
Head of FL


02.06.2028
(Md. Rajibul Hassan)
General Manager (Distillery)
Head of Distillery


02.06.2028
(Mohammad Abdus Sattar)
General Manager (Finance)
Head of Accounts


02.06.2028
(Muhammad Mossaruf Hossain)
Managing Director

Carew & Co. (Bangladesh) Limited

(An Enterprise of BSFIC)

Darsana.

Annual Procurement Plan of GARAGE Section (2024-2025)

Date: 05.03.2024

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited

Pack age No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estt cost	Time code for process.	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Sugar Factory Tyre Tube: Size: 10.00-R20, Ply Rating: 16/18, Pattern: S3C8+Endura ce LD/969, All steel radial. Tread Pattern: Civil/ Army/Multi. Brand: MRF/Dunlop/CST, Origin: India/China Manufacturing year 2023/2024.	Set	30	OTM (NCT)	Managing Director	Own	BDT: 1311780.0 0	Planned Dates Planned Days Actual Dates		15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	108	June, 2025
2	Tyre Tube: Size: 10.00-20, Ply Rating: 16/18, Pattern: Multi bit. Brand: MRF(M777)/Dunlop /Birla, Origin: India/ China. Manufacturing year 2023/2024.	Set	20	OTM (NCT)	Managing Director	Own	BDT: 761880.00	Planned Dates Planned Days Actual Dates		15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	108	June, 2025

3	Tyre Tube: Size: 7.50-20/8.25- 20, Ply Rating: 8- 10/16, Tread pattern: Army/civil/scmiling, Small Nozzle, Brand: Gazi/Speedwa y/Hussain, Origin: Bangladesh/ India. Manufacturing year-2023/2024.	Set	40	OTM (NCT)	Managing Director	Own	BDT : 718800.00	Planned Dates Planned Days Actual Dates	15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	June, 2025
									0	30	30	15	5	28	108
4	Tyre Tube: Size: 15.5- 38, Ply Rating: 8/10/12, Extra deep traction, Tread pattern: Agriculture type, Small Nozzle, Brand: Taisan/ Speedway/Malhotra(MRL). Origin: China/ India. Manufacturing year-2023/2024.	Set	05	OTM (NCT)	Managing Director	Own	BDT : 154850.00	Planned Dates Planned Days Actual Dates	15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	June, 2025
									0	30	30	15	5	28	108
5	Tyre Tube: Size: 00- 16, Ply Rating: 14, Tread pattern: Army/ Civil/Multi, Small Nozzle, Brand: Gazi/Dunlop/MRF, Origin: Bangladesh/ India. Manufacturing year-2023/2024.	Set	08	OTM (NCT)	Managing Director	Own	BDT : 93600.00	Planned Dates Planned Days Actual Dates	15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	June, 2025
									0	30	30	15	5	28	108
6	Tyre Tube: Size: 9.00-16/8.25-16, Ply Rating: 16/18, Tread pattern: Army/Civil/ Multi, Brand: Gazi/ Tallince/Speedway/T aisan, Origin: Bangladesh/ India/ China. Manufacturing year-2023/2024.	Set	40	OTM (NCT)	Managing Director	Own	BDT : 567200.00	Planned Dates Planned Days Actual Dates	15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	June, 2025
									0	30	30	15	5	28	108

7	Tyre Tube: size: 7.00-15, Ply rating: 12/14, Tread pattern: Army/Civil/ semi lug, Brand: Gazi/Dunlop/ MRF (super miler) L.T., Origin: Bangladesh/ Japan /India. Manufacturing year- 2023/2024	Set	10	OTM (NCT)	Managing Director	Own	BDT : 258470.00	Planned Dates Planned Days Actual Dates	15/3/24 0 30	15/4/24 30	15/5/24 30	30/05/24 15	05/06/24 5	03/07/24 28	June, 2025 108
8	Tyre Tube: size: 26.5/70 R 16C , Ply rating: 6,(Tubeless small Nozzles), Brand: Dunlop/ Yokohama/Bridgestone, Made in Japan/ Thailand. Bold aggressive pattern. Excellent traction. All terrain rugged design. Manufacturing year- 2023/2024.	Set	04	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates Planned Days Actual Dates	15/3/24 0 30	15/4/24 30	15/5/24 30	30/05/24 15	05/06/24 5	03/07/24 28	June, 2025 108
9	Tube: size: 9.00-16, Brand name Asia which are ambushing on the outside of tube. Weight: 3-3.2 kgs Small nozzle.	Set	150	OTM (NCT)	Managing Director	Own	BDT : 223500.00	Planned Dates Planned Days Actual Dates	15/3/24 0 30	15/4/24 30	15/5/24 30	30/05/24 15	05/06/24 5	03/07/24 28	June, 2025 108
10	Tube: size: 10.00-20, Brand name Asia which are ambushing on the outside of tube. Weight: 3.2-3.5 kgs. Small nozzle.	Set	20	OTM (NCT)	Managing Director	Own	BDT : 29800.00	Planned Dates Planned Days Actual Dates	15/3/24 0 30	15/4/24 30	15/5/24 30	30/05/24 15	05/06/24 5	03/07/24 28	June, 2025 108
11	Tube: size: 7.50-20, Brand name Asia which are ambushing on the outside of tube. Weight: 2.2-2.5 kgs. Small nozzle.	Set	50	OTM (NCT)	Managing Director	Own	BDT : 74500.00	Planned Dates Planned Days Actual Dates	15/3/24 0 30	15/4/24 30	15/5/24 30	30/05/24 15	05/06/24 5	03/07/24 28	June, 2025 108

12	Tube: size: 15.5-38. Brand name Asia which are ambushing on the outside of tube. Weight: 10-12 kgs.	Set	30	OTM (NCT)	Managing Director	Own	BDT : 204000.00	Planned Dates Planned Days Actual Dates	15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	June, 2025
13	Tube: size: 7.00- 15. Made in India.	No	08	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates Planned Days Actual Dates	15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	June, 2025
14	Wheel rim: size: 6.00-16, Model: Mitsubishi Jeep (4DR5), J-24, 1 set=5 Nos(Recondition).	Set	01	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates Planned Days Actual Dates	15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	June, 2025
15	Wheel rim: size: 205/65 R 16, 1 set=5 Nos, Rocky Jeep (Recondition).	Set	01	OTM (NCT)	Managing Director	Own	BDT : 104000.00	Planned Dates Planned Days Actual Dates	15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	June, 2025
16	Flab/collar: size: 9.00-16, Brand: Asia, India.	Set	50	OTM (NCT)	Managing Director	Own	BDT : 135000.00	Planned Dates Planned Days Actual Dates	15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	June, 2025
17	Chock Powder	Kg	20	OTM (NCT)	Managing Director	Own	BDT : 1000.00	Planned Dates Planned Days Actual Dates	15/3/24	15/4/24	15/5/24	30/05/24	05/06/24	03/07/24	June, 2025


(Md. Bodrol Alam)
Deputy Manager (Commercial)
Head of Commercial


(Md. Abu Sayed)
Manager (Garage.)
Head of Garage


Md. Ashraf Alam Bhuyan
General Manager (Cane.)
Head of Cane


(Mohammad Abdus Sattar)
General Manager(Finance)
Head of Accounts


(Muhammad Nosrur Hossain)
Managing Director

Carew & Co. (Bangladesh) Limited

(An Enterprise of BSFIC)

Darsana.

Annual Procurement Plan of Distillery FL Section (2024-2025)

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited

Date:05.03.2024

Pack age No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Est. cost	Time code for process.	Not used in GOODS	Invoice/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	Distillery Factory	সংখ্যা	৩৫০০০	OTM (NCT)	Managing Director	Own	BDT:40.58 Lac	Planned Dates		10/3/24	10/4/24	10/5/24	25/05/24	30/05/24	28/06/24	108	June, 2025
	i) পিউটেড ককগেটেড ক্যান (পাইট সাইজ) ১৫.২৫" , প্রস্থ ১০.৫০" এবং উচ্চতা ৮.৫০"							Planned Days		0	30	30	15	5	28		
	ii) ২৪ বোতল ধারণ ক্ষমতা সম্পন্ন।							Actual Dates									
২	পিউটেড ককগেটেড ক্যান (নিম্ন সাইজ) i) পৈর্বা ১২" , প্রস্থ ১১.৫০" এবং উচ্চতা ১৪.৫০" ii) ৪৮ বোতল ধারণ ক্ষমতা সম্পন্ন।	সংখ্যা	১২০০০	OTM (NCT)	Managing Director	Own	BDT:16.57 Lac	Planned Dates		10/3/24	10/4/24	10/5/24	25/05/24	30/05/24	28/06/24	108	June, 2025
								Planned Days		0	30	30	15	5	28		
								Actual Dates									
৩	পিউটেড ককগেটেড ক্যান (CAREWS PREMIUM SIZE) i) পৈর্বা: ৩০ সে.মি., প্রস্থ: ৩০ সে.মি. এবং উচ্চতা ৩৫ সে.মি. ii) ৬ বোতল ধারণ ক্ষমতা সম্পন্ন।	সংখ্যা	৫০০০	OTM (NCT)	Managing Director	Own	BDT:4.50 Lac	Planned Dates		10/3/24	10/4/24	10/5/24	25/05/24	30/05/24	28/06/24	108	June, 2025
								Planned Days		0	30	30	15	5	28		
								Actual Dates									

8	স্বাধীন ভারত ইয়ার শার্কট কার্ভি (CARENS PREMIUM SIZE) i) ১২ সে.মি. এর ১২ সে.মি. এবং উচ্চতা ৩০ সে.মি.(ii) ৩০০+৩০০= ৬০০ মি.এস.এম সুইচিং বোর্ড কালো কালার	সংখ্যা	০০০০	OTM (NCT)	Managing Director	Own	BDT: 7.00 Lac	Planned Dates Planned Days Actual Dates	10/3/24	10/4/24	10/5/24	25/05/24	30/05/24	28/06/24	June, 2025
৫	ইন্সপেকশন সুইচিং ইয়ার শার্কট কার্ভি (CARENS PREMIUM SIZE) i) ১২ সে.মি. এর ১২ সে.মি., গ্রহ ১২ সে.মি. এবং উচ্চতা ৩০ সে.মি.(ii) ৩০০+৩০০= ৬০০ মি.এস.এম সুইচিং বোর্ড কালো কালার	সংখ্যা	৯০০০	OTM (NCT)	Managing Director	Own	BDT: 12.60 Lac	Planned Dates Planned Days Actual Dates	10/3/24	10/4/24	10/5/24	25/05/24	30/05/24	28/06/24	June, 2025
৬	অসম জারকাং ইয়ার শার্কট কার্ভি (CARENS PREMIUM SIZE) i) ১২ সে.মি. এর ১২ সে.মি., গ্রহ ১২ সে.মি. এবং উচ্চতা ৩০ সে.মি.(ii) ৩০০+৩০০= ৬০০ মি.এস.এম সুইচিং বোর্ড কালো কালার	সংখ্যা	০০০০	OTM (NCT)	Managing Director	Own	BDT: 7.00 Lac	Planned Dates Planned Days Actual Dates	10/3/24	10/4/24	10/5/24	25/05/24	30/05/24	28/06/24	June, 2025
৭	শেষ বিন ইয়ার শার্কট কার্ভি (CARENS PREMIUM SIZE)(i) ১২ সে.মি., গ্রহ ১২ সে.মি. এবং উচ্চতা ৩০ সে.মি.(ii) ৩০০+৩০০= ৬০০ মি.এস.এম সুইচিং বোর্ড কালো কালার	সংখ্যা	০০০০	OTM (NCT)	Managing Director	Own	BDT: 7.00 Lac	Planned Dates Planned Days Actual Dates	10/3/24	10/4/24	10/5/24	25/05/24	30/05/24	28/06/24	June, 2025
৮	স্বাধীন ভারত ইয়ার শার্কট কার্ভি (CARENS REMIUM SIZE)(i) ১২ সে.মি., গ্রহ ১২ সে.মি. এবং উচ্চতা ৩০ সে.মি.(ii) ৩০০+৩০০= ৬০০ মি.এস.এম সুইচিং বোর্ড কালো কালার	সংখ্যা	০০০০	OTM (NCT)	Managing Director	Own	BDT: 7.00 Lac	Planned Dates Planned Days Actual Dates	10/3/24	10/4/24	10/5/24	25/05/24	30/05/24	28/06/24	June, 2025

Carew & Co. (Bangladesh) Limited

(An Enterprise of BSFIC)

Darsana

Annual Procurement Plan of Distillery FL Section (2024-2025)

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited

Date:28.03.2024

Pack age No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est cost	Time code for process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	Distillery Factory	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	সিইউড কন্সট্রাক্ট কন্ট্রিন (কোয়ার্টার সাইজ)। i) দৈর্ঘ্যঃ ১২.৭৫", প্রস্থঃ ১১.০০" এবং উচ্চতাঃ ১০.০০" ii) ১২ বোতল ধারণ ক্ষমতা সম্পন্ন। iii) বোথ সাইড লাইনার কন্ট্রিন। iv) স্টেটেরিয়াম ৭৫০ (± ৫%) জি এসএম, ব্রাউন সালফেট পেপার বা নোন সমৃদ্ধ। v) হানিকম্ব, টপ, বটমগুলিতে লাইনার না দিয়ে শুধু মিডিয়া (মজবুত) দ্বারা তৈরি হতে হবে। vi) মূল কার্ভ হানিকম্ব, টপ, বটমগুলি ৫ প্রাইম যন্ত্রের প্রটেকটিভ বাইন্ডিং হতে হবে। যাতে করে ৫% এর অতিরিক্ত ময়েচার বাতাস থেকে আকরব না করতে পারে। vii) ফ্লাউটিং ও পরিবহন ব্রেকজ নিয়ন্ত্রণের জন্য কার্ভের বাইন্ডিং সাইডে " A " Fluted ও ভিতর সাইডে " B " Fluted হতে হবে।	Pcs	200000	OTM (NCT)	Managing Director	Own	BDT:166.40 Lac	Planned Dates Planned Days Actual Dates		28/3/24	28/4/24	28/5/24	13/06/24	18/06/24	16/07/24	108	June. 2025

Carew & Co. (Bangladesh) Limited

(An Enterprise of BSFIC)

Darsana.

Annual Procurement Plan of Distillery Mechanical Department (2024-2025)

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited

Date: 14.02.2024

Package No.	Description of Procurement Package GCODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd cost	Time code for process	Not used in GCODS	Invoice/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	Distillery Factory	সংখ্যা	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	মোলাসেস পাল্প (কে এস এম টাইপ) নমুনামত কমপ্লিট নতুন তৈরি।	সংখ্যা	০১	DPM (NCT) From RJC	Managing Director	Own	BDT: 3.08 Lac	Planned Dates Planned Days Actual Dates		17/2/24	17/3/24	17/4/24	02/05/24	07/05/24	05/06/24		June, 2025
2.	মোলাসেস পাল্প (জার্মান টাইপ) নমুনামত কমপ্লিট নতুন তৈরি।	সংখ্যা	০১	DPM (NCT) From RJC	Managing Director	Own	BDT: 1.91 Lac	Planned Dates Planned Days Actual Dates		17/2/24	17/3/24	17/4/24	02/05/24	07/05/24	05/06/24	108	June, 2025
3.	এসএস কার্বাইডেশন জাতি নমুনামত তৈরি, ডিমারটেলিং, ক্রিস্টালিং ও ইথেরকনিং সহ কমপ্লিট।	সংখ্যা	০২	DPM (NCT) From RJC	Managing Director	Own	BDT: 72.00 Lac	Planned Dates Planned Days Actual Dates		17/2/24	17/3/24	17/4/24	02/05/24	07/05/24	05/06/24	108	June, 2025
4.	বয়লিং ফ্যাকার সেকশন (বড) তৈরী (নমুনামত)। সেকশনের ওডি-৬৭, উচ্চতা- ৩২", নমুনামত কপার প্লেট দ্বারা তৈরি করতে হবে, প্লেটের গুরুত্ব ৩ মিঃমিঃ।	সংখ্যা	০২	DPM (NCT) From RJC	Managing Director	Own	BDT: 20.98 Lac	Planned Dates Planned Days Actual Dates		17/2/24	17/3/24	17/4/24	02/05/24	07/05/24	05/06/24	108	June, 2025

5	অংশিকৃত সন্মতি সংক্রান্ত নথি প্রতিবেদন	সংখ্যা	o8	DPM (NCT) From RJC	Managing Director	Own	BDT: 80.00 Lac	Planned Dates	17/2/24	17/3/24	17/4/24	02/05/24	07/05/24	05/06/24	June, 2025
	Section Dimension							Planned Days	0	30	30	15	5	28	108
	1. OD- 43 1/4", Length- 27 1/2"							Actual Dates							
	2. OD- 43 1/4", Length- 41"														
	3. OD- 43 1/4", Length- 35 1/2"														
	4. OD- 43 1/4", Length- 35 1/2"														
	Metal: 3mm Thickness Copper plate.														

38.02.2028
(Md. Bodrol Alam)
Deputy Manager (Commercial)
Head of Commercial

04.02.24
(Milton Goswami)
Manager (Mech.) (Distillery)
Head of Mechanical

Rajibur Hassan
(Md. Rajibur Hassan)
General Manager (Distillery)
Head of Distillery

Abdus Sattar
(Mohammad Abdus Sattar)
General Manager (Finance)
Head of Accounts

Mossaruf Hossain
(Muhammad Mossaruf Hossain)
Managing Director